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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN- 101- 25. 9/ 27 I'N DEL NORTE COUNTY I N CRESCENT CI TY WBRADLEY ELECTRI C I NC BROWN, KARL $99,969 05/15/06 0%
01- 461804 FROM ELK VALLEY ROAD TO NORTHCREST 90 HILL ROAD 700 PARK PLACE $0 05/ 25/ 06 0%
DRI VE $0
REPLACE TRAFFI C SI GNAL HEADS NOVATO CA 94945 (707) 465-3246
(415) 898- 1400
Hw WPCP
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4, 686,550 07/28/05 43%
01- 293134 CRESCENT CITY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $2,975,935 08/15/05 63%
ACNH- QL01- (052) E OVERFLOW BRI DGE AND AT d LBERT CREEK CRESCENT CITY, CA 95531 $214,330 05/16/07 0
BHQL- 01 0- (2EN) H BRI DGE REDDI NG CA 960491539 (707) 465-3246
Q101- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC RADFORD, ALAN $3, 746,236 09/ 28/ 04 60%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 1656 UNI ON STREET $3,013,993 10/07/04 80%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERWER ARCATA, CA 95521 $212, 650 02/23/07 0
P S1-69 0-(4E) CREEK BRI DGE REDDI NG CA 960491539 (707) 445- 6465
--0) REPLACE BRI DGE (530) 365- 3930
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $162,316 09/19/05 47%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SQUTH OF P O BOX 1956 700 PARK PLACE $3,900 09/29/05 204
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CI TY, CA 95531 $0 0
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246
(541) 469- 5341
HA42 WPCP
01- DN-199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,594, 158 04/ 14/ 06 21%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SQUTH OF P O BOX 50085 700 PARK PLACE $775,507 04/ 25/ 06 17%
| DLEW LD MAI NTENANCE STATI ON  ROAD $245,930 01/09/08 °
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011
HB1 SWPPP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $975,128 12/08/05 88%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $806, 654 12/21/05 849
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $121, 617 02/27/07 °
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
-0 (530) 243- 0402

HA26 WPCP
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01- HUM 101-15.3/15.7 | N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGA NG INC ~ MCGEE, JAMBES  $156,200 02/23/06 100%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DGE P O BOX 609 3575 JOHNSON RQOAD, $153,675 03/13/06 98%
AND AT 2.2 KM NORTH OF DEAN CREEK SUI TE #1 P. O BOX 160 $133,250 09/30/06 0
BRI DGE REDWAY CA 95560
DRAI NAGE SYSTEM RESTORATI ON (707)923-2209 (707) 768-9510 OVER RUN
HwVR WPCP
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. O BOX 160 $2,529,973 05/10/05 0%
ACNH QL01- (082) E ENGLEWOCD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $859,516 01/12/07 0
--0) ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707)443- 6371 PLANT EST
HA22 WPCP SATI S
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $13, 953,515 06/ 30/ 05 42%
01- 314404 1.0 KM SOQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. 0. BOX 160 $8, 421,078 07/11/05 62%
ACNH QLO1- (097) E BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $867, 133 09/ 27/ 07 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COMPANY HAYLER, CHARLIE $3,079,842 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $2,978,374 10/07/04 0%
ACNH QL01- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $552 12/12/12 °
--0) ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNMVENT AND SI GNALI ZATI ON (831) 724-1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-83.4/0 I'N HUMBOLDT COUNTY NEAR EUREKA AT THE WAHLUND CONSTRUCTI ON | NC RADFCRD, ALAN $321,000 06/16/06 84%
01- 457204 BRACUT MAI NTENANCE STATI ON 830 HI LMA DRI VE P. 0. BOX 3700 $311,276 06/ 26/ 06 97%
I NSTALL WATER SUPPLY $293,193 09/30/06 0
EUREKA CA 95503 (707) 445-6465
(707) 725- 6741
HA12 SWPPP
01- HUM 101-94.0/0 I'N HUMBOLDT COUNTY AT MCKI NLEYVI LLE ~ KERNEN CONSTRUCTI ON HAYLER, CHARLES $180, 155 08/ 29/ 06 0%
01- 463004 FROM 0.6 KM TO 1.4 KM NORTH OF P O BOX 1340 5065 BOYD ROAD, STE. $0 09/15/06 0%
Al RPORT ROAD UNDERCROSSI NG B $0 11/21/06 °
VWETLANDS M TI GATI ON BLUE LAKE CA 95525
(707)826- 8686 (707) 825-5895 SUSPENDED

HA23 SWPPP
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01- HUM 101-97.5/109. 6 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT GRANI TE CONSTRUCTI ON COMPANY HAYLER, CHARLIE $247,604 03/14/06 80%
01- 461204 VARI QUS LOCATI ONS P O BOX 50085 P. 0. BOX 3700 $173,312 03/28/06 68%
RESURFACE EXI STI NG H G-MAY $164, 757 10/ 03/ 06 0
WATSONVI LLE  CA 950775085 (707) 825-4895
(831) 724- 1011
HB1 WPCP
01- HUM 101-102.9/103.7 | N HUMBCLT COUNTY NEAR TRI NI DAD FROMTERRY HANSEN HAYLER, CHARLIE $497, 710 09/ 08/ 05 19%
01- 403204 0.1 KM SQUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P. 0. BOX 3700 $253, 783 09/21/05 51%
SEAWOOD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $252,383 03/08/07 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895
(530) 241- 3073
HA26 WPCP
01- HUM 101-/17.9 I'N HUMBOLDT COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COVPANY EI TEL, CHARLIE $4,036,036 09/11/06 0%
01-473104 LOCATI ONS FROM MENDOCI NO AND P O BOX 50085 5065 BOYD ROAD, STE. $0 09/19/06 0%
HUVMBOLDT COUNTY LINE TO SOURTH FORK B $0 11/15/06 0
EEL Rl VER BRI DGE AND SEPARATI ON WATSONVI LLE CA 95077
RESURFACE ASPHALT CONCRETE (831) 724-1011 (707) 825-4746
HA22 WPCP
01- HUM 299-11. 0/ 19 I'N HUMBOLDT COUNTY NEAR BLUE LAKE W NDSOR FUEL CO $3, 374,484 09/ 12/ 06 0%
01- 442304 FROM NORTH FORK MAD RI VER BRIDGE TO P O BOX 38 $0 09/20/06 0%
REDWOOD CREEK BRI DGE $0 0
RESURFACE EXI STI NG H GHWAY W NDSOR CA 95492
(707) 838- 9751
HA22 WPCP
01- HUM 5712-/0 I'N HUMBOLDT COUNTY AT GARBERVI LLE AT ROADWAY ELECTRI CAL WORKS $770,000 09/08/06 0%
01- 426104 THE GARBERVI LLE NMAI NTENANCE STATION P O BOX 5083 $0 09/20/06 0%
CONSTRUCT COVERS FOR WASH RACKS $0 0
MODESTO CA 95352
(209) 578- 4749
HA12
01- LAK-20-17.2/17.8 I'N LAKE COUNTY | N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P. O BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO- 20 1-(4E) YUBA CITY CA 95993 (707) 994-4578
--() (530) 671- 1155 SUSPENDED

HB1 WPCP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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01- LAK- 20- 38.5/ 42 I'N LAKE COUNTY ABOUT 20 KM EAST OF ARGONAUT CONSTRUCTORS KRAFT, DAN $15, 969, 207 09/01/06 0%
01-4146V4 CLEARLAKE OAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $0 09/14/06 0%
ACST- P020- (142) E NORTH FORK CACHE CREEK BRI DCGE TO 2.7 SU TE A $0 02/28/08 0
P0- 20 1-(2E) KM VEST OF WALKER RI DG SANTA ROSA CA 95402
--0) REHABI LI TATE ROADVWAY AND REALI GN (707)542- 4862 (530) 458-3080
HB1 SWPPP
01- LAK- 20-38. 6/ 45. 3 I'N LAKE COUNTY FROM 7.9 KM WEST OF CGRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $7, 386,568 07/05/05 88%
01-276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $5, 378,664 07/20/05 790
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $861,858 11/15/06 0
--0) W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458-3080 SUSPENDED
HA22 SWPPP
01-LAK-29-9.7/0 I'N LAKE COUNTY NEAR M DDLETOAN AT GOODW N CONSTRUCTI ON I NC UNCK, JUSTI N $364,992 08/31/06 0%
01-421104 PUTAH CREEK BRI DCE 460 N YOSEM TE SUI TE 4 P. O BOX 457 $0 09/14/06 0%
ROCK SLOPE PROTECTI ON $0 11/13/06 0
OAKDALE CA 95361 (707) 994-9312
(209) 848- 5522
HA42 SWPPP
01-LAK-99-/0 I'N LAKE COUNTY I N AND NEAR CLEARLAKE GRANI TE CONSTRUCTI ON COMPANY UNCK, JUSTI N $985, 218 04/ 13/ 06 100%
01- 452604 AT VARI QUS LOCATI ONS P O BOX 50085 P. O BOX 457 $991, 446 04/ 24/ 06 97%
REPLACE ASPHALT CONCRETE SURFACI NG $18,406 10/ 01/ 06 0
WATSONVI LLE CA 95077 (707) 894-1381
(831) 724- 1011 SUSPENDED
HML WPCP
01- LAK-175-11.8/12.1 I'N LAKE COUNTY NEAR COBB FROM 0.6 KM MAGG CRA AND GHI LOTTI | NC UNCK, JUSTI N $623, 782 07/28/06 34%
01- 455304 EAST OF W LDCAT ROAD TO 2.7 KM WEST 555 DUBO S ST P. O BOX 457 $169, 908 08/ 08/ 06 279
OF DI ENER ROAD $169,908 11/07/06 0
W DENI NG AND RESURFACE H G-MAY SAN RAFAEL CA 94901 (707) 994-9312
(415) 459- 8640
HB1 WPCP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DERCSI ER, DAVE $1,909,177 02/02/06 73%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. O BOX 1245 $1, 296,060 02/10/06 68%
BRI DCE TO 0.1 KM SOUTH COF SCHOONER $526, 255 10/ 25/ 06 °
GULCH BRI DCE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862

HA42 SWPPP
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01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO GRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $362, 658 06/ 15/ 06 92%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGEP O BOX 50085 P.O. BOX 1245 $346, 081 06/ 30/ 06 94%
TO BI D RI VER BRI DGE $161, 204 09/ 27/ 06 0
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011
HB4N SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY I N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/ 25/ 02 0%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 667, 722 03/28/02 0%
STP- PO01- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $1,045 09/27/06 0
BRPO- 01 4- ( 6E) S| ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--0) (916) 334-1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN- 20-20.0/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT TRUESDELL CORPORATI ON OF SCHULTZ, KELLEY $188, 365 05/22/06 88%
01- 443404 JAMES CREEK BRI DGE 3529 E WOOD STREET P. O BOX 1450 $198,503 06/12/06 99%
REPAI R BRI DGE DECK $0 0
PHOENI X AZ 85040 (707) 459-6234
(602) 437-1711
HVB WPCP
01- MEN- 20- 33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COVPANY  TAPPAN, SUSAN $12,009, 774 06/ 05/ 06 18%
01- 297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 P.O BOX 3027 $1, 248,435 06/ 21/ 06 iy
SEPARATI ON TO COLD CREEK BRI DCGE $1, 053, 465 09/ 18/ 07 0
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 496- 4354
(831) 724- 1011
HA22 SWPPP
01- MEN-101-9.2/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY MCKEON, MATT $248, 349 02/ 15/ 06 100%
01- 459504 RUSSI AN RI VER BRI DGE P O BOX 50085 P.O. BOX 959 $226,396 02/ 28/ 06 100%
REPAI R DAMAGED STEEL TRUSS MEMBERS $0 08/ 15/06 °
WATSONVI LLE CA 95077 (707) 485-0876 08/ 31/ 06
(831) 724- 1011 COVPLETED
HA23 WPCP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4, 196,143 06/21/04 83%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 P.O. BOX 131 $3, 846,436 07/ 06/ 04 92%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOCD VALLEY, CA 95470 $213,827 12/18/06 °

--0
HA21 SWPPP

WATSONVI LLE CA 950775085
(831) 724- 1011

(707) 485-8876



State of California Department of Transportation

Page 6
Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN- 101-51.5/55. 2 I' N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01- 461904 1.2 KM NORTH OF OUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNCLD OVERHEAD P. 0. BOX 1450 $0 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006
(707)443-6371 (707) 459-6234
HML WPCP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VAR QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3, 069,830 10/19/05 0%
01- 375614 LOCATI ONS P O BOX 1309 P. O BOX 959 $2, 934,435 10/ 28/ 05 0%
ACNH QLO1- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $138, 253 01/ 04/ 07 0
Q1-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
--0) (925)682-6133 PLANT EST
HA26 SWPPP SATI S
01- MEN-101-75.5/81.4 I' N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO RODRI GUEZ, JOAQUI N $1, 549,750 09/29/05 100%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P. O BOX 160 $1, 376,367 10/ 13/05 89
SUMM T TO RATTLESNAKE CREEK BRI DGE REDWOOD VALLEY, CA 95470 $65, 044 09/ 18/ 07 °
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG HI GHWAY (707) 838- 9751 OVER RUN
HMVL WPCP
01- MEN- 101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $487, 653 06/ 24/ 04 100%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.O BOX 1450 $461, 154 07/ 07/ 04 92%
CREEK WLLITS, CA 95490 $148,035 09/ 22/ 06 °
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707)433-1110 OVER RUN
HA21 WPCP
01- MEN-101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $65, 825, 722 05/ 22/ 06 8%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P. O BOX 699 $988, 482 06/ 05/ 06 204
ER- 37B3- (004) E MOUNTAI N CREEK $439, 943 08/ 27/ 09 0
--() REALI GN ROADVWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334- 1221
HA23 SWPPP
01- MEN-271-.5/20.4 I'N MENDOCI NO COUNTY AT VARI QUS ROBERT J FRANK CONSTRUCTI ON RODRI GUEZ, JOAQUI N $535,116 09/12/05 68%
01- 408204 LOCATI ONS 2806 TARVAC ROAD P. O. BOX 160 $486, 750 09/ 23/ 05 91%
REHABI LI TATE CULVERTS WLLITS, CA 95490 $423,420 10/ 12/ 06 0

HA22 WPCP

REDDI NG CA 96003
(530) 222- 1408

(707) 768- 3184
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0I-VAR--70 I'N HUMBOLDT AND DEL NORTE COUNTI ES AT VANGUARD CONSTRUCTI ON GORONA,  MARK $214,950 06/27/06 0%
01- 458004 VARl QUS LOCATI ONS 1010 THI RTY NI NTH AVE 5065 BOYD ROAD, STE. $0 07/12/06 0%
REPAI R SI DEWALKS B $0 0
OAKLAND CA 94601
(510) 261- 5700 (707) 825-4887
HVR WPCP
0I-VAR--/0 I'N DEL NORTE, HUVBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EITEL $405,560 10/ 19/05 84%
01- 443704 MENDOCI NO COUNTI ES AT VARI QUS 2988 MAJESTI C OAK Cl RCLE 930 3RD STREET $345,294 11/ 02/ 05 84%
LOCATI ONS EUREKA, CA 95501 $40, 040 10/ 18/ 06 0
NUVBERED EXI T SI GNI NG COTTONWOOD CA 96022 (707) 445-6663
(530) 347-5701
WPCP
Totals: Authorized Final Amt: $196, 244, 376 Completed to Date: $76, 359,594  work ThisMonth: $7,626, 013
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02- LAS- 36-25.4/25.9 I' N LASSEN COUNTY I N SUSANVI LLE AT GUI TON AND SON CONSTRUCTI ON TUHCLSKI, JERRY $802,981 11/29/05 100%
02- 0C55U4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $796, 445 12/ 15/ 05 100%
REHABI LI TATE DRAI NAGE REDDI NG CA 96003 $0 09/19/06 0
REDDI NG CA 960004188 (530) 225-3419 09/ 27/ 06
(530) 243- 2313
HA42 WPCP
02- LAS-44-14.5/0 I' N LASSEN COUNTY ABCQUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,833,926 05/12/04 96%
02- 361804 CLD STATI ON AT THE BOGARD SAFETY 24339 HWY 89 N 3881 BENETAR WAY #C & $2,618,501 05/24/04 89%
ACNH- P044- (041) E ROADSI DE REST AREA F $134,175 10/ 15/ 06 0
PO- 44 0- (1E) BUI LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928
-0 (530) 335- 5501 (530) 895-4618
HA26 SWPPP
02- LAS-44-14.7/36.9 I N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDOZA, SERAG O $799,500 06/01/05 100%
02- 1C8804 RCAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $789, 019 06/ 09/ 05 100%
SEAL COAT REDDI NG, CA 96003 $0 07/28/07 °
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HMVL WPCP
02- LAS-44-36.9/37.2 I' N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTI ON GREENE, DAVI D $493, 327 05/22/ 06 57%
02- 396504 0.6 TO 0.0 KM WEST OF ROUTE 36 P O BOX 994188 P. O BOX 270430 $221, 614 06/ 06/ 06 45%
W DEN | NTERSECTI ON $221,614 10/ 11/ 06 °
REDDI NG CA 96099 (530) 257-8120
(530) 243- 2313
HB4AN WPCP
02- LAS-139-. 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROVE $1,453,891 05/12/06 63%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P. O BOX 270430 $663, 609 05/ 25/ 06 45%
CHI P SEAL $663, 609 10/ 17/ 06 °
YREKA CA 96097 (530) 225-3419
(530) 842- 7283
HVL WPCP
02- LAS- 139- 25. 0/ 52 I'N LASSEN COUNTY FROM 9.3 KM SOUTH OF LARRANAGA CONSTRUCTI ON | NC TUHOLSKI, JEROVE $749,181 04/12/06 100%
02-1C6904 EAGLE LAKE ROAD TO 1.9 KM SQUTH OF P O BOX 1604 4300 CATERPI LLAR ROAD $720, 625 04/ 25/ 06 100%
HAYDEN HI LL ROAD $0 09/ 06/ 06 °
RESTORE SHOULDER ALTURAS CA 96101 (530) 225-3419 09/ 08/ 06
(530) 233- 3785 COWPLETED

HA22 WPCP
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Location Awarded
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02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH MEYERS EARTHWORK | NC COLLINS, RON $4,155,395 01/23/06 100%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 1555 EAST MAIN ST $3,991,284  02/06/06 ;.
ROUTE 70 AND 395 SEPARATI ON $0 08/16/06 0
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-2451 08/ 24/ 06
(530) 365- 8858 COVPLETED
HB1 SWPPP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10,549, 149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 887,113 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $16, 600 09/ 20/ 09 0
-0 OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386-5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 I'N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $8,960,571 07/26/05 71%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.O. BOX 270430 $4, 597,401 08/ 09/ 05 51%
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $618, 890 11/ 24/06 °
P3-95 2-(8E) 39.9/49. 4) CHI CO CA 95928 (530) 257-8120
-0 W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AVMS CONSTRUCTI ON GREENE, DAVE $2,953,665 06/18/04 95%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O BOX 270430 $2, 582,009 07/06/04 87%
ACNH- P395- (204) E ROADSI DE REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 °
P3- 95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--() (559) 241- 0374
HA26 SWPPP
02-LAS-395-64.0/71. 3 I'N LASSEN COOUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COMPANY  GREENE, DAVI D $4,333,333 08/07/06 69%
02- 4Cl6U4 SUSANVI LLE AT VARI QUS LOCATI ONS P O BOX 50085 P.Q BOX 270430 $2, 328,649 08/18/06 54%
M LL AND REPLACE ASPHALT CONCRETE $2, 328,649 11/07/06 °
WATSONVI LLE CA 950775085 (530) 257-8120
(831) 724-1011
HA22 WPCP
02-MOD-139-33.5/40. 6 I'N MODOC COUNTY AT VARI OUS LOCATI ONS EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $1,562,690 02/28/06 50%
02- 1C8304 ASPHALT CONCRETE OVERLAY P O BOX 879 4300 CATERPI LLAR ROAD $1, 046, 759 03/ 09/ 06 67%
(1]
$0 08/29/06
ALTURAS CA 96101 (530) 225-2922 09/ 06/ 06
(530) 233- 4568 SUSPENDED

HVL WPCP
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Location Awarded
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02- MOD- 395-11.0/23.8 I'N MODOC COUNTY I N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 821,233 11/01/05 52%
02- 3603W4 AT 0.4 KM VWEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $6, 428,135 11/10/05 65%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG CA 96003 $1, 732,518 01/29/07 0
STP3-95 2-(2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568
SWPPP
02- MOD- 395-23. 3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC ALEXANDER, NATHAN $6, 692,765 09/07/05 94%
02- 387404 KM SOUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR ROAD $4, 683,800 09/16/05 70%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $3, 325,571 09/ 22/ 06 0
--0) ASPHALT CONCRETE OVERLAY BROCKI NGS CR 97415 (515) 223-1296
(541) 469- 5341
HA22 WPCP
02-PLU-36-.7/1.5 I'N PLUVAS COUNTY ABOUT 12 KM WEST OF GRANI TE CONSTRUCTI ON COMPANY BLI NE, JEFF $1, 621,999 04/20/ 06 100%
02-1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $1, 415,821 05/03/06 87%
EAST OF TEHAMA COUNTY $0  09/30/ 06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984
(831) 724- 1011 OVER RUN
HB1 SWPPP
02- PLU- 36-12.8/0 I'N PLUVAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON | NC CHAFFI N, FRED $215,122 06/ 02/ 06 40%
02-0C7504 ALMANCR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $170,618 06/12/06 799%
RI GHT TURN LANE AND LI GHTI NG $170, 618 09/ 22/ 06 °
SHASTA LAKE CA 96019 (530) 283-9368
(530) 275- 7844
HB4AN WPCP
02- PLU- 36-14.0/18. 4 I'N PLUVAS COUNTY NEAR CHESTER FROM W NDSOR FUEL COVPANY CHAFFI N, FRED $2,113,746 06/07/06 100%
02-1C8204 0.1 KM EAST OF COUNTY ROAD A13 TO P O BOX 38 1555 EAST MAI N STREET $1, 818,720 06/16/06 85%
LASSEN COUNTY $1, 141,788 09/ 15/ 06 0
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368 09/ 22/ 06
(707)838-9751
HVL WPCP
02-PLU-49-4.0/7.5 I'N PLUVAS COUNTY FROM 0.1 KM NORTH OF STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $580,590 05/11/06 100%
02-1C7904 DYSON LANE TO RQUTE 70 P O BOX 491660 1555 EAST MAI N STREET $539, 639 05/22/06 100%
THI N BLANKET AND DI GOUTS $0 08/18/06 0
REDDI NG CA 96049 (530) 283-2451 08/ 25/ 06
(530) 222- 0810 COVPLETED

HVL WPCP
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02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRIC I NC ROGERS, JIM $490, 225 02/18/05 99%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $465,261 03/07/05 95%
ACST- PO70- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 08/21/06 0
PO- 70 0- (5E) I'NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
-0 (925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/7 N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JIM $23,320, 729 08/01/02  100%
02-3016U4 AT VARI OUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR VY, $22, 734,965 08/ 12/ 02 97%
STP- PO70- (074) E BRI DGE REHABI LI TATI ON SU TE C $0 11/01/06 0
BHPO- 70 0- (4EA) C BENI Cl A CA 94510 CHI CO, CA 95928
PO70- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN
HA21
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON T NCCHAFFI N, FRED $4,512, 748 09/ 01/ 04 94%
02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $3, 465,029 09/ 09/ 04 250
ACST- P089- (084) E KM SOUTH OF SULPHUR CREEK BRI DGE QUI NCY, CA 95971 $1, 034,526 10/ 15/ 06 °
PO- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
--() (530) 244- 7097
HB1 SWPPP
02- SHA-5-28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $19, 338,269 07/11/06 8%
02- 3C1414 Cl TY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $2, 007,654 07/18/06 120
OVERCROSSI NG TO 0.5 KM SOUTH COF $1, 440,296 03/ 31/ 08 °
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02- SHA-5-40. 47 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON I NC WOOD,  JAMES $11,707,421 08/29/05 62%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $11, 056, 562 09/ 08/ 05 93%
ACl M- 005 -(326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $472,809 10/ 31/06 0
-0 REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44.0/58 I'N SHASTA COUNTY NEAR LAKEHEAD FROM RON HALE CONSTRUCTI ON I NC WOOD,  JAMES $1,111,750 07/27/06  100%
02- 4C1804 2.5 KM SOUTH OF DOG CREEK TO 2.2 KM P O BOX 795 20803 ANTLERS ROAD $1,149,674 08/07/06 .
SOUTH OF FLUME CREEK UNDERCROSSI NG $0 09/18/06 °
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3160 09/ 22/ 06
(530) 275- 7844
HA22 WPCP
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02- SHA- 5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTCRS CHEM CAL | NC BLINE, JEFF $260, 920 05/19/05  100%
02-1C8704 AT VARI OUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $184, 830 05/ 26/ 05 2104
CRACK SEAL RED BLUFF, CA 96080 $0 09/13/06 0
HAYWARD CA 94545 (530) 527-8418 09/ 22/ 06
(510) 783- 5631 OVER RUN
HML WPCP
02- SHA-5-58. 0/ 67 I'N SHASTA AND SISKIYOU COUNTIES IN  J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $17, 816,411 06/20/ 06 20%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR ROAD $1, 597, 444 06/ 30/ 06 9%
ACl M 005 -(325)7 OF SI M5 ROAD UNDERCROSSI NG TO $268, 183 10/ 01/ 07 0
ACI M 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519
-0 RESURFACE ASPHALT CONCRETE (530) 246- 4292
HA22 WPCP
02- SHA-5-65. 2/ 65. 8 I'N SHASTA COUNTY NEAR CASTELLA FROM J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $1, 026,310 08/22/06 20%
02- 400604 0.2 MLE SOUTH TO 0.4 M LE NORTH OF P O BOX 494519 4300 CATERPI LLAR ROAD $585, 651 08/ 30/ 06 57%
SCDA CREEK UNDERCROSSI NG $585, 651 10/ 05/ 06 °
ROCK SLOPE PROTECTI ON REDDI NG CA 960494519 (530) 225-3192
(530) 246- 4292
HA23 WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RI NARD, VAYNE $1, 685, 848 09/ 28/ 04 92%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL RQAD $1, 529,525 10/ 13/ 04 87%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $82,507 10/ 31/ 06 °
P0-36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
-0 (707) 443-6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOAN $4,412,259 12/08/05 82%
02- 0C8104 VI CTOR AVENUE OVERCROSSING TO 0.9 KM P O BOX 493416 4300 CATERPILLAR RD $4, 196,364 12/20/05 05%
ACST- P044- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $139, 892 10/ 24/ 06 °
G P0-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172
-0 (530) 241- 5105
HB1 SWPPP
02-SHA-44-7.070 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOCD, JAMES $186, 850 03/29/06 81%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $147, 247 04/ 18/ 06 29%
PLANTI NG AND | RRI GATI ON $46, 658 03/ 14/ 07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 SUSPENDED
HB32 WPCP
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02-SHA-44-14.4743.3 'N SHASTA COUNTY FROM BEAR CREEK 'NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1,105,675 05/26/05 100%
02- 1C9004 BRIDGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1, 084, 101 06/ 06/ 05 100%
ROAD REDDI NG, CA 96003 $0 09/27/06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192 09/ 28/ 06
(831)724- 1011
HML WPCP
02-SHA-44-24.2]25. 2 'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHWORK | NC WNG, KATHRYN $2,926,905 04/11/06 65%
02- 383014 FROM 0.4 KM WEST OF PONDEROCSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $1, 868, 786 04/ 25/ 06 64%
2.0 KM WEST OF SHASTA FOREST DRI VE $1, 321,822 11/07/06 0
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858
HB1 SWPPP
02- SHA- 44-43.3/65. 3 I'N SHASTA COUNTY ON VARI OUS ROUTES ~ NORTHERN CALI FORNI A PAVI NG WNG, KATHRYN $931,251 05/16/06 100%
02-2C5204 AND VARI OUS LOCATI ONS P O BOX 1231 13203 BRI AN S WAY $899, 717 05/ 25/ 06 100%
CHI P SEAL $0 08/25/06 0
YREKA CA 96097 (530) 335-7140 08/ 31/ 06
(530) 842-7283 OVER RUN
HML WPCP
02- SHA-44-66.1/67. 1 I'N SHASTA COUNTY ON ROUTE 44 NEAR OLD STEVE MANNI NG CONSTRUCTI ON | NCKATHRYN W NG $1, 235,143 03/09/06 93%
02- 391304 STATION FROM 1.0 KM EAST TO 2.2 KM P O BOX 491660 13203 BRAIN S WAY $1, 140,993 03/ 23/ 06 87%
EAST OF ROUTE 89 SEPARATI ON $0 08/25/06 0
CURVE | MPROVEMENT REDDI NG CA 96049 (530) 335-7140 08/ 31/ 06
(530) 222- 0810 COVPLETED
HB1 SWPPP
02- SHA-89-21.3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON I NC BADE, TIM $8, 416, 425 02/ 09/ 06 69%
02- 360604 VARl OUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $4, 291, 875 02/ 24/ 06 50%
ROADWAY REHABI LI TATI ON $1, 486,838 11/15/06 °
REDDI NG CA 960494519 (530) 225-3158
(530) 246- 4292
HA22 SWPPP
02- SHA-89-29.4/43.3 I'N SHASTA AND SI SKI YOU COUNTIES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TI'M $20, 403,231 07/27/05 31%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $5, 299, 631 08/ 10/ 05 26%
ACNH- P089- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $1,977,326 12/01/08 0
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158

(530) 222- 0810
HA22 SWPPP
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02-SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS INC JEFF BLINE $1,006,119 08/11/05 50%
02- 39374 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $985, 207 08/ 18/ 05 92%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $22,879 10/ 31/ 06 0
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
-0 (530) 241- 5105 SUSPENDED
HB1 SWPPP
02-SHA-299-1.7/0 I'N SHASTA COUNTY ABOUT 27 KM VEST OF STEVE MANNI NG CONSTRUCTI ON | NCTORRES, SAL $248,382 06/29/06 0%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 4300 CATERPI LLAR ROAD $0 07/12/06
SUMWM T $0 0%
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 225-2034
(530) 222- 0810
HA23 WPCP
02- SHA-299-24.1/30. 3 I'N SHASTA COUNTY IN AND NEAR REDDI NGTULLIS TNC VENDCZA, SERG O $2,794,437 10/21/05 100%
02- 0C3504 FROM ROUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P.Q BOX 959 $2, 600,283 10/31/05 87%
ACST- P299- (149) E DRI VE REDWOCD VALLEY, CA 95470 $472,077 09/21/ 06 0
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495 09/ 27/ 06
-0 (530) 241- 5105 OVER RUN
HA22 WPCP
02- SHA-299- 26. 8/ 27. 2 I'N SHASTA COUNTY NEAR REDDI NG FROM  MERCER FRASER COVPANY MENDOZA,  SERG O $1,231,506 03/16/06 98%
02- 1C1704 0.7 KM VEST OF OLD OREGON TRAI L P O BOX 1006 4300 CATERPI LLAR ROAD $1, 238,671 03/28/06 97%
UNDERCROSSI NG TO OLD OREGON TRAI L $0 08/21/06 °
UNDERCROSSI NG EUREKA CA 955021006 (530) 225-3193 08/ 31/ 06
| MPROVE S| GHT DI STANCE (707) 443-6371 COVPLETED
HB1 SWPPP
02- SHA-299-31. 0/ 41 I'N SHASTA COUNTY AT AND NEAR BELLA  RON HALE CONSTRUCTI ON I NC MENDOZA,  SERG O $506, 250 08/ 14/ 06 36%
02- 4C1904 VI STA FROM 0.8 KM WEST OF DESCHUTES P O BOX 795 4300 CATERPI LLAR ROAD $471,807 08/22/ 06 93%
ROAD TO BACKBONE RI DGE $471,807 10/ 12/ 06 °
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3193
(530) 275- 7844
HA22 WPCP
02- SHA-299-60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDOZA,  SERG O $884,803 02/24/06  100%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $727,019 03/09/ 06 99%
ROUTE 89 $0 08/02/07 °
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500 OVER RUN

HVL WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,131,725 02/08/06 40%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $124,927 02/ 21/ 06 6%
FACI LI TY $24,899 04/ 26/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937 SUSPENDED
HA12 SWPPP
02- SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3,352,728 01/19/06 44%
02-3508W4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $1, 910,868 01/25/06 579%
CONSTRUCT BUI LDI NG $514,179 04/ 27/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SI S-5-10.0/ 16 I'N SI SKI YOU COUNTY I N AND NEAR MOUNT TULLIS I NC PASCAL, ANTHONY $1,233,546 07/27/06 0%
02-4C2004 SHASTA FROM 0. 6 KM NORTH OF REAM P O BOX 493416 10300 BRI DGE BAY ROAD $0 08/07/06 0%
AVENUE OVERCRGOSSI NG TO 0.1 KM NORTH $0 09/ 08/ 06 0
OF BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235-9806
RESURFACE ASPHALT CONCRETE (530) 241- 5105
HA22 WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,539,419 12/23/05 2%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $11, 768,159 01/10/06 86%
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $4, 033,948 09/ 20/ 06 0
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HA22 SWPPP
02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GCOLDEN STATE BRI DGE | NC O SULLI VAN, ANDY $1, 119,211 12/14/05 100%
02-1C3604 LOU E ROAD 901 HOWE ROAD 1625 MOIT ROAD $1,133,640 12/21/05 100%
REPLACE BRI DGE DECK $0  07/24/06 0
MARTI NEZ CA 94553 (530) 235-2593 09/ 08/ 06
(925) 372-8000 COWPLETED
HVB WPCP
02-SIS-5-40.1/58.1 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JIM $5, 368,464 01/ 27/ 06 100%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRIDGE P O BOX 494519 1745 S. MAI N STREET $5, 310,423 02/10/06 98Y%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $504, 768 09/ 25/ 06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695

(530) 246- 4292
HB1 SWPPP
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Location Awarded
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02-SIS-96-1.3/21.9 I'N SI'SKI YOU COUNTY FROM 2.0 KM VEST R BROAN CONSTRUCTI ON COVPANY HI NTON, JOHN $567,500 07/12/06 96%
02- 3C8004 OF THE SALMON RI VER BRI DGE NO. 2-177 P O BOX 406 1745 S. MAIN STREET $457,008 07/20/ 06 75%
ACST- 43A1- (004) E TO ELLI OT CREEK (KP 2.1/35.3) $395, 826 09/ 27/ 06 0
43- Al 0- (4E) REPAI R STORM WATER DAMAGE W LLOW CREEK CA 95573 (530) 841-0173
-0 (530) 629- 3702
HA23 WPCP
02-SIS-96-20.0/20. 1 I'N SI'SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI 2806 TARMAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02- SI'S-96-23.3/50 I'N SI'SKI' YOU COUNTY AT VARI OUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1,813,242 05/31/06 89%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RAQD $1, 716,917 06/ 09/ 06 93%
RESURFACE EXI STI NG ROADWAY $1, 005, 827 09/ 22/ 06 °
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388
HML WPCP
02-SI'S-96-65. 2/65. 6 N SI'SKI' YOU COUNTY NEAR SEIAD VALLEY STEWART ENG NEERING I NC H NTON, JOHN $1,576,817 02/28/06 62%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $689, 636 03/ 08/ 06 44%
ACST- P096- (046) E ONEl L CREEK $277,871 11/21/06 0
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
--0) (530) 244- 8464
HA42 SWPPP
02-SI'S-96- 96. 4/ 96. 8 I'N SI'SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS INC HINTON, JOAN $736,272 11/15/05 98%
02- 380204 OF KLAVATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 17455 MAI N STREET $614, 168 11/28/ 05 83%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $348, 849 09/ 22/ 06 °
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0173 09/ 27/ 06
(530) 493- 2679
HA42 SWPPP
02-SIS-97-24.0/52.5 I'N SI'SKI YOU COUNTY AT AND NEAR J F SHEA CONSTRUCTI ON T NC SMOLENSKI, JAVES $1,210,780 07/28/06 100%
02- 4C2104 MACDOEL FROM 6.0 KM SOUTH OF TENNANT P O BOX 494519 1745 S. MAIN STREET $1, 174,238 08/ 07/ 06 97%
BRAY ROAD TO 0.2 KM NORTH OF | NDI AN $649, 844 09/ 20/ 06 °
TOM LAKE ROAD REDDI NG CA 96049 (530) 841-0695
RESURFACE ASPHALT CONCRETE (530) 246- 4292 OVER RUN

HA22 WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SI'S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SCLUTI ONS | NC ALEXANDER, NATHAN $263,431 06/08/06 71%
02-3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR ROAD $99, 441 06/ 21/ 06 38%
LOCATI ONS $45,538 10/ 10/ 06 0
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023
Hw WPCP
02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 724,296 08/10/06 3%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $72,675 08/ 23/06 104
ACST- P161- (002) E REPLACE BRI DGE LANE $72,675 01/18/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002- () (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02-SI S-265-20.1/0 I'N SI SKI YOU COUNTY AT VARI OQUS RI CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $329,312 05/24/06 100%
02- 39694 LOCATI ONS 8909 FLORI N ROAD 1625 MOTT ROAD $258, 660 06/ 06/ 06 79%
I NSTALL HI GHWAY ADVI SORY RADI O $82,497 10/ 31/ 06 0
SACRAMENTO CA 95829 (530) 235-9806
(916) 386- 8857
HB4N WPCP
02- TEH5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/ 24/ 06 0%
02- 3C2304 KI RKWOOD ROAD OVERCROSSI NG AND 10556 COMBI E RD 122 BELLE M LL ROAD $0 06/07/06 0%
CORNI NG SAFETY ROADSI DE REST AREA $0 08/31/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268- 9512
HA23 WPCP
02- TEH 5-27.3/27.8 I'N TEHAMA COUNTY I N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 93%
02-1C45U4 0.3 KM SQUTH TO 0.5 KM NORTH CF P O BOX 2080 122 BELLE M LL ROAD $403, 097 04/18/06 86%
ADOBE ROAD OVERCROSSI NG $0 11/17/06 0
HI GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412
(916) 641- 7223
HA25 WPCP
02- TEH 5-28.0/32.3 I'N TEHAMA COUNTY | N AND NEAR RED TULLIS INC BLI NE, JEFF $5, 153,530 10/11/05 63%
02- 301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $4, 653,754 10/18/05 86%
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $952,986 11/ 24/ 06 0
-0 CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418

(530) 241- 5105
HB4AN SWPPP
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02-TEH5-35.1/37.1 I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLI S I NC JEFF BLI NE $3,719,315 10/19/05 86%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $3, 406, 287 10/ 31/ 05 90%
AClI M 005 -(328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $173,095 10/10/06 0
-0 CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02-TEH5-41.3/41.6 I'N TEHAMA COUNTY NEAR COTTONWOOD AT  TULLIS I NC RI NARD, WAYNE $223,004 05/08/06 0%
02- 3C2204 BOAVAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $0 05/ 16/ 06 0%
REHABI LI TATE RAMPS $0 07/12/06 °
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22 WPCP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3, 005,574 10/ 24/05 39%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $1, 887,476 11/ 04/05 63%
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $537,470 08/ 07/ 07 °
P P0-36 0-(OE) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218-2266
--0) (925) 372- 8000
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS | NC RI NARD, WAYNE $5, 016, 268 02/ 16/ 06 38%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $2,070,398 03/07/06 219
CHAMPLI N SLOUGH BRI DGE $366, 356 09/ 11/ 07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH 99- 16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON | NC WAYNE RI NARD $4,014,518 11/02/05 53%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $3,313,013 11/18/05 o
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $782,478 12/ 01/ 06 0
--() REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132
HA21 SWPPP
02-TRI-3-6.5/0 I'N TRINITY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4, 781,825 06/18/04 96%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4, 652,533 07/ 06/ 04 95%
ACST- PO03- (028) E CLI NI C AVENUE ANDERSON, CA $79,327 10/ 06/ 06 0
PO- 03 0- (8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
P003- 028-() (530) 365- 3930 SUSPENDED

HA21 SWPPP
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02-TRI-36-23. 1/ 32 [N TEHAMA AND TRI NI TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $628, 463 05/25/05  100%
02- 109204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553, 249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/10/06 0
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI-36-/2. 2 N TRINI TY COUNTY NEAR NMAD Rl VER FROMNERCER FRASER COVPANY CORBETT, DAVE $301, 356 05/ 23/ 06 27%
02- 300604 HUMBOLDT COUNTY LINE TO 0.8 KM WEST P O BOX 1006 P.O BOX 1178 $235,185 06/ 13/ 06 80%
OF MAD RI VER BRI DGE $235,185 11/06/ 06 0
RESURFACE ASPHALT CONCRETE PAVEMENT  EUREKA CA 955021006 (530) 623- 4954
(707) 443- 6371
HA22 WPCP
02-TRI-299-20.9/21. 4 N TRINI TY COUNTY NEAR DEL LOVA FROMR BROMN CONSTRUCTI ON COVPANY BAILEY, JCHN $1, 210,527 03/09/06 89%
02- 009104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAI NP O BOX 406 4300 CATERPI LLAR $1, 093,738 03/ 16/ 06 89%
ROAD $424,009 10/ 02/ 06 °
CURVE | MPROVEMENT W LLOW CREEK CA 95573 (530) 225-3172
(530) 629- 3702 SUSPENDED
HB1 SWPPP
02- TRI - 299- 48. 6/ 50. 9 N TRINI TY COUNTY NEAR VEAVERVI LLE R BROAN CONSTRUCTI ON COMPANY CORBETT, DAVE $264,522 11/18/05 78%
02- 0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P.O BOX 1178 $217,670 11/ 29/ 05 81%
VEST OF M NER STREET WEAVERVI LLE, CA 96093- $0 08/ 25/ 06 0
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189 09/ 06/ 06
(530) 629- 3702 (530) 623-4954 COMPLETED
HA42 SWPPP
02-TRI-299-55.7/57. 7 I'N TRINITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3,326,931 10/18/05 88%
02- 288534 FROM 1.5 KM WEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $3, 616,811 10/28/05 08%
ACNH- P299- (150) E BRIDGE TO 0.5 KM WEST OF TRINITY REDDI NG, CA 96003 $275,998 10/ 18/06 0
() Rl VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADWAY (530) 222- 0810
HB4C SWPPP
02-VAR--70 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLINE, JEFF $1,083,000 06/17/03  100%
02- 388504 VARI OQUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE MLL RD $997,513 07/01/03 o0
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 °
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $260, 797, 762 Completed to Date: $167, 459, 545  Work ThisMonth: $31, 960, 931
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03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,526,563 11/02/05 68%
03- 0C3404 FROM EAST END OF PINE CREEK LAGOON P O BOX 997 3881 BENATAR SU TE C $1, 945,584 11/10/05 26%
ACST- P032- (038) E BRI DGE TO THE WEST END OF PI NE CREEK CHI CO, CA 95928 $352, 036 11/21/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 78%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $548,327 02/ 16/ 06 8%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $543, 049 10/ 04/ 06 0
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CH CO AT GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $830, 431 05/11/06 75%
03-2MB904 VARI QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SUITE C $856, 406 05/ 25/ 06 09%
ASPHALT CONCRETE OVERLAY $63,913 09/ 22/ 06 0
WATSONVI LLE CA 950775085 (530) 895-5245 09/ 27/ 06
(831) 724- 1011
HMLA WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $663, 732 08/ 21/ 06 0%
03- 3C2004 CHI CO P O BOX 50085 849 N. HUMBOLDT $0 08/30/06 0%
I NSTALL TRAFFI C SI GNALS AVENUE $0 0
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934- 3520
HB4N SWPPP
HBAN
03- BUT- 99- 24. 5/ 30. 3 I'N BUTTE COUNTY I N AND NEAR CHI CO GRANI TE CONSTRUCTI ON COVPANY SCOTT, JEFF $749,900 06/13/06 100%
03-0E3104 FROM 1.2 KM NORTH OF DURHAM PENTZ P O BOX 50085 3855 NORTH FREEWAY $679, 713 06/ 23/ 06 100%
ROAD TO 0.6 KM SOQUTH COF SKYWAY BLVD., STE. 120 $0 08/ 14/06 0
OVERCRGOSSI NG WATSONVI LLE CA 95077 08/ 24/ 06
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (916) 263-4931 COMPLETED
HA22 WPCP
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $82, 883,718 01/31/06 20%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $21, 150, 765 02/ 06/ 06 26%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $3, 343,607 06/ 01/09 0
X0- 07 0- (8E) BENI CI A CA 94510
--0) (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP

HA21
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03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $689, 685 11/01/05 100%
03- 0E3204 OF WLLIAVB AT PETROLEUM CREEK BRI DGE 164 BELLE AVENUE 849 N. HUWNBOLDT AVE. $740,414 11/18/05 .0,
AND AT SALT CREEK BRI DCGE W LLOWNS, CA 95988 $0 09/16/06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520 09/ 22/ 06
(925) 945- 1052
HA22 WPCP
03-COL-5-6.6/7.7 I'N COLUSA COUNTY AT ARBUCKLE FROM 0. 2 VI NTAGE PAVI NG CO | NC ABU- MARKHI EH, OSANA $273,335 08/29/06 0%
03- 2E6204 M LE SOUTH OF HI LLGATE UNDERCROSSI NG P O BOX 461 1315 YUBA STREET $0 09/08/06 0%
TO NORTH ARBUCKLE UNDERCROSSI NG $0 09/20/06 °
M LL AND REPLACE ASPHALT CONCRETE W NTERS CA 95694 (530) 634-7678
(530) 795- 0132
HA22 WPCP
03-COL-5-28.8/29.5 I'N COLUSA COUNTY NEAR MAXVEELL FROM VI NTAGE PAVI NG CO | NC GRANDY, DWAYNE $134,200 09/ 05/06 0%
03- 2E6304 0.2 MLE SOUTH OF FUNK SLOUCH P O BOX 461 849 N. HUMBOLDT $0 09/12/06 0%
OVERFLOW TO 0.2 M LE NORTH OF NORTH AVENUE $0 09/22/06 °
MAXVELL OVERHEAD W NTERS CA 95694
RESURFACE ASPHALT CONCRETE (530) 795- 0132 (530) 934-3693
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1Mi404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 °
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE SI DEWALK
03-ED-49-21.5/0 I'N EL DORADO COUNTY NEAR COLOVA FROMYUBACON | NC SPECTOR, PETE $365, 652 06/ 28/ 06 100%
03- 2E2104 3.2 KM NORTH CF GOLD HILL ROAD TO 2 P O BOX 3176 3065 BLAI R AVENUE $342,384 07/12/06 91%
ACST- 43A3- (004) E KM SOUTH OF ROUTE 153 $0 08/21/06 0
43- A3 0- (4E) REPAI R SLI P OUT DI AVOND SPRI NGS CA 95619 (530) 621-0986
-0 (530) 295- 5890
HA23 WPCP
03-ED-49-24.1/24.6 I'N EL DORADO COUNTY NEAR COLOVA FROMMARTI N BROTHERS CONSTRUCTI ON  PETE SPECTOR $1, 714,641 11/ 04/05 94%
03-2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.O $1, 388,684 12/02/05 820
ACST- P049- (136) E 0.1 KM VEST OF MARSHALL ROAD BOX 2424 $352, 717 10/ 15/ 06 °

PO- 49 1- ( 6E)

--()
HB1 SwWepp

CONSTRUCT 2 WAY LEFT TURN LANE
(916) 852- 1911

PLACERVI LLE, CA 95667
(916) 416- 7547
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03-ED-50-16. 7/18. 1 I'N EL DORADO COUNTY N PLACERVILLE M TCHELL ENG NEERI NG FLAHERTY, KEITH $35, 198,656 03/22/06 13%
03- 3555W4 FROM 0.2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI RD $4,098, 772 04/ 03/ 06 129
ACST- PO50- (110) E UNDERCROSSI NG TO CLAY STREET $740, 874 08/ 20/ 08 0
PO-50 1-(OEB)R UNDERCRGSSI NG AND AT HANGTOMN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-20.9/37.5 I'N EL DORADO COUNTY NEAR PLACERVI LLE RON HALE CONSTRUCTI ON I'NC RIVAS, LU'S $554,150 09/07/06 40%
03- 2E6404 AT VARI QUS LOCATI ONS P O BOX 795 3065 BLAI R AVENUE, $239, 562 09/ 14/ 06 43%
ASPHALT CONCRETE OVERLAY P.O. BOX 2424 $239, 562 10/ 31/ 06 0
SHASTA LAKE CA 96019
(530) 275- 7844 (530) 621-0985
HA22 WPCP
03-ED-50-69.4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RIVAS $767,560 10/31/05 73%
03- 1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.O $198, 350 11/09/ 05 26%
AVALANCHE CONTROL BOX 2424 $0 09/ 20/ 06 0
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985
HA42 WPCP
03-ED-89-8.6/21 I'N EL DORADO COUNTY N AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $941,989 05/ 04/ 06 80%
03- 2M3304 SOUTH LAKE TAHOE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $682, 992 05/ 23/ 06 73%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P.O. BOX 2424 $675, 942 10/ 16/ 06 0
NORTH OF BLI SS MEMORI AL ST WVEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA WPCP
03-ED-89-78.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LUS $551, 755 02/08/05  100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LINE TOP O BOX 981330 P.O. BOX 2424 $499, 604 03/ 01/ 05 89%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/26/06 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985
(916) 373- 1500
HMLA WPCP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERING I NCRIVAS, LU S $607,310 08/09/05  100%
03- 4C2604 OF GEORGETOWN AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P.O. BOX 2424 $444,302 08/ 25/ 05 230
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $32,699 10/ 13/ 06 °
S1-93 0-(8E) FOLSOM CA 95630 (530) 621-0985
-0 (916) 989- 8187 OVER RUN
HB1 SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-GE-32-.2/.1 I'N GLENN COUNTY I N ORLAND FROM 0.3 KMBALDW N CONTRACTI NG COVPANY ALLEN, JODY $1,865,935 10/13/05 100%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATION TO 1764 SKYWAY 849 N. HUMBOLDT $1, 823,647 10/ 27/ 05 100%
ACST- P032- (037) E 0.1 KM VWEST OF FIFTH STREET AVENUE $0 09/05/06 0
PO-32 0-(7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOAS, CA 95988 09/ 14/ 06
--() (530) 891- 6555 (530) 934-3520 COVPLETED
HB4N SWPPP
03- GLE- 162-67.2/84. 6 I'N GLENN COUNTY NEAR W LLOWNS AT FRANKLI N CONSTRUCTI ON | NC GRANDY, DWAYNE $873,378 04/28/06 100%
03-2MB704 VARI QUS LOCATI ONS P O BOX 3100 P. O BOX 911 $303, 653 05/08/06 359
SEAL COAT $251, 478 09/ 30/ 06 0
CHI CO CA 95927 (530) 713-7814
(530) 343- 9600
HVLA WPCP
03- NEV-20-17.4/46.1 I' N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,181,079 12/21/04 100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1, 097,833 01/03/05 100%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $500 10/ 20/ 06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HVLA WPCP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $2, 312,497 05/10/05 92%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $2, 031,208 05/26/05 91%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 09/08/06 0
PO- 49 1-(5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
-0 (530) 223- 6605 (530) 271-6172
HB1 SWPPP
03- NEV-49-22.5/0 I'N NEVADA COUNTY AT 12.0 KM NORTH OF YUBACON I NC PETERSON, DALE $222,165 08/ 14/06 0%
03- 2E3504 NEVADA CI TY P O BOX 3176 124 CLYDESDALE COURT, $0 08/22/06 0%
ACST- 43A4- (004) E REPAI R EMBANKMENT AND RAI LI NG UNIT A $0 09/ 09/ 06 0
43- A4 0- (4E) DI AMOND SPRI NGS CA 95619 09/ 14/ 06
--0) (530) 295- 5890 (530) 271-6189 COWPLETED
HA23 WPCP
03- NEV-80-4.9/9.2 I' N NEVADA COUNTY NEAR TRUCKEE FROM MARTI N BROTHERS CONSTRUCTI ON DEMARTI NI, MARK $1,397,592 09/11/06 0%
03- 2E6504 0.1 MLE EAST OF NEW TOMN ROAD 20 LI GAT SKY COURT 124 CLYDESDALE COURT, $0 09/14/06 0%
OVERCROSSI NG TO 2.1 M LES EAST OF UNIT A $0 11/07/06 0
DONNER LAKE UNDERCROSSI NG SACRAMENTO CA 95828
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (530) 271-6173

HA22 WPCP
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03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $414,390 06/07/06 71%
03- 2M6104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 WEST RI VER $137,618 06/ 23/ 06 33%
REPAI R CULVERT STREET, SU TE 101A $137,618 10/11/06 0
DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (530) 550-8326
HVRC WPCP
03- NEV-80-24. 7] 26 N NEVADA COUNTY NEAR BOCA FROM 2 KMSIERRA NEVADA CONSTRUCTI ON T NCCROSBY, TI'M $277,007 08721706 70%
03- 2E3204 EAST OF HI NTON ROAD UNDERCROSSI NG TO P O BOX 40760 10960 WEST RI VER $145,032 08/ 31/ 06 5204
ACl M 43A7- (004) E 2 KM WEST OF TRUCKEE RI VER BRI DGE STREET, SUI TE 101A $145, 032 10/03/06 0
() RECONSTRUCT SLOPE SPARKS NV 89435
(775) 355- 0420 (530) 587-5698
HA23 SWPPP
03-NEV-80-60. 6/63. 5 I'N NEVADA AND PLACER COUNTIES NEAR R AND L BROSAMER I NC ZINK, PHIL $3,098,912 06/07/05 100%
03- 309304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P.O. BOX 1807 $3, 024,778 06/ 17/ 05 96%
ACI M-080 -(177)E I NDI AN SPRI NGS UNDERCRCSSI NG AND AT COLFAX, CA 95713 $30, 320 10/ 20/ 06 0
-0 0.1 KM EAST OF Cl SCO OV ALAMD CA 94507 (530) 346-7996
W DEN EXI STI NG H GHVWAY (925) 837- 5600 SUSPENDED
HB1 SWPPP
03-NEV-89-1.1/4 N NEVADA COUNTY NEAR TRUCKEE FROM  SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $648,007 05/ 18/ 06 66%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WEST RI VER $132,706 06/ 02/ 06 20%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SU TE 101A $132,706 11/01/ 06 0
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958
HMLA WPCP
03-NEV-267-72.8 I'N NEVADA COUNTY I N TRUCKEE AT VATKI N AND BORTOLUSSI REED, ALBERT $860, 186 05/ 16/ 05 52%
03-291014 VARl OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $811, 020 05/ 31/ 05 94%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $11,409 11/07/07 0
X0-57 0- (4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--() (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-80-14.3/33.3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41,367, 253 06/ 10/ 04 91%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $38, 058, 284 06/ 24/ 04 86%
ACI M-080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $2,298, 184 10/ 15/ 06 0

ACI M 080 - (231)E
BHO8-0 E2-(112)0
HA22 SWPPP

SACRAMENTO CA 958276830

(916) 386- 5900

(530) 878-1786
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-PLA-80-38.3/44. 8 I'N PLACER COUNTY NEAR COLFAX FROM CENTRAL VALLEY ENG NEERI NG ZINK, PHIL $1, 439,690 09/07/06 23%
03- 2E6704 ALPI NE OVERCROSSI NG TO ALTA ROAD 216 KENROY LANE P.O. BOX 1807 $1,125 09/ 15/ 06 0%
UNDERCROSSI NG $1,125 10/ 31/ 06 0
RESURFACE ASPHALT CONCRETE ROSEVI LLE CA 95678 (530) 346-7996
(916) 791- 1609
HA22 WPCP
03-PLA-80-39.0/55. 7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $35, 149, 051 06/ 04/ 04 97%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $35, 478,328 06/ 17/ 04 98%
ACI M080 -(175)1 UNDERCRCSSI NG COLFAX, CA 95713 $0 08/30/ 06 0
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
-0 (925) 837- 5600
HA22 SWPPP
03- PLA-80-56. 1/ 66. 3 I'N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTI ON SAMPSON, TAD $824,965 05/ 047 06 100%
03- 2MB504 SEPARATI ON OVERHEAD AND | N PLACER 20 LI GHT SKY CT 2520 WARREN DRI VE, $900, 411 05/ 15/ 06 98%
COUNTY AT KI NGVALE UNDERCROSSI NG SU TE B $218,556 10/ 06/ 06 0
PORTLAND CONCRETE SLAB REPLACEMENT  SACRAMENTO CA 95828
(916) 381-0911 (916) 624-2851
WPCP
03-PLA-80-62.9/0 I'N PLACER COUNTY NEAR Cl SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $270,778 04/19/06 71%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P. O. $243,092 05/ 03/ 06 87%
BRI DGE BOX 1807 $104, 001 10/ 20/ 06 °
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677
(916) 624- 6070 (530) 346-7513 SUSPENDED
HA23 WPCP
03-PLA-80-/1.6 I'N PLACER COUNTY IN ROSEVILLE FROM  WATKI N AND BORTOLUSSI TNC SAGER, JANET $1,495,542 02/ 06/ 06 14%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $764, 730 02/ 22/ 06 51%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCRGSSI NG BLVD., SU TE 120 $13,541 01/20/10 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03-PLA-89-8.6/0 I'N PLACER COUNTY IN TAHCE G TY AT TENNYSON ELECTRI C ITNC CRCSBY, TI'M $498,833 06/23/06 22%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 WEST RI VER $9,180 07/07/06 2%
I NSTALL PEDESTRI AN S| GNAL STREET, SU TE 101A $9,180 11/13/06 0
LI VERVMORE CA 94550
(925) 606- 1038 (530) 587-5698

HB4N WPCP
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District 03
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-PLA-89-/21.5 I'N PLACER COUNTY ABOUT 6 M LES NORTH GRANI TE CONSTRUCTI ON COMPANY CROSBY, TI MOTHY $854,854 09/11/06 0%
03- 2E6804 OF TAHCE CITY FROM 6 M LES NORTH OF P O BOX 50085 10960 WEST RI VER $0 09/19/06 0%
TAHOE CITY TO 2 M LES SQUTH OF STREET, SU TE 101A $0 10/02/06 0
TRUCKEE WATSONVI LLE CA 950775085
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (530) 587-5698
HA22 WPCP
03- PLA-193-5.6/0 I'N PLACER COUNTY ABOUT 8 KM EAST OF VI KI NG CONSTRUCTI ON COVPANY SAMPSON, TAD $196,210 08/14/06 87%
03- 1E1504 LI NCOLN AT HI DDEN ACRES LANE P O BOX 1508 2520 WARREN DRI VE, $180,474 08/ 22/ 06 88%
REHABI LI TATE CULVERT AND SLOPE SU TE B $150, 682 09/ 26/ 06 0
RANCHO CORDOVA CA 95741
(916) 852- 5530 (916) 624-2851
HA23 WPCP
03- PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1, 920,530 01/19/06 51%
03- 0E0604 VARI QUS LOCATI ONS 10556 COMBI E ROAD 2520 WARREN DRI VE, $1, 076,797 02/01/06 56%
ACST- 000C- (286) E UPGRADE MESSAGE SI GNS SUI TE B $196, 432 01/19/07 0
00-0C 2-(6ED)E AUBURN CA 956028908
6203- 008-() (530) 268- 9512 (916) 624-2852
HB4N WPCP
03- PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON | NC HAAS, KENNETH $503, 497 12/ 30/ 05 86%
03-2C4804 VWH TMORE MAI NTENANCE STATI ON 4500 YANKEE HI LL CT SU TE A P. 0. BOX 1807 $479,618 01/17/06 95%
REMODEL EXI STI NG BUI LDI NG $41,135 10/ 16/ 06 0
ROCKLI N CA 95677 (530) 346-9473
(916) 632-9361
HA12
03- SAC-5-16.1/26.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4, 701,023 01/20/05 100%
03- 0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEVAY $4, 765,529 02/02/05 100%
ACI M 005 -(314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 07/27/06 0
PL62- 00 0-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 08/ 24/ 06
--0) (831) 724- 1011 (916) 263-4922 PLANT EST
HB4N SWPPP SATI S
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORING  OKPALA, MESHACK $520, 129 06/13/06 0%
03- OE1804 VARI OQUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $0 06/30/06 0%
REHABI LI TATE JO NT SEALS DRI VE, SU TE E $0 11/22/06 °
CAKLAND CA 94608
(510) 420- 8992 (916) 263-5620

HA21 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-SAC-51-.2/1.1 1N SACRAMENTO COUNTY I'N SACRAMENTO  MARTI N BROTHERS CONSTRUCTI ON BEHVAND, MORTEZA  $720,351 04/17/06  53%
03- 0E4904 FROM 0.4 KM NORTH OF OAK PARK 20 LI GAT SKY COURT 3855 NORTH FREEWAY $515, 658 04/ 25/ 06 720
SEPARATI ON TO 0.3 KM SQUTH OF E BLVD, STE. 120 $0 10/10/06 0
STREET UNDERCRGOSSI NG SACRAMENTO CA 95828
RESURFACE EXI STI NG HI GHWAY (916) 381- 0911 (916) 263-4925
HA21 WPCP
03-SAC-80-.4/11.1 I'N SACRAMENTO COUNTY AT VARI QUS CGRANI TE CONSTRUCTI ON COMPANY WALKER, CLAY $2, 726,623 03/02/05 100%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEVWAY $2, 569,224 03/11/05 95%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $0 08/29/06 0
--0) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 09/ 14/ 06
(831) 724- 1011 (916) 263-4927 COVPLETED
HB4N SWPPP
HB4N
03- SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY | N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $696, 175 05/19/06 42%
03-0E1704 SACRAMENTO AT VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $59, 012 06/ 01/ 06 80
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 10/ 14/06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929
HVBH WPCP
03- SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164,206 08/10/05 91%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMVBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/ 22/ 05 99%
ACST- 000C- ( 269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/28/06 0
00-0C 2-(9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
--() (530) 268- 9512 (916) 799- 0937 SUSPENDED
HB1 WPCP
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4, 205,490 07/18/05 0%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 882,969 07/28/05 45%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 05/ 09/ 07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--() (925) 682- 6133 (916) 263-4926 SUSPENDED
HA21 SWPPP
03- SAC- 160-19. 7/ 20.9 I'N SACRAMENTO COUNTY NEAR ASHRON CONSTRUCTI ON AND FEUSI , ROBERT $188, 885 05/30/06 80%
03- 0E9004 PAI NTERSVI LLE AT STEAMBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEWAY $40, 200 06/ 08/ 06 219
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/18/06 0
PAI NTERSVI LLE BRI DGE MOUNTAI N VI EW CA 94043 09/ 22/ 06
REPAI R BRI DGES (650) 964- 1775 (916) 263-4926

HVB SWPPP
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03- SAC-5501-/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS I NC KNAPP, CRAI G $4,577,472 08/ 31/ 06 0%
03-2C84WU4 THE TRANSPORTATI ON LABORATCORY P O BOX 1160 1315 YUBA STREET $0 09/13/06 0%
SAFETY REPAI RS AND NEW BUI LDI NG $0 04/10/08 0
CARM CHAEL CA 95609 (916) 799-5778
(916) 974- 2853
HA13 WPCP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COVPANY JANET SAGER $500,242 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $575,123 11/ 08/ 05 0%
FEATHER Rl VER BRI DGE OVERHEAD BLVD. STE. 120 $2,218 04/09/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 027,378 09/20/05 68%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE RQOAD 555A W ONSTOTTE ROAD $4, 030,279 09/28/05 66%
ACNH- P020- (138) E OF LIVE OAK BLVD TO 0.8 KM WEST OF YUBA CITY, CA 95993 $611, 065 01/18/07 0
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372-8000
HA21 WPCP
03-SUT-99-8.7/11.7 1N SUTTER COUNTY NEAR NI COLAUS FROM TEICHERT CONSTRUCTION ~ RIVERA, FERNANDO  $8,313,407 06/28/06  25%
03-1A4314 0.9 KM SQUTH CF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $2,259,381 07/14/06 279
KM SOUTH OF GARDEN HI GHVWAY $2, 020,256 03/08/07 0
UNDERCRGOSSI NG SACRAMENTO CA 958276830 (530) 741-4170
W DEN H GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY GHASSEM , MOHSSEN $3, 459, 607 04/ 20/ 06 73%
03- OE6804 YOLO COUNTI ES AT VARI QUS LOCATIONS P O BOX 347 3951 PERFORMANCE $2, 226,294 04/ 27/ 06 649%
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $1, 105,197 11/03/06 0
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1 WPCP
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $230,886 05/15/06 36%
03- 2Mb404 VARI OQUS LOCATI ONS 10556 COwBlI E ROAD 3951 PERFORMANCE $67,544 05/ 25/ 06 290
ELECTRONI C SI GNS DRI VE, SU TE E $67,544 10/ 30/ 06 0
AUBURN CA 95602
(530) 268- 9512 (916) 263-5647

HWK WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

03- YOL-50-73. 1 I'N YOLO AND SACRAVENTO COUNTIES IN  C C MYERS INC
03- 0A8404 VEST SACRAVENTO AND SACRAMENTO FROM P O BOX 2948
ACI M 305 - (046) E 0.6 KM WEST OF ROUTE 80 AND 50
-0 SEPARATI ON TO 0.4 KM EAST OF

GRI ND PORTLAND CEMENT CONCRETE

OKPALA, MESHACK

3951 PERFORMANCE

DRI VE, SU TE E
RANCHO CORDOVA CA 957412948 SACRAMENTO, CA 95838
(916) 635-9370 (961) 263-5620

$10, 789, 722 07/ 25/ 05 99%
$9, 843,470 08/08/05

91%

$683, 606 09/ 27/ 06

HA22 WPCP
03-YOL-84-.8/0 I'N YOLO COUNTY NEAR VALDEZ AT 0.1 KM CI MARRON | NC HAMM JEFF $237,795 08/16/06  100%
03- 2E4004 NORTH OF WEST SUTTER ROAD 10424 Cl MARRON TRAI L 3951 PERFORVMANCE $231, 481 08/ 24/ 06 91%
ACST- 43A5- (004) E REPAI R ROADWAY AND EMBANKMENT DRI VE, SU TE E $231, 481 09/ 20/ 06 0
43- A5 0- (4E) OAKDALE CA 95361
) (209) 848- 1655 (916) 263-5625 OVER RUN
HA23 WPCP
03-YOL-113-10.1/0 I'N YOLO COUNTY I N WOODLAND AT MAIN  ROBERT J FRANK CONSTRUCTION  HAMM JEFF $166, 120 08/ 09/ 06 60%
03- 2E3904 STREET OFF RAMP 2806 TARMAC ROAD 3951 PERFORVANCE $113,837 08/17/06 66%
ACST- 43A6- (004) E REPAI R EMBANKMVENT DRI VE, SU TE E $113,837 10/ 04/ 06 °
43- A6 0- (4E) REDDI NG CA 96003
) (530) 222- 1408 (916) 263-5625
HA23 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1, 872,227 05/23/06 67%
03- 2ML004 AT VARI OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 204,128 06/ 09/ 06 68%
RESURFACE ROADWAY $774,837 10/ 25/ 06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HMLA WPCP
03-YUB-65-.5/1.5 N YUBA COUNTY I N WHEATLAND FROM MAI NBALDW N CONTRACTI NG COMPANY  GEESEY, DUANE $2,252,788 08/29/06 0%
03- 401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1001 BEALE ROAD $0 09/12/06 -
ACST- P065- ( 086) E | MPROVE TRAFFI C OPERATI ONS $0 °
PO- 65 O- ( 6E) MARYSVI LLE CA 95901 (530) 682-6700
--() (530) 742- 5141
HB4N SWPPP
03- YUB- 70- 18. 9/ 20 N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY  ABU- MARKHI EH, OGAMA $2,367,518 06/30/06 0%
03- 4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOODRUFF  LANE $0  12/29/06 0

HB1 SWPPP

W DEN H GHWAY

MARYSVI LLE CA 95901
(530) 742- 5141

(530) 634-7678
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03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC RI VERA, FERNANDO $3,518,341 04/06/06 44%
03- 3C0604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 555A WEST ONSTOTT $1, 080,376 04/21/06 319
CONSTRUCT NEW WAREHOUSE ROAD $350, 160 07/ 26/ 07 0
WEST SACRAMENTO CA 95691
(916) 372-2190 (530) 822-4332
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,888,871 10/27/04 100%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $12, 706,433 11/08/04 08%
REMODEL NMAI NTENANCE STATI ONS ROAD $0 09/20/ 06 0
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372- 2190 (530) 822-4332
HA12 SWPPP
Totals: Authorized Final Amt: $298, 980, 694 Completed to Date: $164, 849, 458  wWork ThisMonth: $16, 046, 500
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Location Awarded
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04- ALA-13-4.2/8.3 I'N ALAVEDA COUNTY AT VARI QUS BAY LI NE CUTTI NG AND CORING  AHMADZADEH ALI $220, 425 05/17/06 100%
04- 0E1304 LOCATI ONS 1033 YERBA BUENA AVE 34102 MANDELA PKWY $222,303 06/07/06 100%
SEAL BRI DGE DECKS $0 08/25/06 0
OAKLAND CA 94608 (510) 450-3990 08/ 31/ 06
(510) 420- 8992 COVPLETED
HWVB WPCP
04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 90%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $557,964 06/ 27/ 03 95%
H GHWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY I N OQAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3, 694,914 05/10/05 100%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 448,587 05/ 26/ 05 93%
ACNH- PO24- (028) E EAST OF THE ROUTE 24 AND 13 OAKLAND, CA 94608 $0 08/11/06 0
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450-2410
REHABI LI TATE PAVEMENT OVER RUN
HA22 WPCP
04- ALA-80-1.6/3.5 I'N ALAMEDA COUNTY | N OQAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13, 195,010 03/20/06 21%
04-0120J4 EMERYVI LLE AT VARI OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $3, 168, 707 04/ 03/ 06 4%
STORM WATER TREATMENT SYSTEMS $607, 026 04/ 30/ 07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-80-7.1/8 I'N ALAVEDA COUNTY | N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 100%
04-181634 VARI QUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $809, 940 10/07/02 100%
ACl M X001- (485) E REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $0 08/ 24/ 06 0
--() RI O LI NDA CA 95673 (510) 231-7170 08/ 24/ 06
COWPLETED
HE14 SWPPP
04- ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 97%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $675,512 01/22/03 91%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $3,140 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
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04- ALA-112-/1.7 I'N ALAMEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRIC, I NC EDALATI BEN $1, 155,229 12/12/05 100%
04- 151774 VARI QUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $1, 110,096 12/22/05 96%
ACST- 000G (273) E I NSTALL CLOSED Cl RCUI T TELEVI SI ON $337,030 09/ 20/ 06 0
00-0C 2-(3E) SAN JOSE, CA 95161 (510) 385-7163
--0) OVER RUN
HB4N WPCP
04- ALA-123-/5.2 I'N ALAVEDA COUNTY | N EMERYVI LLE, CHI LOTTI CONSTRUCTI ON COVPANY FAROKH MONEMZADEH $8, 468,894 10/ 06/ 04 100%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SU TE E 3401 REGATTA BLVD $8, 595,806 10/13/04 100%
ACST- P123- (002) E 35TH STREET TO CONTRA COSTA COUNTY RI CHMOND, CA 94804 $0 08/24/06 0
P1-23 0-(2E) LI NE SAN RAFAEL CA. 94901 (510) 231-7170 09/ 05/ 06

--0) REHABI LI TATE ROADWAY COVPLETED
HA22 WPCP
04- ALA-238-14.2/16.7 I'N ALAVEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $90, 911,558 08/ 17/ 06 0%
04- 249044 AND SAN LEANDRO AT VARI OQUS LOCATI ONS 2100 GOCDYEAR ROAD 21339 CABOT BLVD $0 09/05/06 0%
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $0 07/22/09 °
--0) BENI CI A CA 94510 (510) 780- 1157
HE13 SWPPP
04- ALA-580-.1/12.5 I'N ALAMEDA AND SAN JOAQUI N COUNTIES TENNYSON ELECTRIC, | NC BORRAYO SALVADOR $958, 973 03/ 28/ 06 52%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATI ONAL DR SU TE A-2 1007 KNOX AVE. $19, 736 04/ 05/ 06 204
ACl M 000C- (280) E I NSTALL CHANGEABLE MESSAGE Sl GNS $19, 736 12/ 14/ 06 0
--0) LI VERVORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-2.7/15.9 I'N ALAVEDA COUNTY I'N AND NEAR PROFESSI ONAL CONSTRUCTI ON $308, 165 09/ 12/ 06 0%
04-4C2204 LI VERMORE AT VARI QUS LOCATI ONS 164 BELLE AVENUE $0 09/21/06 0%

REPLACE SLABS $0 0

PLEASANT HI LL CA 94523
(925) 945- 1052

HA22 WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTI ES M BUMGARNER, | NC TRUONG HENRY $699, 723 10/ 24/ 05 57%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE RQOAD 1007 KNOX AVENUE $451, 054 11/02/05 649%

REPLACE MESSAGE SI GNS $0 11/02/06 0
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04- ALA-580-17. 0/ 22 'N ALAVEDA COUNTY N DUBLI N AND TOP GRADE CONSTUCTI ON T NC ELSHAER KHALED $2,398,378 06/ 23/ 06 19%
04- 151054 PLEASANTON AT VARI OUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $257,800 07/12/06 11%
I NSTALL TRAFFI C OPERATI ONS SYSTEM $257,800 05/16/07 0
LI VERMORE, CA 94551 (510) 715-7650
HB4N SWPPP
04- ALA-580-18. 8/ 30. 8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $20, 687,448 10/ 18/ 05 91%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $19, 176,527 11/ 02/ 05 6%
AClI M 580 -(045)E FROM HACI ENDA DRI VE OVERCRGSSI NG TO OAKLAND, CA 94608 $1, 096, 022 10/ 05/ 06 0
--0) ROUTE 580 AND 238 SEPAR ALAMDO, CA 94507 (510) 715-7650
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OQAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8, 244,249 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $8, 015,849 07/20/05 97%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $146, 736 10/ 15/ 06 °
--0) CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881
HB4N SWPPP
04- ALA-580-46. 3/ 46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTORS $8, 793,885 05/05/06 7%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $712,550 05/12/06 8%
DRI VE PI LES AND FOOTI NG RETROFI T $712,550 02/11/08 0
BENI CI A CA 94510 (510) 450-2453
(707) 746- 8028
HA4S2 WPCP
04- ALA-580-/2.7 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  DESI LVA GATES- MCM JV MARQUEZ, PAM $18, 888,606 06/29/06 5%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS 611 SAN JUAN AVENUE $1,993,989 07/17/06 11%
CONSTRUCT TRUCK BYPASS $1,981,989 12/26/08 °
(209) 941-1911
(925) 829- 9220
HB4C SWPPP
04- ALA-580-/0 I'N ALAVEDA COUNTY AT VARI QUS CORAL CONSRUCTI ON EDALATI BEN $1, 187,852 12/20/05 21%
04-150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $883,297 01/10/06 749
ACI M 580 - (047)E I NSTALL CHANGEABLE MESSAGE SI GNS $31,881 09/ 15/ 06 °

--0)
HB4N WPCP

W LSONVI LLE OR. 97070

(510) 385-7163



State of California Department of Transportation

Page 34
Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-680-2.2/11.8 I N ALAMEDA COUNTY I N AND NEAR FREMONT AMERI CAN Cl VI L CONSTRUCTORS $261,550 08/29/06 0%
04-4C2304 FROM 0.3 KM SOUTH WEST M SSI ON 3701 MALLARD DR $0 09/07/06 0%
BOULEVARD UNDERCROSSI NG TO SCOTTS $0 0
CORNER SEPARATI ON BENI Cl A CA 94510
REPLACE CONCRETE PAVEMENT SLABS (707) 746- 8028
HA22 WPCP
04- ALA- 680-2.4/0 I'N ALAVEDA COUNTY | N FREMONT AT MKM CONSTRUCTI ON | NC CGREWAL, SATI NDER $182,497 06/ 09/ 06 100%
04- 254604 NORTHBOUND M SSI ON BOULEVARD CFF 670 SCOTT CREEK ROAD $191, 903 06/ 26/ 06 100%
ER- 37A3- (004) E RAMP $0 09/ 15/ 06 0
--0) STORM DAMAGE REPAI R (510) 413-5930 09/ 21/ 06
(408) 727- 5330
HA23 WPCP
04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY | N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI  BHOOPEN $9, 181,325 05/08/06 80%
04- 006904 KOOPMAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $6, 303,030 05/ 23/ 06 69%
SOUTH OF WEST LAS POSI TAS BOULEVARD $2,867,293 10/ 13/ 06 0
OVERCRGOSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVMEDA COUNTY | N HAYWARD AT AM_AND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKVWATER AVE $1, 034,742 09/ 24/ 02 0%
ACl M 880 -(050) E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 °
--0) SAN JOASE CA 95132 (510) 780- 1545
PLANT EST
HA25 SWPPP SATI S
04- ALA-880-27.9/31.1 I'N ALAVEDA COUNTY | N QAKLAND AT J A GONSALVES AND SON $356, 085 09/11/06 0%
04- 4C2504 VARI QUS LOCATI ONS P O BOX 6553 $0 09/22/06 0%
RESURFACE ASPHALT CONCRETE $0 0
NAPA CA 94581
(707) 258- 6261
HA22 WPCP
04- ALA-880-28.9/30.3 I'N ALAVEDA COUNTY | N OAKLAND AT AMERI CAN Cl VI L CONSTRUCTORS $130, 845 08/21/06 0%
04-4C2404 VARI OQUS LOCATI ONS 3701 MALLARD DRI VE $0 08/28/06 0%
REPLACE PORLAND CEMENT CONCRETE $0 °

HA22 WPCP

BENI CI A CA 94510
(707) 746- 8028
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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04- ALA- 880-32. 7/ 34 I'N ALAVMEDA COUNTY | N OQAKLAND ON DESU VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850,433 06/28/02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKWAY $11, 547,229 07/12/02 0%
ACl M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $16, 238 10/ 29/ 08 0
--() ROADWAY | MPROVEMENTS AND PLANTI NG (510) 450-2450
PLANT EST
HA23 SWPPP SATI S
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AM_LAND JI' M HANSON $404,541 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $370,081 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $2,200 04/09/08 0
--0) SAN JOSE, CA 95132 (510) 450- 2450
PLANT EST
HA23 WPCP UNSAT
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $61,222,839 12/17/04 30%
04-2332U4 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLIN BLVD 670 SCOTT CREEK ROAD $30, 666, 698 12/ 21/ 04 50%
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $2,001, 679 02/ 06/ 09 0
88-0 10-(5N) W DEN EXI SI TI NG FREEVAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 756,973 03/28/06 43%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $2, 143,241 04/ 11/ 06 25
OF ROUTE 880 AND 238 SEPARATI ON $751,549 10/ 04/ 07 0
CONSTRUCT NMAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 26%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $66, 175 05/01/06 oy
OVERCROSSI NG TO CAKLEY ROAD $66, 175 03/07/07 0
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
04-CC-4-2.2/ 26 I'N CONTRA COSTA COUNTY I N AND NEAR CHI LOTTI BROS | NC REZAEI ASGHAR $647,995 08/30/06 100%
04-4C2704 HERCULES, NARTI NEZ, CONCORD, 525 JACOBY ST 4585 PACHECO BLVD $103,194 09/08/06 16%
BAYPO NT, PI TTSBURG AND ANTI OCH AT $103,194 10/10/06 0
VARl QUS LOCATI ONS SAN RAFAEL CA 94901 (925) 957-2152

RESURFACE EXI STI NG ROADWAY
HA22 WPCP
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04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER | NC $2,131,290 09/08/06 0%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD $0 09/ 25/06 0%
REMOVE AND REPLACE SI GNS $0 0
LI VERMORE CA 94550
(925) 373- 1986
HB1 WPCP
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $644,867 12/02/05 98%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $516, 316 12/ 15/ 05 84%
CONSTRUCT RETAI NI NG WALLS SUI TE 100- A $24,629 09/ 26/ 06 0
UNION CI TY, CA 94587
(925) 957-2160
HB71 WPCP
04- CC-4-18.0/20.3 I'N CONTRA COSTA COUNTY I N AND NEAR PROFESSI ONAL CONSTRUCTI ON BOUZAR CYRUS $228,000 08/28/06 100%
04- 4C2804 BAY PO NT AND Pl TTSBURG FROM 1.2 KM 164 BELLE AVENUE 4585 PACHECO BLVD STE $235,640 09/07/06 ;o0
VEST OF W LLOW PASS UNDERCRGSSI NG TO 100A $0 09/21/06 °
0.3 KM EAST OF BAI LEY PLEASANT HI LL CA 94523 09/ 26/ 06
REPLACE PORTLAND CEMENT CONCRETE (925) 945- 1052 (925) 957-2590
HA22 WPCP
04-CC-4-31.1/40.8 I' N CONTRA COSTA COUNTY I N AND NEAR DE SI LVA GATES CONSTRUCTI ON $6, 398,928 08/31/06 0%
04- 272124 CAKLEY AND BRENTWOOD FROM RQUTE 4 P O BOX 2909 $0 09/ 22/ 06 0%
AND 160 SEPARATI ON TO SELLERS AVENUE $0 °
RESURFACE ASPHALT CONCRETE DUBLI N CA 94568
(925) 829- 9220
HA22 WPCP
04-CC-4-/T4.9 I'N CONTRA COSTA COUNTY I N AND NEAR GHI LOTTI BROTHERS, | NC REZAEI ASGHAR $1, 139,142 05/19/06 100%
04- 0E1704 HERCULES FROM SAN PABLO AVENUE TO 525 JACOBY STREET 4585 PACHECO BLVD. $1,144,113 05/26/06 0,
CUMM NGS SKYWAY OVERCROSSI NG $0 08/30/06 °
RESURFACE ASPHALT CONCRETE SAN RAFAEL, CA 94901 (925) 957-2152 09/ 13/ 06
COWPLETED
HMVL WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19,519,195 01/19/06 51%
04- 263704 FROM 0.2 KM VEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $9, 528,441 02/ 02/ 06 49%
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $1, 321,884 02/28/07 0

--0

HB4C SWPPP

SKYWAY OVERCROSSI NG
W DEN FREEWAY

RANCHO CORDOVA CA 957412948
(916) 635- 9370

(925) 957- 2595
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 312,498 04/04/05 52%
04-013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4585 PACHECO BLVD. , $20, 984, 089 04/ 20/ 05 69%
CUMM NGS_SKYWAY OVERCROSSI NG TO SUI TE 100A $568, 966 12/ 08/ 07 0
CARQUI NEZ TOLL PLAZA PLESANTON, CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVI NG & GRADING  ABDCLREZA ABDI $1,711,536 11/17/04 58%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 762,655 12/06/04 96%
ACST- P123- (003) E LINE TO THE ROUTE 80 AND 123 $0 08/ 15/06 0
P1-23 0-(3E) SEPARATI ON (510) 286-1161
--0) ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 165,289 03/ 29/ 06 55%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $7,032,266 04/12/06 46%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 133,861 01/24/07 0
--0) BENI Cl A. CA 94510 (925) 840-4480
HB4N SWPPP
HB4N
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22, 316,107 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $21, 166, 859 04/ 16/ 02 0%
ACI M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $195,103 10/31/06 0
--() TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
PLANT EST
HE2 SWPPP UNSAT
04- CC-680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $757, 480, 304 10/ 25/01 89%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI Cl A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $697, 198,805 10/31/01 949%
ACI M 680 - (054)5 MARTI NEZ BRI DGE SUI TE 200 $7,395,791 12/ 30/ 07 0
--0) CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/12.6 I' N CONTRA COSTA COUNTY I N SAN RAMON  AMERI CAN Cl VI L CONSTRUCTORS BOUZAR CYRUS $412,327 08/ 07/ 06 100%
04- 4C2604 DANVI LLE, ALAMO AND WATNUT CREEK FROM3701 MALLARD DRI VE 4585 PACHECO BLVD STE $408, 488 08/ 14/ 06 100%
ALAMEDA AND CONTRA COSTA COUNTY LI NE 100A $0 09/ 24/ 06 °
TO RUDGEAR RCAD UND BENI CI A CA 94510 09/ 26/ 06
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District 04
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7,360,253 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,501, 101 11/04/03 0%
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $0 03/20/07 0
--() BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD

MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA AND GHI LOTTI | NC $184, 481 05/ 26/ 06 0%
04-1S9614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBA S ST $0 06/07/06 0%
ER- 35L8- (004) E 9.0 KM NORTH COF BOLI NAS FAI RFAX ROAD $0 0
--0) MAJCOR DAMACGE RESTORATI ON SAN RAFAEL CA 94901

(415) 459- 8640
HA23 SWPPP
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2, 309,101 03/28/06 33%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $783,633 04/13/06 349%
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $269, 300 05/17/07 °
00-0C 2-(8E) VALLJO, CA 94590 (510) 231-7139

--()
HB4N WPCP
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT HI SLOP $460, 988 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY RQOADSI DE REST AREA 1397 BI RDI E DR 756 VEST FRANCI SCO $428,552 06/20/05 0%

UPGRADE REST AREA BLVD $0 07/21/06 °

W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST

HB71 WPCP SATI S
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BUI LDERS ADAM SOPLOP $4, 683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4,704,073 08/29/02 0%
ACNH Q101- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 0
--() SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901

UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY IN AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 11%
04- 271604 AND CORTE MADERA AT VARI OQUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $993, 639 02/ 24/ 06 62

HI GHWAY PLANTI NG AND | RRI GATI ON $93,472 12/10/09 0

HA25 SWPPP

OAKLAND, CA 94603

(510) 385- 6755



State of California Department of Transportation

Page 39
Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- MRN- 101-8. 3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLCP $9, 231,824 01/29/04 99%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1934 WEST VALLEY H GHWAY SUI T 756 WEST FRANCI SCO $8, 026, 713 02/ 17/ 04 899
ACNH- QL01- (057) E NORTH OF TAMALPAI S DRI VE OVERCROSSI NG BLVD $0 09/11/06 0
--0) TO 0.1 KM SOUTH OF RQU 100, KENT, WA 98032 SAN RAFAEL, CA 94901 09/ 13/ 06
CONSTRUCT HOV LANES (415) 257-3647 COVPLETED
HB5 SWPPP
04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. I NC JOHN SAWYER $49, 618,965 03/28/06 16%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $8, 866, 106 04/ 13/ 06 18%
CM.- 6404- (054) E W DEN FREEWAY $1, 825,044 12/01/08 0
--() SAN RAFAEL, CA (415) 257- 4844
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS SCOTT H SLOP $2, 126,888 06/ 08/ 06 9%
04- 0E0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $48, 717 06/ 23/ 06 20
SONOVA COUNTY LI NE BLVD $48, 717 11/06/ 06 0
ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901
(415) 257-3643
HML SWPPP
04- MRN-580-/1.9 I' N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $10, 484,270 06/02/06 51%
04- 041524 RI CHMOND SAN RAFAEL BRI DCGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $6, 096, 536 06/ 20/ 06 58
RESURFACE BRI DGE DECKS $4, 180,253 11/08/06 0
PLEASANTON, CA 94566 (510) 450-3993
HA21 SWPPP
04- NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN Cl VI L CONSTRUCTORS NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE CFFI CE $1, 093,937 04/20/06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04- NAP-29-7.3/11.3 I'N NAPA COUNTY ON ROUTE 29 FROM NAPACC JONES & SONS | NC ELI AS MOUSSA $3, 097,345 09/06/06 8%
04- 4C2904 Rl VER BRI DGE TO 0.4 KM SQUTH OF FI RST 1520 FOURTH STREET PO BOX 4282 $268,376 09/ 14/ 06 9%
STREET OVERCROSSI NG $268, 376 10/ 26/ 06 °

HA22

WPCP

RESURFACE ASPHALT CONCRETE BERKELEY CALI FORNI A 94710

(707) 265-1920
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-NAP-29-29.3/32. 8 I'N NAPA COUNTY NEAR ST HELENA FROM  GHI LOTTI BROTHERS, INC. NAPA CONSTRUCTI ON $4,646,399 12/23/05 81%
04- 128474 YORK CREEK BRI DGE TO BALE LANE 525 JACOBY STREET P.O. BOX $2,314,389 01/10/06 49%
ACST- P029- (099) E ROADWAY REHABI LI TATI ON $223,105 10/ 20/ 06 0
PO-29 0- (9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04-NAP-121-5.0/5.7 N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. WERS, INC KI'SH YAMA, DARIN $30, 436,942 02/ 13703 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 095,501 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $300, 441 07/ 26/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020- () PLANT EST
HA21 SWPPP SATI S
04-NAP-121-9.0/9.2 I'N NAPA COUNTY TN NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $226, 434 09/ 22/ 05 100%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $142,200 10/ 05/ 05 63%
RI CHVOND, CA 94804 $0 06/ 30/ 06
(510) 231-7139
OVER RUN
HB4N WPCP
04-SCL-17-5.5/13.8 N SANTA CLARA COUNTY AT VARI OUS ROSEDI N ELECTRIC TNC TRUONG HENRY $846, 219 11/10/05 67%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $664, 357 11/29/ 05 200
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $57,350 12/18/06 °
X0- 85 0- (6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY NI'M PATEL $2,616, 654 08/31/05 94%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2, 298,865 09/ 12/ 05 88%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $479,902 10/ 05/ 06 0
G X0-85 0- (5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04-SCL-85-18. 7/ 20 I'N SANTA CLARA COUNTY IN SUNNYVALE  WATKIN & BROTOLUSSI INC MACKLE BRI AN $1,370,526 12/07/05 16%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $807, 753 12/ 22/ 05 5%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $156, 203 10/ 20/ 09 °
X0- 85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AMLAND BRI AN MACKLE $1, 753,236 04/06/06 0%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $227,250 04/ 21/ 06 139%
OF FREMONT AVENUE UNDERCROSSI NG TO $0 03/05/10 0
0.5 KM NORTH OF RQUTE SAN JOSE CA 95132 (510) 385-6991
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/22.3 I'N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC NI M PATEL $1, 369,595 01/11/06 54%
04- 0A2304 VI EW AND PALO ALTO AT VAR OUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $129, 677 01/19/06 9%
LOCATI ONS $0 12/29/06 0
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550 (408) 254-5705
HB1 WPCP
04- SCL-85-22.0/23.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N AND BORTCLUSSI | NC $3,362,176 09/08/06 0%
04- 0A1304 VI EW AT VARI QUS LOCATI ONS 77 LARKSPUR STREET $0 09/22/06 0%
PLANTI NG AND | RRI GATI ON $0 0
SAN RAFAEL CA 949014886
(415) 453- 4691
HA25 SWPPP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/ 04 60%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $60, 667 10/ 19/ 04 70%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/ 24/ 07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VARI OQUS GORDON N BALL, INC KOOGS, CHARLES $5,877,675 12/29/05 61%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $2,224,435 01/12/06 38
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $662, 493 12/ 04/ 07 °
S0- 85 0- ( 1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 42%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTHPO BOX 882103 650 | RENE ST $2,000 07/12/06 0%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $2,000 12/07/06 0
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219
I NSTALL HORI ZONTAL DRAI NS
HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SCL-87-/5.1 I' N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $41,777,820 12/08/04 90%
04- 43964 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $31, 396,880 12/17/04 75%
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH COF SAN JOSE CA 95110 $1, 607,875 11/30/06 0
--() VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,562,247 12/01/05 61%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $992,942 12/09/05 649%
NH- - ( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $313,385 11/27/06 0
000- C 28-(E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL- 101-6.5/52. 2 I'N SANTA CLARA COUNTY AT VAR QUS BAY LI NE CUTTING & CORI NG | NC LOAE, THOVAS K $394,162 05/17/06 100%
04- OE1404 LOCATI ONS 1007 KNOX AVE $380,976 06/ 05/ 06 100%
REPLACE JO NT SEALS $0 08/31/06 0
(408) 254-5816 09/ 05/ 06
(510) 420- 8992 OVER RUN
HVB WPCP
04- SCL- 101-27. 0/ 48 I'N SANTA CLARA COUNTY AT VAR OQUS GRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1,832,865 03/28/06 20%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COMSTOCK STREET 1007 KNOX AVENUE $54, 039 04/10/06 30
ACNH- QL01- (110) E UNDERCRCSSI NG TO ELLI'S STREET $54, 039 07/09/07 0
--0) OVERCRGSSI NG SANTA CLARA CA 95054 (408) 254-5705
UPGRADE EXI STI NG RAMPS
HB4N WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 087,800 10/19/05 50%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAIN VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $9, 347,784 10/ 31/ 05 6204
ACNH QLO1- ( 105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $1, 618,798 02/ 16/ 07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI OUS SCQ CONSTRUCTI ON LOAE THOVAS K. $1, 485,255 03/10/06 90%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $372,506 03/23/06 250
MAI NTENANCE VEHI CLE PULLQUTS $88, 765 10/ 11/ 06 0
CUPERTI NO CA 95014 (408) 254-5816

HA28 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COVPANY LOAE THOVAS K. $553,118 05/26/06 100%
04- 0E1904 JOSE FROM ROUTE 130 AND 680 1007 KNOX AVENUE $430, 490 06/ 09/ 06 78%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $41,294 10/ 06/ 06 0
FLEMM NG AVENUE (408) 254-5814
RESURFACE ROADVWAY (916) 373- 1500 OVER RUN
HMVL WPCP
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON TAROKH CASEY $5, 337,664 09/07/05 95%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVE $4, 968,988 09/ 23/ 05 90%
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $448, 304 09/ 25/ 06 0
--0) RUBBERI ZED ASPHALT CONCRETE OVERLAY WATSONVI LLE CA 95077- 5085 (408) 254-5826
SUSPENDED
HA22 WPCP
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 624,535 05/24/06 24%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $2,125,149 06/12/06 149%
CYPRESS AVENUE PEDESTRI AN $1, 631,069 06/ 26/ 07 °
OVERCRGOSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADVWAY
HB4N SWPPP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT J.S. BRAR NI M PATEL $1, 785,391 08/15/02 94%
04- 244604 VARI QUS LOCATI ONS 7202 EAST BULI LRAD STREET 1007 KNOX AVE $1,532,375 09/11/02 85%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $0 11/29/06 0
I M28-0 1-(5E) CLOVI S CA 93611 (408) 254-5705
--()
HA25
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE | NC $1,096,965 09/11/06 0%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD $0 09/19/06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 °
MARTI NEZ CA 94553
(925) 372- 8000
HVBH WPCP
04- SCL- 680-/ M. 6 I'N SANTA CLARA COUNTY IN SAN JOSE ANDQJ JONES & SONS I NC MOAI D LAYMOUN $7,988,032 11/23/05 73%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $4,071,088 12/ 07/05 5106
ACl M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $1, 088,824 11/15/06 °
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
--0) (510) 526- 3424
HA27 SWPPP
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Location Awarded
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04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,897,725 09/09/04 42%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 455,311 09/ 20/ 04 76%
AClI M+ 880 -(056) E H GHVWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $16, 020 02/ 04/09 0
--() SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P.O BOX 6227 21339, CABOT BLVD. $31,578,592 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $1,530 04/20/07 0
|-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $229, 859, 254 06/ 06/ 03 66%
04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $167, 584, 933 06/ 16/ 03 3%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $9, 849,061 01/11/09 °
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CITY AND COUNTY OF SAN AVERI CAN CI VI L CONSTRUCTORS DOUG | NORI $12,502,347 12/08/05 76%
04-0105W4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $11, 793,530 12/22/05 83%
QAKLAND BAY BRI DCE FROM WEST OF SAN $2,827,117 11/09/06 0
FRANCI SCO ANCHORAGE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $83, 035,132 03/10/04 51%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $32, 184,316 03/ 25/ 04 30%
ACBR- 080 - (097) N CONSTRUCT SOUTH DETOUR OAKLAND, CA. 94607 $777,595 12/17/07 0
08-0 10- (7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AMVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 444,685,935 04/18/06 5%
04- 0120F4 FRANCI SCO FROM 0. 6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURVA ROAD $141, 182,796 05/ 03/ 06 10%
COF YERBA BUENA TUNNEL EAST PORTAL $2, 959,827 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI' S, PA 15108 (510) 622-5660

HA4S3 SWPPP
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04- SF-80-8.3/8.5 IN THE CI TY AND COUNTY CF SAN KI' EW T- FCl - MASON- JV PEDRO SANCHEZ $267, 481,246 04/01/04 47%

04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURMA ROAD $145, 651,491 04/ 22/ 04 549

ACBR- 080 -(095)N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $23, 483,956 03/31/08 0
08-0 10- (5N OAKLAND, CA 94607 (510) 286-0538

--()

HA4S3 SWPPP

04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C 1 MANSON A JONT  CCE, DOUG $1, 207, 627,088 01/17/02 77%

04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLANDP O BOX 1769 345 BURMA ROAD $1, 083, 486,508 01/22/02

ACI M 080 - (085) 8
--0

FROM 1.3 KM EAST COF THE YERBA BUENA

| SLAND TUNNEL EAST PORTAL
REPLACE SFOBB EAST SPAN

VANCOUVER WA 98668

OAKLAND, CA. 94607
(510) 622-5101

$46, 356, 065 12/ 04/ 07

90%

HA4S3 SWPPP
04-SF-101-4.7/5.1 N THE CI TY AND COUNTY OF SAN PROVEN MANAGENVENT T NC KHALI FE WALI D $27, 825,524 00/18/03 0%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOME STREET 280 BEALE STREET $27, 663,845 10/ 02/ 03

ACNH- QL01- (049) E

TO MARKET STREET ON THE CENTRAL

SAN FRANCI SCO CA 94105

$0 09/30/05

0%

--() FREEWAY SAN FRANCI SCO CA 94111 (415) 356-6622

W DEN CENTRAL FREEVWAY PLANT EST
HA23 SWPPP SATI S
04- SF-101-6.7/8 I' N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C | NC. DUAN, FRANK $2,378,969 12/01/04 100%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 H LL ROAD 3401 REGATTA BLVD. $2, 252,755 12/ 10/ 04

ACST- QLO1- (086) E
G QL-01 0- (6E)

LYON STREET
MODI FY TRAFFI C SI GNALS

NOVATO, CA 94945

RI CHVOND CA 94804
(510) 231-7139

$48,830 10/06/06

95%

--() OVER RUN

HB4N WPCP

04-SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY I N SAN CALI FORNI A ENG NEERI NG VASHI NGTON MARCUS $13, 655, 765 08/ 01/ 06 0%

04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD 280 BEALE STREET $0 08/17/06 -
REHABI LI TATE VI ADUCT $0 11/13/09 0

PLEASANTON CA 94566 (415) 356- 6512

HA21 WPCP

04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON  PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/ 27/ 05 98%

04- 276704 BAY AT VERDE PURI SMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $420, 795 11/ 09/ 05

HB4N WPCP

I NSTALL LEFT TURN CHANNELI ZATI ON

SAN JOSE CA 95136

PALO ALTTO CA 94304
(650) 855-7777

$7,940 09/30/06

85%
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04- SM 1- 36.5/38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/29/05 17%
04-1123C4 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $967,386 09/ 09/ 05 70%
ER-1187-(009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $15,490 04/15/10 0
-0 VETLAND CREATI ON AND RESTORATI ON SONOMA, CA 95476 (510) 502- 4879
HE14 SWPPP
04- SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 410,898 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $8, 020, 790 04/13/05 100%
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND ENMBANKNVENT ALAMD CA 94507 (510) 774- 4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $38, 183,843 02/ 23/06 25%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCI DENTAL AVE $12, 168,609 03/13/06 3204
ER-1187- (010) E CF LI NDA MAR BOULEVARD $3,784,372 03/28/08 0
--0) BRI DGE CONSTRUCTI ON SAN MATEO, CA 94402 (650) 738-3804
HE14 SWPPP
04-SM 35-7.4/0 I'N SAN MATEO COUNTY I N AND NEAR GORDON N BALL, | NC FRED BOOSHERI $854, 523 10/ 21/ 05 61%
04-212804 WOCDSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVE. 2350 PAGE M LL ROAD $665,296 11/01/05 78%
SQUTH OF ROUTE 84 PALO ALTO CA 94304 $73,705 10/ 31/ 06 0
REHABI LI TATE SHOULDER ALAMDO, CA 94507 (650) 855-7777
HA42 WPCP
04-SM82-2.7/5 I'N SAN MATEO COUNTY I N REDWOOD CI TY W NDSOR FUEL FRED BOOSHEHRI $1,988,925 05/26/06 66%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE M LL RD $526, 661 06/ 08/ 06 26%
ROAD $300,389 10/ 31/ 06 0
RESURFACE ROADWAY (650) 855-7777
HMVL WPCP
04-SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN GHI LOTTI., INC WASHI NGTON MARCUS $665, 889 10/ 31/05 38%
04- 299704 FRANCI SCO AND COLVA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $293,098 11/18/05 449
AT ARLI NGTON DRI VE $7,103 11/14/06 0
W DEN EXI STI NG H GHVWAY SAN RAFAEL, CA 94901 (415) 356-6512

HB4N WPCP
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04- SM 84-13.3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $143,370 06/21/06 63%
04-2S3104 2.7 KM SQUTH OF ROUTE 35 P O BOX 2290 2350 PACE M LL RD. $46,987 07/12/06 33%
STORM DAMAGE REPAI R $46,987 10/ 31/ 06 0
CUPERTI NO, CA 95015 (650) 855-7777
HA23 SWPPP
04- SM 84-27.7/ 28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 88%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $410, 045 07/03/03 95%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JCOSE, CA 95132 (415) 356- 6636
HE2 SWPPP
04-SM 92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A GONSALVES & SON CONSTRUCFRED BOOSHEHRI $593,690 05/18/06 91%
04- 0E2004 FROM 0. 3KM WEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $487,385 06/ 06/ 06 82
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $116, 223 09/ 30/ 06 0
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777
HML WPCP
04-SM92-7.2/0 I' N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °
NOVATO CA 94949
(415) 884- 3000
HV4 WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY | N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE M LL RD $0 07/ 05/ 06 -
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT  PENHALLCOVPANY FRED BOOSHEHRI $407, 127 05/ 04/ 06 28%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE M LL RD $75,988 05/ 25/ 06

REPLACE JO NT SEAL ASSEMBLI ES $75 988 11/30/06  19%

(650) 855-7777

H\VB WPCP
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04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANACEMENT | NC FRED BOOSHEHRI $2,643,654 12/05/05 35%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOME ST 2350 PAGE M LL RD $1, 310,311 12/21/05 5100
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $180, 029 10/ 31/07 0
--() PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE M LL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/ 20/ 05 0
--0) OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN H GHWAY PLANT EST
HB4C SWPPP SATI S
04- SM 101- 19. 2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON ABELA FERNANDO $463,096 06/21/06 24%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE 280 BEALE STREET $93, 475 07/07/ 06 200
Al RPORT OVERCROSSI NG TO 0. 68 KM $93,475 11/15/06 0
SQUTH OF SAN BRUNO AVENUE OAKLAND CA 94601 (415) 356-6498
I NSTALL CONCRETE BARRI ER
HB1 WPCP
04- SM 380-5.0/6. 3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKIN, BORTOLUSS/ FORSTER & DAVID BARTEL $1,961,817 08/ 14/06 0%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKVWAY $0 08/28/06 0%
| M -( )P PLANTI NG AND | RRI GATI ON $0 09/ 14/ 10 °
X08-1 02-(E) SAN RAFAEL, CA 94901-4886 (510) 385-6755
--()
HA25 SWPPP
04-SO.-0-/0 I'N MARI N, SOLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI' S, JOHN $951, 100 02/ 06/ 06 52%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKVWAY $808, 318 03/02/06 85%
HI GHWAY PLANTI NG RESTORATI ON $332,425 02/ 08/ 07 °
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
04-SOL.-12-1.8/4 I'N SCLANO COUNTY I N FAI RFI ELD FROM O C JONES AND SONS | NC CARL BUTTERS $1, 793,818 08/10/05 100%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $1, 672,065 08/18/05 100%
ACST- P012- (095) E AVENUE SUI TE 106 $0 09/ 29/ 06 0
G P0-12 0-(5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAI RFI ELD CA 94533 09/ 29/ 06
-0 (707) 428-2060

HB1 SWPPP
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04-S0L-29-.1/0 I'N SOLANO COUNTY I N VALLEJO FROM 0.2 BAY CI TI ES PAVI NG & GRADI NG SIDHU BALJI T $836, 304 03/29/05 100%
04- 299204 KM SOQUTH TO 0.2 KM NORTH OF MARI TI ME PO BOX 6227 2320 COURAGE DRI VE $852, 683 04/11/05 100%
ACST- S029- (097) E ACADEMY DRI VE | NTERSECTI ON SUl TE 106 $0 09/07/06 0
G S0-29 0-(7E) W DEN ROADWAY CONCORD CA 94524 FAI RFI ELD CA 94533 09/ 07/ 06
--() (707) 648-4081 PLANT EST
HB1 WPCP SATI S
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OQUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2,032,150 11/21/05 60%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $1, 694,501 12/07/05 83%
ACST- X095- (019) E $0 01/11/07 0

X0- 95 0- ( 9E) (510) 385-7163

--()
HB4N WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY N AND NEAR DRI LL TECH CARL BUTTERS $5, 611,514 01/13/06 23%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $1, 023,339 01/31/06 189
ACI M 080 - (348) E ROAD UNDERCROSSI NG SUl TE 106 $296,306 02/11/08 0
-0 STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509- 8518

(707) 428- 2060
HA42 SWPPP
04- SOL- 80- 12. 8/ 16. 2 I'N SOLANO COUNTY N FAI RFI ELD AT FANFA TNC DAVE CHANG ZI $740, 410 04/ 21/ 04 0%
04- 0T1644 SOLANO COMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $675,370 05/ 06/ 04 0%
ACI M 080 - (343) 4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/18/07 0
=20 SAN LORENZO CA 94580 FAI RFI ELD CA 94533

(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04-SOL-84-.1/13.7 I'N SOLANO COUNTY CN VARI OUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1, 220,384 12/09/05 37%
04- 0A8804 VARI OUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURAGE DRI VE $341, 555 12/ 28/ 05 706
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $10, 043 02/ 20/ 07 0
G X0- 95 0- (8E) LI VEMORE, CA 94550 (707) 428-2015
--0)
HAZ WPCP
04- SOL- 113-19. 0/ 19. 8 I'N SOLANO COUNTY | N DI XON FROM EAST  GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI, $2, 696,801 12/08/05 59%
04-0T1114 CHESTNUT STREET TO VEST H STREET FAI RFI ELD CONSTRUCTI ON $2, 043,453 12/ 20/ 05 260
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURAGE DRI VE, $872,361 11/14/06 0

OL-13 9-(9E) STE 106

-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
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04-SOL-680-.3/1 I' N SOLANO AND CONTRA COSTA COUNTIES C.C, MYERS LEE, KEN $87,532,058 12/20/01 99%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $82, 318,952 01/ 08/ 02 93%
ACI M+ 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1, 385,406 04/12/08 0
--() CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957-2007
HE2 SWPPP
04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,325,252 01/11/06 2%
04- 258714 AND FAI RFl ELD FROM BENI Cl A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $4,118,023 01/19/06 56%
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $38, 063 01/23/07 0
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,103,812 02/02/06 45%
04- 153004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $994, 450 02/ 10/ 06 479
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG A $226,945 04/ 25/ 07 0
--() OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DANVAGE (707) 566-3950
HA23 SWPPP
04- SON- 1- 50. 6/ 58. 5 I'N SONOVA COUNTY ON ROUTE 1 FROM SEA J. A GONSALVES & SON BRAJNI KOFF, LEONARD $567,600 06/13/06 24%
04- OE3004 WALK DRI VE TO GUALALA RIVER BRIDGE 1100 SOSCAL FERRY RD #2 PO 4030 OCCI DENTAL RD, $541, 135 06/21/06 949%
ABOUT 12.8 KM SOUTH OF GUALALA BLDG A $541, 135 10/ 30/ 06 °
RESURFACE ASPHALT CONCRETE BOX 6553, NAPA, CA 94558
(707) 566-3956
HML WPCP
04- SON-12-27.0/0 I'N SONOVA COUNTY | N KENVOOD AT WARM RI CHARD A HEACS ELECTRI CAL FRANK DUAN $173,513 01/10/06 100%
04- 446004 SPRI NGS ROAD 8909 FLORI N RD. 3401 REGATTA BLVD. $175,476 01/ 20/ 06 100%
I NSTALL TRAFFI C SI GNALS $0 08/24/06 0
SACRAMENTO, CA 95829 (510) 231-7139 08/ 25/ 06
COWPLETED
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2,239,646 04/05/06 98%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $2, 010,565 04/17/06 88Y%
RESURFACE ASPHALT CONCRETE SUITE A $619, 942 09/ 25/ 06 0

HA22 SWPPP

CONCORD, CA 94529

(707) 781-2640
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04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607,133 06/ 26/03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588, 799 07/09/03 0%
BRI DCE SANTA RCSA $2,124 04/ 05/ 08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 197,254 09/ 29/ 04 100%
04- 276004 PETALUVA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SU TE 100 1009 CLEGG COURT $8, 623,022 10/13/04 849
ACNH- QLO1- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SUITE A $942,836 12/ 05/ 06 0
--0) OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-12.6/36. 3 I'N SONOVA COUNTY I N AND NEAR COTATI, NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $1, 254,795 08/29/06 0%
04- 4C3104 ROHNERT PARK, SANTA ROSA, W NDSOR AND 611 PAYRAN STREET 4030 OCCl DENTAL RD, $0 09/ 06/ 06 0%
HEALDSBURG AT VARI OUS LOCATI ONS BLDG A $0 11/30/06 0
RESURFACE EXI STI NG ROADVWAY PETALUWVA, CA
(707) 566- 3956
HA22 WPCP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCClI DENTAL ROAD, $2,911,668 12/26/03 100%
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $76,515 10/ 30/ 06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
-0 (707) 566- 3956
HB6 SWPPP
HBAN
04- SON-101-16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4,026,986 06/22/04 95%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $4, 012,364 07/ 06/ 04 979
ACNH QLO1- (050) E CONSTRUCT SOUND VALLS SANTA ROSA, CA 95402 $0 09/ 30/ 06 0
-0 ALAMD, CA (707) 576- 2404
HB5 SWPPP
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71, 865,831 03/10/06 23%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $14, 076, 755 03/ 27/ 06 20%
ACNH- Q101- (107) E W DEN FREEWAY TO 6 LANES BLDG A $1, 570,469 04/ 09/ 09 °
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--0) (707) 566-3956

HE13 SWPPP
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04- SON- 101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,741,332 01/12/06 53%
04- 263904 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $3, 469,595 01/27/06 oy
CML_- 6204- (058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $139,484 01/30/08 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11l SWPPP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 48%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 091,047 11/18/05 5600
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $395, 651 01/18/ 07 0
-0 ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON- 116-4. 4/ 21. 3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COMPANY HAL STREATER $1,529,647 12/09/05 74%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $1, 106,034 12/ 20/ 05 1%
ER- 35MD- (004) E DUNCANS M LLS SUITE A $52,590 11/14/06 0
--() REPAI R STORM DAVAGE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781-2640
HA23 SWPPP
04- SO\-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226,167 10/ 20/ 05 52%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $2,027,344 10/ 28/ 05 62%
ER- 35L9- (004) E CONSTRUCT TI EBACK WALL SUITE A $78,202 04/27/07 °
--0) ALAMDO, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SO\ 116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, I NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 80%
04- 253004 0.6 KM VWEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $240,393 11/02/05 88Y%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $156, 548 10/ 30/ 06 °
--() SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956
HA23 SWPPP
04- SO\-128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVI LLE FROMCC MYERS, | NC SARGA SS, RAMSES $13, 059,864 04/11/06 67%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCI DENTAL RD $12,120,727 04/13/06 93%
ACST- 4390- (001) E WEST OF RI VER ROAD $1, 155,905 12/08/06 0

43-90 0- ( 1E)

--()
SwWepp

REPLACE STCORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741

(707) 566- 3953
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04-VAR--/0 I'N SANTA CLARA COUNTY AT VAR OQUS AMLAND WASSEFF, WAGDY $1,613,967 02/08/06 30%
04-151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $434,551 02/ 24/ 06 270
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTENMS $164, 876 05/ 25/ 07 0
X0- 85 0- ( 8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--/0 I' N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADCR $1,883,977 12/13/05 71%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 556, 768 12/ 28/ 05 83%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $46, 412 12/ 14/ 06 0
00-0C 2- (5E) MONI TORI NG AND SURVE! LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716

--()
HB4N WPCP

Totals: Authorized Final Amt: $5, 007, 566, 458 Completed to Date: $2, 826,912,417  work ThisMonth: $137, 242, 564
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05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNOLOG ES, I NC SI LVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1026 3230 RI VERSI DE AVE, $0 09/13/06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217
HWVeC WPCP
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 62%
05- 0P2204 ROADWAY: PMR2. 5/ 23.0 & 27.0-ROADWAY P. O BOX 556 775 ARLI NGTON STREET $281, 643 04/ 04/ 06 3204
DROPPED SEVERALI NCHES; REESTABLI SH $0 09/21/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON- 1-74. 9/ 80. 8 I'N MONTEREY COUNTY | N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 60%
05-4757V4 MONTEREY AT VARI OQUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $824,531 05/06/04 93%
ACST- PO01- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940-5279 $2,814 03/11/08 0
PO-01 5-(0E) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05-MON-1-91.5/99.8 | N MONTEREY COUNTY AT MOSS LANDING  PAVEX CONSTRUCTION DIVISION  NAAS, ABDALLA  ~ $574,350 05/10/06 0%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $505, 177 05/ 26/ 06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $48,932 08/17/06 0
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P PLANT EST
HB1 WPCP SATI S
05- MON- 68- 10. 8/ 16. 8 I'N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTI ON DI VI SI ON LAVERI NG TYLER $3,114,847 12/23/05 100%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO411 WALKER ST. 1529 H GHWAY 68 $2,979,360 01/05/06 929%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $0 08/07/06 0
P0O- 68 0- (8E) UNDERCRGSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) OVERLAY ASPHALT CONCRETE OVER RUN
HA22 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 0%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $346, 157 07/ 07/ 04 0%
ER- 35L7- (004) E DE Tl ERRA ROAD MONTEREY, CA 93940 $30,541 04/ 27/ 07 °
--() REPLACE CULVERT (831) 375-1621
PLANT EST

HA23 WPCP SATI S
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05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/05 29%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $141,170 06/ 14/ 05 57%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $3,037 12/24/08 0
APTCS, CA. 95003 (831) 375-1621
HA22 WPCP
05- MON- 101-73.9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,433,395 11/23/05 66%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1,351,061 12/09/05 93%
ACST- Q101- (106) E TO 1.4 KM SOQUTH OF MAI N STREET $38,604 12/11/06 0
G QL-01 1-(6E) OVERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101- 86. 0/ 98. 8 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON DI VI SI ON $2,692,448 09/12/06 0%
05- 0P5904 SALI NAS AT VARI QUS LOCATI ONS 120 GRANI TE ROCK WAY $0 09/20/06 0%
ASPHALT CONCRETE OVERLAY $0 °
SAN JOSE CA 95136
(408) 574- 1400
HA22 WPCP
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8, 727,094 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOQUTH TO 0.4 KM1000 HONE ROAD $8, 766,116 09/10/01 100%
ACNH X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $0 09/ 27/06 °
--0) ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000 OVER RUN
HE14 SWPPP
05- MON- 156- 1.8/ T4. 8 I'N MONTEREY COUNTY NEAR CASTROVI LLE  GRANI TE CONSTRUCTI ON CO. NAAS, ABDALLA $1, 041,045 04/01/05 100%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. Q. BOX 50085 3075 EXECUTI VE DR. $950,304 04/11/05 .0,
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $0 08/17/06 0
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663-8900
HMLA WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON DI VI SI ON $7, 166,134 08/ 29/ 06 0%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 120 GRANI TE ROCK WAY $0 09/08/06 0%
SEPARATI ON AND FROM MONTEREY STREET $0 0
TO 0.2 KM NORTH OF MARKET Cl RCLE SAN JOSE CA 95136
REHABI LI TATE PAVEMENT (408) 574- 1400

HA22 SWPPP
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05- MON- 198-16. 1/ 21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., I NC. HOPKINS, RAY $412,367 03/24/05 100%
05- OMB504 M EAST OF RTE 25 TO7.5 M EAST OF P. QO BOX 2210 P. O BOX 307 $381,024 03/24/05 | o
RTE 25 TEMPLETON, CA 93465 $0 09/ 05/ 06 0
REPAI R EMBANKVENT Pl SMO BEACH, CA 93448 (805) 226-9217 09/ 05/ 06
OVER RUN
HML
05- MON-198-21.1/21.5 I'N MONTEREY COUNTY NEAR FRESNO AT 4.2 VI KI NG CONSTRUCTI ON COVPANY HOPKI' NS, RAMON L. $1,558,825 09/01/06 0%
05- ON4504 KM WEST OF FRESNO COUNTY LI NE P. O BOX 1508 3230 RI VERSI DE AVE, $0 09/ 20/ 06 0%
REPAI R FAI LED EMBANKNVENT #130 $0 0
RANCHO CORDOVA, CA 95741
(805) 226-9217
HA23 WPCP
05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG TYLER $385, 000 04/19/06 75%
05- 0P5404 GARDENS DR PO BOX 2317 1529 H GHWAY 68 $59, 752 04/ 21/ 06 16%
REPAI R CULVERT AND SI NK HOLES $0 12/31/06 0
MONTEREY, CA 93942 (831) 375-1261
201 130
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSQON, PATRI CK $4, 130,313 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH CF P O BOX 50085 2053 PREI SKER LANE, $4, 015,681 04/21/04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SUITE E $4,977 01/10/07 °
--0) REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05- SB-1-10.1/10.3 I' N SANTA BARBARA COUNTY NEAR LOMPOC CONDON JOHNSON AND ASSOCI ATES STI MSON, PATRI CK $2, 740,354 06/15/05 100%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM P O BOX 12368 2053 PREI SKER LANE, $2, 669,793 06/23/05 100%
ACNH-4101- (004) E NORTH OF YTI AS CREEK BRI DGE SU TE E $0 08/24/06 0
--() CONSTRUCT RETAI NI NG WALL QAKLAND CA 94604 08/ 24/ 06
(510) 534- 3400 (805) 348-3197 PLANT EST
HA23 SWPPP SATI S
05-SB-1-/0 I' N SANTA BARBARA COUNTY AT VARI QUS TRUESDELL CORP. OF CALI FORNIA ANDY G LL, R E. $205,471 04/13/06 67%
05- OML904 LOCATI ONS 3529 EAST WOOD LANE 22 N. M LPAS STREET, $185,131 04/ 28/ 06 93%
SEAL BRI DGE DECK STE G & H $0 08/ 14/ 06 0

PHCENI X, AZ 85040
(805) 884-9689
HVBH WPCP
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05-SB-33-78.2 N SANTA BARBARA AND SAN LUI'S OBI SPO GRANI TE CONSTRUCTI ON COMPANY M CHAEL LEW $8,599, 168 02/23/05 100%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P.O. BOX 790 2053 PREI SKER LANE, $7,717,714 03/08/05 0,
ACST- P033- (060) E THE VENTURA COUNTY LINE TO 0.2 KM SUITE E $0 08/30/06 0
P0- 33 0- (0E) SOUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454 08/ 30/ 06
-0 REHABI LI TATE AND W DEN HI GHWAY (805) 348-3105 PLANT EST
HA22 SWPPP SATI S
05-SB-101-6.4/7.1 N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COVMPANY | NC ROLDAN, ANDRES $2, 241,449 11/09/05 100%
05- 314304 SUMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $2, 007,068 11/18/05 90%
ACNH- Q101- (089) E GARRAPATA CREEK TO PADARO LANE G&H $117, 656 07/28/ 06 0
-0 OVERCROSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459
HB311 SWPPP
05-SB-101-8.1/8.9 N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE [ NC INFANTE, A J. $4,880,930 12/15/05 34%
05- 448104 SUMVERLAND FROM 0.2 KM WEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $2,515,320 12/28/05 520
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $265,861 09/ 15/ 08 °
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525- 8043 (805) 884-9459
HB4N SWPPP
HBAN
05-SB-101-12. 7/19. 8 N SANTA BARBARA COUNTY [N AND NEAR ANERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,314,772 11/01/02 100%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1,255,636 11/18/02 0,
ACNH QLO1- (013) E UNDERCROSSI NG TO 0.2 KM SOUTH OF SANTA BARBARA, CA 93103 $0 08/23/06 0
-0 TURNPI KE ROAD OVERCROSSI NG BELLFLOAER CA 90707 (805) 884-9459 08/ 23/ 06
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800 COVPLETED
HA25 SWPPP
05-SB-101-14.1/0  CASTILLO STREET UNDER-CROSSING  WHI TAKER CONTRACTORS, INC.  HENCH, CHARLIE = §$3,360,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 315,555 04/ 18/ 05 99%
BARRI ER CAMBRI A, CA 93428 $64,867 10/ 31/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05-SB-101- 14. 2/ 14. 2 N SANTA BARBARA COUNTY N SANTA UNI ON ASPHALT, [NC. ROLDAN, ANDRES $105, 000 06/07/06 0%
05- 0P7004 BARBARA AT CASTI LLO STREET P. O BOX 1280 22 N M LPAS ST. STE H $0 07/13/06 0%
UNDERCROSSI NG $0 10/ 02/ 06 °
REPLACE SI DEWALK AND OVERLAY SANTA MARI A, CA 93456 (805) 884-9459
PAVEMENT

HVL
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05-SB-101-18.9/19.8 N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $669, 820 04/15/05  100%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $672,827 04/22/05 00
ACST- Q101- (091) E SQUTH OF TURNPI K ROAD SAN LU S OBl SPO CA G&H $0 08/21/06 0
G Q1-01 0-(1E) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103 08/ 22/ 06
-0 (805) 543- 8568 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05-SB-101-38.7/39. 6 I'N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $811, 431 08/16/06 9%
05- 0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 22 N. MLPAS ST., STE $34, 620 08/29/ 06 4%
ENTRANCE TO 0.3 KM SOUTH OF ARROYO H. $34, 620 12/ 22/ 06 0
QUEMADO CREEK BRI DGE SAN LU S 0Bl SPO CA 93403
MEDI AN BARRI ER (805) 543- 7751 (805) 884-9459
HB1 SWPPP
05- SB- 101- 46. 2/ 47. 2 I'N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1,305,337 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 265,554 03/ 01/ 06 0%
ACST- QL01- (108) E GAVI OTA TUNNEL H $17,896 03/ 27/ 07 0
G QL-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
-0 (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05-SB- 101-84. 1/ 90. 9 I'N SANTA BARBARA COUNTY IN AND NEAR DI ABLO CONTRACTORS | NC STIMBON, PATRI CK $30, 086, 553 06/ 22/ 06 8%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $232,335 07/ 06/ 06 1%
ACNH- Q101- (028) E SANTA MARI A UNDERCROSSI NG TO 0. 4 KM SU TE E $148,335 05/12/ 08 0
--0) NORTH OF NORTH SANTA MARI SAN RAMON CA 94583
W DEN FREEWAY (925) 552- 8250 (805) 348-3533
HE13 SWPPP
05-SB-144-1.4/0 I'N SAN BARBARA COUNTY I N SANTA AT S CONSTRUCTI ON  COVPANY I NFANTE, ART $805, 853 08/22/06 43%
05- 0MB604 BARBARA AT 0.8 KM NORTH OF ALAMEDA 6420 VIA REAL STE 6 22 N M LPAS ST. STE H $261, 605 09/ 07/ 06 32%
ACST- 4114- (004) E PADRE SERRA $261, 605 10/ 27/ 06 0
41-14 0- (4E) CONSTRUCT RETAI NI NG WALL CARPI NTERI A CA 93013 (805) 884-9459
--() (805) 684- 4344
HA23 WPCP
05- SB- 166- 69. 9/69. 9 I'N SANTA BARBARA COUNTY NEAR CUYAMA R BURKE CORPORATI ON $137,226 08/31/06 0%
05- ON8004 AT CUYAMA RI VER BRI DGE P O BOX 957 $0 09/12/06 0%
ROCK SLOPE PROTECTI ON SAN LU S OBI SPO CA $0 0
934060957

HA23 WPCP

(805) 543- 8568
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC MORTENSEN, M CHAEL $618,269 07/18/06 9%
05-0MB704 SUMMVERLAND 1.0 KM SOQUTH OF TCRO 645 CLARION CT 22 N M LPAS ST. STE H $4,995 08/01/06 194
ACST-4111- (004) E CANYON ROAD $4,995 03/28/08 0
41-11 0-(4E) CONSTRUCT RETAI NI NG WALL SAN LU S 0BI SPO CA 93401 (805) 884-9459
() (805) 543- 1706
HA23 WPCP
05- SB-217-.9/2.2 I' N SANTA BARBARA COUNTY I N GOLETA CGRANI TE CONSTRUCTI ON COVMPANY MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05-0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 139,247 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $1,200 01/23/07 0
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--0) SACRAMENTO CA 95851
HA23
05- SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05- 0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR. $1,244,784 06/14/05 0
COUNTY LI NE SALI NAS, CA 93907 $0 11/03/06 0
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05- SBT-156-.2/2.9 I'N SAN BENI TO COUNTY | N AND NEAR SAN PAVEX CONSTRUCTI ON NAAS, ABDALLA $1, 159,461 12/29/04 0%
05- OE3604 JUAN BAUTI STA FROM 0.4 KM EAST CF 330 BLOMQUI ST STREET 3075 EXECUTI VE DR $1,178,168 01/13/05 0%
ACST- P156- (014) E ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $0 07/10/06 °
G P1-56 0-(4E) KM WEST OF ALANMEDA STRE REDWOOD CI TY, CA 94063 (831) 663-8900
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP UNSAT
05- SBT-156-3.0/7.2 I'N SAN BENI TO COUNTY NEAR SAN JUAN C. F. ARCHI BALD PAVI NG | NC. NAAS, ABDALLA $878,018 02/21/06 100%
05- 0L0604 BAUTI STA FROM ALAMEDA STREET TO P. 0. BOX 37 3075 EXECUTI VE DRI VE $830, 507 03/02/06 949%
UNI ON ROAD $0 08/25/06 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY, CA 94064 (831) 663-8902
OVER RUN

HMLA WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded

Contract . Bid + CCOs Est Comp %Time

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

05-SCR-1-1.0/8.4 I'N SANTA CRUZ COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON CO. LAVERI NG TYLER $2,743,743 08/ 22/ 06 16%

05-0P6104 WATSONVI LLE FROM BEACH ROAD PO BOX 720 1529 H GHWAY 68 $319, 034 08/31/06 12%
UNDERCROSSI NG TO 0.1 KM NORTH CF $319, 034 11/15/06 0
FREEDOM BOULEVARD OVERCROSSI NG WATSONVI LLE, CA (831) 375-5920
ASPHALT CONCRETE OVERLAY

HA22 WPCP

05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/06 0%

05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/ 31/06 °

WATSONVI LLE, CA 95076 (831) 375-5920

201130

05-SCR-1-8.0/8.1 I'N SANTA CRUZ COUNTY NEAR APTOS FROMGOODW N CONSTRUCTI ON, | NC. W LSON, JENNI FER $388,020 06/22/06 55%

05-0L7904 0.6 KM NORTH OF LARKIN VALLEY ROAD 460 N YOSEM TE AVE, SU TE 4 3075 EXECUTI VE DRI VE $234,854 07/12/06 60%
UNDERCROSSI NG $234,854 10/ 03/ 06 0
SLOPE STABI LI ZATI ON QAKDALE, CA 95361 (831) 663-8908

HWRC WPCP

05-SCR-1-8.4/9. 4 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $1,462,612 05/12/06 73%

05-0J9404 ROB ROY JUNCTI ON OVERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $944,232 05/ 26/ 06 62%
KM NORTH OF Rl O DEL MAR OVERCROSSI NG $342,846 10/ 18/ 06 0
I NSTALL MEDI AN BARRI ER SAN JOSE, CA 95136 (831) 663-8908

HB1 SWPPP

05-SCR-1-9.1/16.6 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $2, 655,816 08/17/06 47%

05- 0P6204 RI O DEL MAR OVERCORSSI NG TO EMELI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $1,527,707 08/ 25/06 580
AVENUE UNDERCROSSI NG $1, 527,707 10/ 24/ 06 0
ASPHALT CONCRETE OVERLAY SAN JOSE, CA 95136 (831) 663-8908

HA22 WPCP

05-SCR-1-15.8/17.6 I'N SANTA CRUZ COUNTY | N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $44,013,392 03/10/06 17%

05-129104 SANTA CRUZ AT VARI OQUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET, $10, 522,150 03/24/06 249

ACNH X087- (028) E W DEN TO 6 LANES SU TE E $2, 604,087 09/ 22/ 09 0

BHX0- 87 0- (8EN) H SAN JOSE, CA 95136

X087- 028-() (831) 427-4857

HE11l SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVIOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR RCAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BA SE ST SUI TE $1,507,626 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,260 02/14/08 0
S0-09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS CGRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $4,036,579 03/16/06 43%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $2, 007,645 03/27/06 51%
ROAD TO 0.4 KM NORTH OF LAUREL ROAD $245, 495 03/19/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05-SCR-17-/6.5 I' N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $1,827,811 05/05/06 100%
05-0L9304 SANTA CRUZ FROM 0.1 KM NORTH COF P. 0. BOX 50085 3075 EXECUTI VE DRI VE $1,677,067 05/15/06 100%
ROUTE 1 AND 17 SEPARATION TO 0.1 KM $0 08/24/06 °
NORTH OF GRANI TE CREEK OVERC WATSONVI LLE, CA 95077-5085 (831) 663-8904 08/ 25/ 06
SEAL COAT COVPLETED
HVLA WPCP
05- SCR-35-2.8/3.5 I'N SANTA CRUZ COUNTY NEAR REDWOOD PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $134,060 03/21/06 27%
05- 0M2304 ESTATES FROM SUW T ROAD TO SKYLI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DR $136, 058 04/ 04/ 06 93%
BOULEVARD $9, 153  09/30/ 06 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136 (831) 663-8902
(408) 574- 1400
HML WPCP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/28/05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1, 335,509 07/13/05 0%
ACST- P152- (066) E WEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/ 06 0
P1-52 0-(6E) CLARA COUNTY LI NE REDWOCD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
05-SLO 1-9.4/10 I'N SAN LU S OBI SPO COUNTY NEAR OCEANOUNI ON ASPHALT, | NC. M KE LEW $398, 273 06/ 05/ 06 100%
05- 0ML504 FROM 0. 8 KM NORTH OF HALCYON ROAD TO 1625 EAST DONOVAN ROAD 2053 PRESKI ER LANE, $353, 480 06/ 15/ 06 100%
0.4 KM SQUTH OF LGOS BERROS CREEK SU TE E $0 08/23/06 0
BRI DGE SANTA MARI A, CA. 93454 08/ 24/ 06
ASPHALT CONCRETE OVERLAY (805) 348-3105 COVPLETED

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 1-67.4/69. 4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLES $1,551,820 11/09/05 78%
05- 420744 S| MEON AT VARI OUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $903, 652 12/ 02/ 05 589
ACST- P001- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $169, 590 05/ 01/07 0
PO- 01 5- (7E) JAVESTOM CA 95327 (805) 927-4559
-0 (209) 984- 4800
HB1 SWPPP
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $849,341 07/10/06 8%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.Q BOX 790 3230 Rl VERSI DE AVE. $458,981 07/18/06 55%
CONSTRUCT TURNOUTS #130 $273,772 01/03/06 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.3/0 I'N SAN LU S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., I NC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0M6404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $301, 404 12/ 01/ 04 61%
EMERGANCY REPAI RS AT CAMBRI A NAI NT CAMBRI A, CA 93428 $0 09/ 05/ 06 °
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,731,616 02/27/06 2%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $3,526,518 03/ 14/ 06 93%
ROUTE 1 $377,211 11/ 16/ 06 0
CONSTRUCT EARTH BUTRESS EMBANKMENT  SANTA MARI A CA 93456 (805) 927- 4559
(805) 922- 9858
HA42 SWPPP
05-SLO 46-52.5/0 I'N SAN LU S OBl SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COMVERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415)883-6734 SUSPENDED
HA23
05-SLO 101-12.5/14.7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1, 312,334 05/24/04 0%
05- 0C1004 GRANDE AND Pl SMO BEACH FROM BRIDGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 235,702 06/ 10/ 04 0%
ACNH- Q101- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LUI'S OBI SPO CA 93401 $4,400 06/11/07 0
--0) OF OAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-28.1/28.7 I'N SAN LU S OBI SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY $390,390 06/16/06 0%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 $0 06/23/06 0%
SEPARATI ON TO BROAD STREET $0 0
STEEL POST METAL BEAM GUARD RAI L W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SLO 101-29.9/ 42 I'N SAN LU S OBI SPO COUNTY I N AND NEARUNI ON ASPHALT | NC $1,740,012 09/12/06 0%
05- 0P6004 SAN LU S GBI SPO AND SANTA MARGARI TA P O BOX 1280 $0 09/21/06 0%
AT VARI QUS LOCATI ONS $0 0
ASPHALT CONCRETE OVERLAY SANTA MARI A CA 93456
(805) 922- 9858
HA22 WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $476, 847 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5,800 03/21/07 °
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 100%
05- ON9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 055,898 03/02/06 98%
MAJOR DAVAGE RESTORATI ON AT RYANS $0 12/15/06 0
GATE SAN LU S OBI SPO, CA 93406 (805) 549-3735
OVER RUN
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBl SPO COUNTY I N AND NEAR PACI FI C RESTCRATI ON GROUP, | NCRI CHARDS, TIM $2, 363,727 03/14/06 43%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $915,520 03/30/06 38
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $358, 611 04/08/10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $619, 874 09/ 27/ 05 94%
05- 0C8704 LOCATI ONS 10556 COwBlI E ROAD 3230 RI VERSI DE AVE. $486, 075 10/ 06/ 05 83%
I NSTALL CHANGEABLE MESSACE SI GNS #130 $0 06/23/06 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 SUSPENDED

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $970,986 10/ 24/05 85%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $862, 704 11/08/05 89%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBl SPO CA 93403- SAN LU S OBI SPO CA 93401 $295, 864 10/ 04/ 07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP
Totals: Authorized Final Amt: $178, 621, 142 Completed to Date: $77,921,499  work ThisMonth: $7, 815, 623
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/ 18/02 08%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/ 08 0
PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) W DEN EXI STI NG HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 632,666 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. O BOX 87 2510 S. EAST AVE. $6, 621,204 07/12/04 0%
ACNH- P041- (097) E UNDERCROSSI NG TO FRI ANT RQOAD #400 $3,655 10/ 01/ 06 0
--0) UNDERCRCSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H G-MAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06- FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC MENGONI, MARK $501, 653 10/ 18/05 100%
06- 494004 MOUNTAI N VI EW AVENUE P. O BOX 468 $479,390 10/31/05 100%
ACST- P043- (033) E I NSTALL SI GNAL AND RESURFACE FRESNO, CA 93721 $0 09/ 22/ 06 0
G PO-43 0-(3E) SELMA, CA 93662 (559) 445-5595 09/ 25/ 06
--()
HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY I N AND NEAR F C |1 CONSTRUCTORS | NC WOCDS, JOHN A $58, 228,962 11/23/05 43%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $14, 959, 464 12/13/05 26%
ACNH- P099- (450) E 201 SEPARATION TO 1.5 KM NORTH OF FRESNO, CA 93721 $2, 007,266 07/23/07 °
BHPO- 99 4- (0EN) H FLORAL AVENUE UNDERCROSSI NG BENI Cl A CA 94510 (559) 445-6308
P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. ABOUZEDAN, RAAI D $16, 958,271 01/04/05 100%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $16, 665,339 01/13/05 949%
ACNH- P099- (464) E UNDERCRCSSI NG TO 0.1 KM NORTH OF FRESNO, CA 93721 $663, 487 09/ 27/ 06 0
--() CENTRAL AVENUE OVERCROSSI N (559) 445-6322
ASPHALT CONCRETE OVERLAY (707) 742- 6000
HA22 SWPPP
06- FRE-99-12.2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $470,025 01/31/05 17%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $357,245 02/ 14/05 779%
ACST- P099- (482) E UNDERCRCSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $121,895 07/16/09 °

PO- 99 4- (2ES) T
6206- 005- ()
HB4 SWPPP

OVERCRGSSI NG
HI GAWAY PLANTI NG AND | RRI GATI ON

CLOVI S, CA 93611

(559) 445-6720
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-FRE-99-19.8/24.2  [IN FRESNO COUNTY IN FRESNO FROM ~  WATKIN & BORTOLUSSI @ SAMM, MOHAWAD  $1,478,530 05/21/01  82%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. $1, 404, 105 06/05/01 94%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $13,612 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 27. 3 I'N FRESNO COUNTY I N FRESNO FROM W JAXON BAKER | NC SHERRI LL, OSCAR $2, 240,995 08/10/ 06 37%
06- 0E2604 VENTURA AVENUE OVERCROSSI NG TO BI OLA P O BOX 994248 505 N STREET $768,847 08/ 22/ 06 34%
JUNCTI ON OVERHEAD $768,847 10/ 18/ 06 0
ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248 (559) 445-6726
(530) 241- 1086
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 88%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $844, 723 06/ 27/ 03 95%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 120 02/ 23/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/14/06 °
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 168-/4. 2 I'N FRESNO COUNTY | N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY SHERRI LL, OSCAR $2, 544,185 05/16/06 64%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSING TO P O BOX 50085 505 N STREET $1,989, 057 06/01/06 78%
SHAW AVENUE UNDERCROSSI NG $1,121,830 10/27/06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726
(831) 724- 1011
HB1 SWPPP
06- FRE- 180-31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96, 384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 °
FRESNO CA 93704 (559) 445-5004
OVER RUN

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 180-58. 7/ 61 I' N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHANSON, T CHRI' S $936, 248 03/19/03 100%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $927,977 04/03/03 100%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $0 04/ 21/ 06 0
CLOVIS, CA 93611 (559) 445-6727
HWE SWPPP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE" S PAVI NG | NC. HADDADI N, HAI DAR $4, 297,510 11/29/05 97%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $3,929,137 12/15/05 90%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $285, 141 09/ 26/ 06 0
X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VI SALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER-5-11.9/0 I'N KERN COUNTY AT LEBEC AT THE HI GHLAND CONSTRUCTI ON, | NC. H SHAM ALNATOUR $409,500 04/12/06 100%
06- 464404 GRAPEVI NE TRUCK WEI GH AND | NSPECTI ON133 N. PI XLEY STREET P. O BOX 81197 $405, 100 04/ 25/ 06 100%
STATI ONS $0  08/28/06 0
CONCRETE PAVEMENT AND COLD PLANE ORANGE, CA. 92868 (661) 859-2428 08/ 28/ 06
COVPLETED
HA42 WPCP
06-KER-5-47.3/47.7 I'N KERN COUNTY AT VARI QUS LOCATIONS GRI FFI TH COMPANY PETER MULLALY $424, 424 06/ 19/ 06 100%
06- 0F3204 RESURFACE ASPHALT CONCRETE P. O BOX 70157 805 S. LEXI NGTON ST. $422, 463 06/ 27/ 06
100%
$0 08/18/06
BAKERSFI ELD, CA 93387-0157 (661) 720-0971 08/ 23/ 06
COVPLETED
HVLA WPCP
06-KER-5-/4.6 I'N KERN COUNTY I N AND NEAR LEBEC FROMGRI FFI TH COMPANY PETER MULLALY $802, 942 06/ 22/ 06 100%
06- 0F6104 LOS ANGELES COUNTY LINE TO 0.2 KM P. O BOX 70157 805 S. LEXI NGTON ST. $977,582 07/05/06 100%
NORTH OF GRAPEVI LE CREEK BRI DGE $0 09/01/06 0
SLAB REPLACEMENT BAKERSFI ELD, CA 93387-0157 (661) 720-0971 09/ 06/ 06
COWPLETED
WPCP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY Pl NEDA, PAUL $46, 504,913 01/24/06 29%
06- 408404 VARI OQUS LOCATI ONS P. O BOX 5127 P. O BX 2548 $21, 581,632 02/02/06 46%
W DEN HI GHVAY $2,070,811 11/30/ 06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06-KER-43-1.0/6.1 I'N KERN COUNTY AT VARI OUS LOCATIONS  GRI FFI TH COVPANY HI SHAM ALNATOUR $2,343,627 11/04/05 100%
06- 0C6304 RESURFACE ASPHALT CONCRETE P. O. BOX 70157 P. O BOX 81197 $2, 228,429 11/16/05
100%
$0 08/ 25/ 06
BAKERSFI ELD, CA. 93387 (661) 859-2428 08/ 28/ 06
COVPLETED
HML WPCP
06- KER-43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05  100%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O. BOX 70157 805 SOUTH LEXI NGTON $218,628 06/01/05 0
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
PO- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
-0 (661) 720-0971
HB1 WPCP
06-KER-46-32.1/32. 7 I'N KERN COUNTY NEAR LCST HILLS AT GRI FFI TH COVPANY PETER MULLALY $525,865 10/19/05  100%
06- 000604 VARl QUS LOCATI ONS P O BOX 70157 $534,207 11/03/05 00
ACST- P046- (035) E I NSTALL TRAFFI C SI GNALS $0 08/29/06 °
G P0-46 0-(5E) BAKERSFI ELD CA 93387 (661) 720-0971
-0 (661) 831-7331
HB1 WPCP
06- KER-58-27.2/31. 8 I'N KERN AND TULARE COUNTI ES AT I NTERMOUNTAI N SLURRY SEAL | NC. DHALI WAL, AMARJIT $941,978 05/10/06  100%
06- 0F1204 VARl QUS LOCATI ONS 6225 S. WALNUT ST. SUI TE#C 805 S. LEXI NGTON ST. $937,984  05/25/06 |0
SLURRY SEAL $0 08/17/06 0
LOOM S, CA 95650 (661) 720-0972
HM WPCP
06- KER-58-46. 0/51. 6 I'N KERN COUNTY TN AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $7,407,871 08/04/05 ..,
ACNH- P058- ( 100) E FRU TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/ 05 °
-0 ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER-58-55. 7/56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON JI'M BURFORD $945,109 07/20/06 19%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET 23135 BETTY ROAD P. O BOX 81197 $116, 924 08/ 07/ 06 12%
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $116, 924 01/31/07 °
P0O- 58 1-(2E) VERNON AVENUE UNDERCRO PERRIS , CA. 92570 (661) 859-2421

--0)
SwWepp

PLANTI NG AND | RRI GATI ON
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COVPANY PETER MULLALY $9, 049, 409 06/ 23/ 06 17%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $201, 700 07/12/06 204
ACNH- P058- (101) E 0.3 KM EAST OF CALI ENTE ROAD $201, 700 08/ 31/ 07 0
--0) COLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06- KER-58-136. 4/ 143.°8 I'N KERN COUNTY NEAR BORON FROM WEST  GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/23/05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720, 115 06/ 06/ 05 100%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724- 1011
HA22 WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFIELD AT  VEESTERN STATES SURFACI NG, . H SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARI QUS LOCATI ONS P. 0. BOX 4770 P. O. BOX 81197 $980, 190 06/ 16/ 05 93%
CH P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $500 10/ 20/ 06 °
MODESTO, CA. 95352 (661) 859-2428
HMLA WPCP
06-KER-99-2.7/13. 4 I'N KERN COUNTY NEAR WHEELER RI DGE MODERN ALLOYS, TNC. H SHAM ALNATOUR $5, 264,399 05/ 10/ 06 49%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. 0. BOX 81197 $1,222,215 05/ 23/ 06 2304
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $476,518 01/ 09/ 07 0
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859-2428
HB1 SWPPP
06- KER- 99- 20. 5/ 36. 4 I'N KERN COUNTY I'N AND NEAR GRAHAM CONTRACTORS AVARII T DHALI WAL $708, 434 05/ 24/ 06 100%
06- 0F1404 BAKERSFI ELD FROM PACHECO ROAD P. 0. BOX 26770 805 S. LEXI NGTON ST. $577,369 06/ 06/ 06 100%
UNDERCROSSI NG TO 0. 2 KM SOQUTH OF $0 08/22/06 0
LERDO HI GHWAY OVERCROSSI NG SAN JOSE, CA 95159 (661) 720-0972 08/ 23/ 06
JONT SEAL COMPLETED
HVL WPCP
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OUS LOCATI ONS SHASTA CONSTRUCTORS H SHAM ALNATOUR $1, 254,833 01/19/06 97%
06- 491904 REPLACE BRI DGE RAI LI NG P. O. BOX 491539 P. O. BOX 81197 $1, 232,380 02/ 06/ 06 98%
$241,829 09/ 25/ 06 °

H\VB WPCP

REDDI NG, CA. 96049- 1539

(661) 859-2428
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District 06
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 99- 24. 7/ 27. 1 'N KERN COUNTY TN BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 674,226 08/ 04/ 06 0%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $0 08/22/06 0%
ACNH- P099- (479) E AVENUE UNDERCROSSI NG $0 (
--() PLANTI NG AND | RRI GATI ON PERRI' S, CA 92570 (661) 720-0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COMPANY PETER MULLALY $2, 442, 467 04/06/ 05 100%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,184 04/ 14/ 05 99%
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $100 02/10/07 0
TULARE COUNTY LI NE W NDSOR CA 95492-0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06- KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM WEST OF CRI FFI TH COVPANY AMARJI T DHALI WAL $462, 684 08/ 24/ 06 0%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P.O BOX 70157 805 S. LEXI NGTON ST. $0 08/31/06 0%
I NSTALL SI GNALS $0 0
BAKERSFI ELD, CA 93387- (661) 720-0972
HB1 WPCP
06-KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/ 05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. 0. BOX 5127 P. O BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 °
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER-178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $7,948,122 01/05/06 85%
06- 422304 0.2 KM VWEST OF MORNING DRIVE TO 3.0 P.O BOX 5127 P. O BOX 81197 $6, 500,362 01/19/06 76%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 501,038 10/ 13/ 06 °
P1-78 0- (8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--()
HA22 SWPPP
06- KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT PETERSON CHASE GENERAL ENG NEEJI M BURFORD $598, 784 05/ 25/ 06 13%
06- 483304 SI DEHI LL VI ADUC 1792 KAI SER AVENUE $159, 038 06/ 06/ 06 270
REPLACE GUARD RAI L W TH CONCRETE $159, 038 11/30/06 0
I RVINE, CA. 92614 (661) 859-2421

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

06- KER-178-16. 5/ 20 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY JAVES BURFORD $528, 405 05/26/06 100%

06- 493704 1.0 KM EAST OF EDI SON POAERHOUSE TO P. O BOX 70157 P. O BOX 81197 $496,451 06/ 07/06 ;000
0.2 KM VEST OF UPPER RI CHBAR $0 08/31/06 0
CAMPGROUND BAKERSFI ELD, CA. 93387 (661) 859-2421
COLD PLANE ASPHALT CONCRETE
HVLA WPCP
06- KER- 178- 100. 6/ 104. 6 | N KERN COUNTY I N Rl DGECREST FROM ASPHALT CONSTRUCTTON CO. TNC. JI M BURFORD $1,284,102 04/17/06  100%
06- 0C5904 I NYO KERN ROAD TO SAN BERNARDI NO P. O BOX 1187 P. O BOX 81197 $1,150,998 04/25/06 ;0o
COUNTY LI NE $0 09/ 13/06 0
OPEN GRADE ASPHALT CONCRETE LANCASTER, CA. 93585 (661) 859-2421 09/ 13/ 06
COMVPLETED
HML WPCP
06- KER- 223-21. 1/ 31. 9 N KERN COUNTY TN AND NEAR ARVI N FROMGRI FFl TH COVPANY BURFORD, JAMES D $875,583 04/01/05  100%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $828,606 04/11/05 o0
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 08/28/06 0
BAKERSFI ELD CA 93387 (661) 859-2421 08/ 29/ 06
(661) 831- 7331 COMVPLETED
HML WPCP
06-KIN-5-3.1/7. 3 N KINGS COUNTY ABOUT 15 KM SOUTH OF M BUMGARNER, T NC. ROVANT, HANI $940, 665 08/ 01/ 06 40%
06- 0A8704 KETTLEMAN CI TY FROM 2.0 KM SOUTH OF 1175 GREENVI LLE ROAD 8530 W ROOSEVELT $314, 490 08/ 14/ 06 339
ACI M 005 - (177)2 XENI A AVENUE OVERCROSSI NG TO 0.3 KM AVE. $314, 490 10/ 17/ 06 0

G 005 -(177)E

NORTH OF WATERLOO AVE

CONSTRUCT MEDI AN BARRI ER

LI VERMORE, CA 94550

(559) 651-8315

HB1 SWPPP
06- KI N-41- 28. 47 33 N KI NGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO. MVEJI A, HUGO $4, 012,393 04/06/06 90%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROOSEVELT $3, 183,414 04/ 17/ 06 2206
LAUREL AVENUE AVE. $1, 212,205 10/ 02/ 06 0
RESURFACE EXI STI NG HI GHWAY FRESNO, CA 93706
(559) 651-8313
HA22 SWPPP
06-KIN-41-36.7/0 N KI NGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI ,  HANI $910, 989 07/13/06 60%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P. O BOX 994248 8530 W ROOSEVELT $661, 997 07/24/ 06

NORTH OF JERSEY AVENUE AVE. 70%

LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099-4248

$628,992 10/17/06

(559) 651-8315
HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHNSON, T CHRI S $439, 067 06/30/03 100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425, 719 07/11/03 100%

PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0

CLOVI S, CA 93611-9202 (559) 445-6727

HB32 WPCP
06- KIN-43-10.1/10.6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE S PAVI NG I NC HANI  ROVANI $724,954 12/02/05 100%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROOSEVELT AVE $711,933 12/20/05 91%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH OF $579, 263 09/ 30/ 06 0
G PO-43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315
--0) | NSTALL TRAFFI C SI GNALS OVER RUN
HB1 SWPPP
06- KI N-43-22. 0/ 25 I'N KINGS COUNTY NEAR HANFCRD FROM LEE' S PAVI NG | NC MEJI A, HUGO $404,860 05/25/06 100%
06- OF1304 10TH AVENUE TO 0.8 KM NORTH OF 1212 N. PLAZA DR 8530 W ROOSEVELT $383, 287 06/ 08/ 06 100%

EXCELSI OR AVENUE AVE. $0 09/ 06/ 06 0

RESURFACE ASPHALT CONCRETE VI SALI A, CA 93291 09/ 07/ 06

(559) 651-8313 COVPLETED

HM WPCP
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTORS, | NC. MEJI A, HUGO $1, 148,740 05/26/05 100%
06- 0C4204 VARI QUS LOCATI ONS P. O BOX 26770 8530 W ROOSEVELT $919, 643 06/ 06/ 05 100%

SEAL COAT AVE. $0 09/11/06 °

SAN JOSE, CA 95159 VI SALI A, CA 93291 09/ 13/ 06
(559) 651-8313 COVPLETED

HML WPCP
06-KIN-198-7.2/9.4 I'N KINGS COUNTY I N AND NEAR LEMOORE GRANI TE CONSTRUCTI ON CO. ROVANI , HANI $469, 920 09/12/06 0%

06- 0G0304

FROM SOUTH RGCSSI
AVENUE
RESURFACE ASPHALT CONCRETE

OVERHEAD TO 19TH

2716 GRAI NTE COURT

FRESNO, CA 93706

8530 W ROOSEVELT
AVE.

(559) 651-8315

$0 09/ 20/ 06

$0 10/ 03/ 06 0%

HA22 WPCP
06-KIN-5712-70 N KINGS COUNTY | N LEMOORE AT THE W JAXON BAKER NEJT A, HUGO $658, 875 06/ 21/ 06 55%
06- 480404 LEMOORE MAI NTENANCE STATI ON P.O BOX 994248 8530 W ROOSEVELT $551, 226 07/ 05/ 06 85%
PAVE NMAI NTENANCE STATI ON AVE. $0 09/ 20/ 06
REDDI NG, CA 96099- 4248 09/ 22/ 06
(559) 651-8313
HAL2 SWPPP



State of California Department of Transportation Page 73

Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- MAD- 41- 35. 4/ 35. 6 I'N MADERA COUNTY AT QCAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1,153,916 01/13/06 100%
06- 303104 FRESNO RI VER BRI DCE TO 0.2 KM NORTH P. O BOX 994248 505 N STREET $1, 020, 068 01/ 24/ 06 86%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $261, 264 09/ 22/ 06 0
G PO-41 0- (9E) SI GNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726
--()
HB1 WPCP
06- MAD- 99- 19. 6/ 22. 2 I'N MADERA COUNTY NEAR FAI RMEAD FROM DI VERSI FI ED CONCRETE CUTTI NG SHERRI LL, OSCAR $738,318 11/18/05 100%
06- 0C6504 1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM 59 CONEY | SLAND DRI VE 505 N STREET $668, 158 12/ 09/ 05 100%
SOUTH OF 99 AND 152 CONNECTOR $0 08/ 29/06 0
SEPARATI ON SPARKS, NV 89431 (559) 445-6726 09/ 05/ 06
CGRI ND PORTLAND CEMENT CONCRETE COVPLETED
HML WPCP
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY I N AND NEAR OROCSI LEE' S PAVI NG | NC. MEJI A, HUGO $3, 659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3,410,335 06/08/05 |
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
PO- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 63-23.2/0 I'N TULARE COUNTY I N OROSI AT AVENUE MADCO ELECTRI C CO DAVI D ONTI VERCS $227,654 02/ 02/ 06 100%
06- 494704 413 2135 E FRONT ST 8530 W ROOSEVELT AVE $230, 776 02/ 16/ 06 100%
I NSTALL TRAFFI C SI GNAL $0 09/11/06 0
SELMA CA 93662 (559) 651-8321 09/ 15/ 06
COVPLETED
HB1 WPCP
06- TUL- 65-18.7/21.9 I'N TULARE COUNTY NEAR PCORTERVI LLE AT W JAXON BAKER | NC SHELLEY MAGGARD $1,673,954 05/24/06 94%
06- 0C6204 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $1, 628,855 06/ 05/ 06 99
RESURFACE ASPHALT CONCRETE $173,086 09/ 25/06 °
REDDI NG CA 96099- 4248 (559) 651-8319
HMVL WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 22%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $465, 438 12/ 02/ 05 83%
ACST- PO9O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,707 02/ 17/ 09 °
P0O- 99 4-(9E) OVERCRCSSI NG SAN RAFAEL, CA 94901-4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON

HB32 SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/ 23/ 06 0%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GNS $0 0
--() WEST LAKE VI LLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL- 99- 25. 3/ 26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FCl SHELLEY MAGGARD $2, 781,922 03/10/06 100%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $2, 313,458 03/ 24/ 06 79%
OVERCROSSI NG TO 0.4 KM NORTH COF $577,261 10/ 10/ 06 0
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DCE AND OFF RAMP
HA21 SWPPP
06- TUL- 99-28. 3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTCLUSSI DAVI D ONTI VEROS $2, 113,872 01/19/06 20%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 626,491 01/ 26/ 06 —
ACNH- P099- (455) E OVERCROSSI NG TO 0.3 KM NORTH COF $25,362 12/17/08 °
--() CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL- 99-43.4/45.7 I'N TULARE COUNTY IN VI SALI A FROM 0.1 APEX FENCE CO DAVI D ONTI VERCS $966, 356 07/ 18/ 06 45%
06- 0C0704 KM SOQUTH OF AVENUE 328 OVERCROSSI NG PO BOX 545 8530 W ROOSEVELT AVE $64,299 08/01/06 704
ACST- P099- (504) E TO THE CROSS CREEK BRI DGE $64,299 10/ 17/ 06 °
G P0-99 5-(4E) I NSTALL MEDI AN BARRI ER ANDERSON, CA 96007 (559) 651-8321
--()
HB1 SWPPP
06- TUL-99-/33.2 I'N TULARE COUNTY AT VARI QUS LOCATI ONS GRI FFI TH COVPANY AVARJI T DHALI WAL $1,560,545 09/11/06 23%
06- 00404 FROM THE COUNTY LI NE ROAD P. O BOX 70157 805 S. LEXI NGTON $119,917 09/19/06 8%
OVERCROSSI NG TO 0.5 KM SQUTH OF $119,917 10/ 24/ 06 °
AVENUE 264 BAKERSFI ELD, CA 93387-0157 (661) 720-0972
RESURFACE ASPHALT CONCRETE
HA22 WPCP
06- TUL-137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE' S PAVI NG DAVI D ONTI VERCS $962, 728 06/ 27/ 06 0%
06- 39374 STREET AND AT 0 STREET 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $0 07/12/06 0%
MODI FY S| GNALS $0 °
VI SALI A CA 93291 (559) 651-8321

HB4N WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2,440,729 04/06/01 100%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,424,353 05/01/01 100%
ACNH- P099- (416) E ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $0 03/31/06 0
--() PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1,143,633 10/31/05 100%
06- 0C6004 VARI OUS LOCATI ONS PO BOX 4770 8530 W ROOSEVELT AVE $1,084,184 11/14/05 | o
SEAL COAT $150 06/ 26/ 07 0
MODESTO CA 95352 (559) 651-8319
OVER RUN
HML WPCP
06- TUL- 198-19. 8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 0%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOSEVELT AVE $0 07/12/06 0%
SI GNAL LI GHTS $0 0
SELMA CA 93662 (559) 651-8319
HB4N WPCP
06- TUL-201-/14 I'N TULARE AND FRESNO COUNTI ES AT W JAXON BAKER ROVANI , HANI $2,479,960 11/15/05 100%
06- 0C6404 VARI QUS LOCATI ONS P. O BOX 994248 8530 W ROOSEVELT $2, 450,940 11/28/05 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY AVE. $0 08/ 04/ 06 0
REDDI NG, CA 96099 VI SALI A, CA 93291
(559) 651- 8315
WPCP

Totals: Authorized Final Amt: $230, 473, 205 Completed to Date: $131, 366,948  Work ThisMonth: $13, 719, 305
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI NG I NC. VWANG, SIMON YEH- FU $1,036,791 10/06/05 100%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $1,088,995 10/21/05 99%
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $234, 968 09/ 21/ 06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY IN LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259,869 02/02/06 51%
07- 4K6804 AT LOS ALAM TGS Cl RCLE 2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $221, 259 02/ 16/ 06 85%
REPLACE LI GHTI NG VEST LAKE VI LLAGE, CA $0 10/30/06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY IN LONG BEACH | NSPECTI ON ENG NEERI NG CONSTR WANG, PAUL $170, 000 06/08/06 0%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD., STE. 516 14620 CARMVENI TA ROAD $0 06/ 26/ 06 0%
I NSTALL SMART PEDESTRI AN CROSSWALK $0 11/29/06 °
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY IN LONG BEACH ALL AMERI CAN ASPHALT FAYAD, HASSAN $859, 833 05/ 24/ 06 30%
07-1Y5604 AND LOS ANGELES FROM MAGNOLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. , $776,344 06/ 13/ 06 870
TO ALAMEDA STREET STE. 101 $441,328 12/11/06 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600 (562) 860-3085
HML WPCP
07-LA-1-7.1/30.7 N LOS ANGELES COUNTY IN AND NEAR D WPOAELL CONSTRUCTION ITNC  AZI Z, FUAD $2,396,676 07/28/05 95%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $1,931,014 08/18/05 80%
ACST- P001- (510) E VARI OUS LOCATI ONS SUl TE 101 $42,860 10/ 24/ 06 °
PO- 01 5-(0E) UPGRADE BRI DGE RAI'LS FONTANA CA 923341406 CERRI TOS, CA 90703
-0 (909) 356- 8880 (562) 860-3085
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY IN LOS ANGELES KLM CONSTRUCTION, I NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $19,016 11/28/ 05 3%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUl TE 101 $0 02/ 20/ 07 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TCS, CA 90703
--0) (562) 860-3085 SUSPENDED

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-14.8/14.8 I'N LOS ANGELES COUNTY I N TORRANCE AT OAK ENG NEERI NG | NC. WANG, PAUL $146, 050 08/24/06 0%
07-4L3004 ROLLI NG HI LLS WAY 1305 W SECOND ST. 14620 CARMENI TA ROAD $0 09/11/06 0%
SI GNAL AND LI GHTI NG $0 0
POMONA, CA 91766 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 063,102 05/04/05 65%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3,643,885 05/17/05 36%
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $70,177 09/29/08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 015,599 06/ 22/ 06 0%
07- 214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $0 07/05/06 0%
ROUTE 2 AND 210 SEPARATI ON TO SAN $0 05/09/07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-2.0/0 I'N LOS ANGELES COUNTY AT VARI OQUS TERNO | NC NGUYEN, LUKE $691, 381 10/13/05 100%
07-214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $732,623 10/ 26/ 05 100%
ACl M X037- (130) E REPLACE LOOP DETECTOR NORWALK, CA. 90650 $0 08/29/06 °
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537 09/ 01/ 06
--0) COMPLETED
HB4N WPCP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517, 780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $0 04/21/06 -
REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $0 05/08/08 0
PERRI' S, CA 92570
(323) 981-1795
HA25 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $791,492 02/ 06/ 06 98%
07-232604 AND MONTEREY PARK AT VARI QUS P. 0. BOX 2229 2550 CORPORATE PLACE, $714,334 02/ 21/ 06 91%
ACl M X037- (131) E LOCATI ONS SUl TE G 107 $513, 670 03/15/07 0

NHPO- 60 1- ( 9E)

--()

HA28 WPCP

ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878

(323) 981-1795
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This Month Accepted

%Time
% Work
Message

07-LA-5-16.9/28.7
07- 193104

ACI M 005 - (064) E
--()

I'N LOS ANGELES COUNTY I N LOS F C 1 CONSTRUCTORS | NC
ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE
VARI QUS LOCATI ONS

REHABI LI TATE PAVENVENT VI STA, CA 92081-8831

RESLER, CAESAR
2090 FERN LANE

(818) 637- 2506

$44, 300, 418 10/ 24/ 05
$11, 002,177 11/ 05/ 05
$1, 677,658 10/ 31/10

21%
25%

HA22 WPCP

07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY IN GLENDALE ANDP&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $361,310 06/19/06 36%

07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD 4TH FL 2090 FERN LN $14, 717 07/ 06/ 06 4%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $6, 690 12/07/09 0
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON

HB311 WPCP

07-LA-5-39.4/45.6 N LOS ANGELES COUNTY I'N LOS ANGELES CHUMD CONSTRUCTI ON, TNC. YOUNG, FRED $35, 371,458 04/12/05 54%

07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $21, 113,963 04/27/05 50%

ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $1, 214,582 12/19/08 °

00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342

--0) W DEN FREEVWAY AND STRUCTURES (818) 364-2760

HBS SWPPP

07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETVEEN THE ALLI ED PAVI NG COVPANY SHARI FI, KAM $985, 000 04/25/06 81%

07- 1X3804 CI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $968, 243 05/ 09/ 06 98%
ON LA-5 TO REMOVE FAI LED PCC PAVENENT STANFORD #70 $172,040 10/27/06 0
SLABS DI R S EMERGENCY ANAHEI M CA 92806
REMOVE FAI LED PCC SLAB W TH ASHPALT (661) 257-0273

HA- 22 PAVEMI

07-LA-5-65.4/65.9 N LOS ANGELES COUNTY NEAR CASTAIC  YEAGER SKANSKA T NC MOGHADDAS,  SEYED $19, 479, 344 02/01/06 60%

07- 4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $11, 253,439 02/ 09/ 06

ACl M 4110- (004) E
--0)

NORTHBOUND AND SOUTHBOUND  SEPARATI ON
TO 0.1 KM SOUTH OF TEMPLI N
SLOPE RECONSTRUCTI ON

RI VERSI DE CA 925092405
(951) 684- 5360

#70

(661) 257-0273

$2,499,588 03/31/07

58%

HA23 SWPPP
07-LA-5-82.0/85
07-1X5004

01130

LA-5 FROM PM 82.0 TO PM 85.0 WTHI N SUNPEAK CONSTRUCTI ON, | NC.
1401 QUAIL STREET, SU TE 105

THE TOMN OF GORVAN | N NORTHERN LOS
ANGELES COUNTY DIR S EMERGENCY F. A
CONTRACT

REPAI R FI RE DAVAGE

NEWPCORT BEACH, CA 92660

ARDABI LI, MAHMUD
25061 W AVENUE
STANFORD, STE 70

(661) 257-0273

$385, 000 08/16/06
$0 08/17/06
$0 10/ 06/ 06

0%
0%
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District o7
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-85.6/86.5 I N LOS ANGELES COUNTY AT GORVAN FROMALLI ED PAVI NG COVPANY ARDABI LI, MAHMUD $294,998 06/ 22/ 06 88%
07-1P1504 0.6 KM VWEST TO 0.6 KM EAST OF GORVMAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $277,077 07/18/06 92%
BOULEVARD UNDERCRGOSSI NG STANFORD, STE 70 $27,786 09/ 29/ 06 0
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411
(714)632-7484 (661) 257-0274
HA22 WPCP
07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI , KAM $500, 000 07/10/06 100%
07- 1X4404 CASTAI CFI RE DESTROYED 500 LI NEAR FEET P. Q. BOX 1249 25061 W AVENUE $48,121 07/ 10/ 06 10%
OF BARB W\RE AND FENCE PGSTS. DI R STAFORD, STE. 70 $8, 052 10/ 06/ 06 0
ORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273 OVER RUN
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 441,984 10/ 13/ 05 59%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $2, 145,855 10/ 27/ 05 220
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $262, 002 03/28/07 °
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090,742 08/30/05 47%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $929, 670 09/14/05 85%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $13, 413 06/ 30/ 07 °
--() ORANCE, CA. 92868 DOWNEY, CA. 90241
(562) 401-3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELESOLI VAS VALDEZ | NC CASTI LLO, ELOY $1,998,794 11/30/05 98%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 835,208 12/13/05 929
UNDERCROSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $27,789 09/ 25/ 06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 688,912 05/25/05 92%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $5, 509, 508 06/ 09/ 05 95%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $0 09/11/06 0
NHP1- 10 0- (9E) FONTANA CA 92334 (213) 620-2039
--0) (909) 350- 3535

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-14.8/48.3 I N LOS ANGELES COUNTY AT VARIOUS ~  PETERSON-CHASE GENERAL  CHOU, MCHAEL  $870,560 10/18/05 1%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $457,244 10/ 28/ 05 53%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $45, 845 09/ 04/ 07 0
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-23.4/26.4 1N LOS ANGELES COUNTY I N ALHAMBRA,  PETERSON CHASE GENERAL ~ KAROUT, REDA $451,416 03/01/06 100%
07-1Y8904 MONTEREY PARK, ROSEMEAD AND SAN 1792 KAl SER AVENUE 12901 RAMONA BLVD STE $460, 172 03/10/06 100%
GABRI EL AT VARI OQUS LOCATI ON H $0 08/07/06 0
REPLACE CONCRETE PAVEMENT SLABS I RVINE CA 926145706 08/ 29/ 06
(949) 252- 0441 (626) 338-3430 COVPLETED
HMLA WPCP
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/02/02 96%
07-008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2, 089,028 10/16/02 94%
ACI M X037- (102) E HI GHMAY PLANTI NG UNIT H $1,753 11/30/06 0
--0) W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRICI A $272,034 08/22/05 100%
07- ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENOAK ST 821 BREA CANYON ROAD, $258,998 09/08/05 100%
ACI M 010 -(780)E UNDERCRGCSSI NG TO CAMERON AVENUE SUl TE 6 $0 08/23/06 0
01-0 17-(OE) UNDERCRGOSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789 08/ 22/ 06
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311 COVPLETED
HB1 WPCP
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $156, 000 02/14/06 100%
07- 4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAI R QAKS 1615 SOUTH WALL $146, 405 03/03/06 849
SLOPE PAVI NG STREET $11, 325 09/ 29/ 06 0
ALTADENA, CA 91001
(213) 620-2039 OVER RUN
HA42 WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $2, 306,000 10/04/05 100%
07-250804 EASTSOF DOWNTOWN L. A. TO | NSTALL 2200 WMORE WAY $1, 313,063 10/19/05 o
SOLDI ER PILE RETAI NING WALL W TI EBACK LOS ANGELES, CA 90015 $61,187 02/18/07 >/
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN

HA- 23

WALLS/ ERCSI ON
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07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI'N $2,193,403 03/16/04 100%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 25061 W AVENUE $1, 651,563 03/29/04 779
ACNH- PO14- (060) E SCOUR M Tl GATI ON CHECK DAM STANFORD, STE 70 $112,428 10/ 16/ 06 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,543,798 01/10/06 31%
07- 194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $4, 318,564 01/ 24/ 06 55%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $989, 428 01/11/08 0
--0) I RVI NE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R&L BROSAMER, | NC. CARRANZA, ALVARO $30,579,196 02/18/05 99%
07- 125204 PALMDALE FROM 0.4 KM SQUTH OF 1777 QAKLAND BLVD., STE 300 45120 13TH ST W $30, 191, 673 03/09/05 97%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCRGOSSI NG TO SYLMAR, CA 91306 $454, 453 09/ 22/ 06 °
--0) AVENUE P8 UNDERCROSSI NG WALNUT CREEK, CA 94596 (818) 364-2760
W DEN EXI STI NG HI GHWAY AND BRI DCGES
HB5 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO  SAYKALI, ZARIF $2,796,987 07/21/06 0%
07- 184904 MALI BU AND VESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA $0 08/07/06 0%
ROUTE 1 TO VENTURA COUNTY LI NE BLVD. SUI TE 200 $0 02/ 16/07 °
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY | N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/ 02/ 06 -
TO TOPANGA SCHOOL ROAD STE 101 $0 11/01/06 °
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB4N WPCP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07-4L5904 AT PM7. 0 KELLY GULCH JUST EAST/CITY 505 THOUSAND OAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 91%
OF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/20/06 0
DUE TO STORMS DIR S THOUSAND QAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN

HA23 REI NFORCE
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07-LA-27-19.9/20

I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC

PATEL, JAGDI SH

$332, 128

05/ 22/ 06

20%

07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $174,550 05/ 30/ 06 519
ROADVWAY W DENI NG $0 08/18/06 0
ORANGE CA 92868 (818) 788-3303 09/ 25/ 06
(714) 538- 5156
HB4N WPCP
07-LA-27-710. 6 AT TOPANGA CANYON BLVD, LOS ANGELES  BURNS- PACI FI C CONSTRUCTI ON,  AZI MA, HASSAN $1, 200,000 01/10/05  100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD. , 2550 CORPORATE PLACE, $864, 712 01/ 10/ 05 2004
CONTRACT, LA027 SUl TE G 107 $0 10/ 30/ 06 0
ROCK AND DEBRI' S REMOVAL THOUSAND OAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-27-711.1 N LOS ANGELES COUNTY TN AND NEAR LOSALL AVERI CAN ASPHALT RAM N, SI XTO $4,673, 004 00/ 22/ 05 63%
07-2074U4 ANGELES FROM ROUTE 1 TO MULHOLLAND  POST OFFI CE BOX 2229 9100 S. SEPULVEDA $1, 470, 686 10/ 11/ 05 319%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $980, 590 03/ 30/ 07 0
S0-27 0- (4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND OAKS, CA 91320
S027- 005-() (310) 649-1821

HA22 HB1 WPCP
07-LA-39-22.5/0

I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COMPANY  KAROUT, REDA $539, 759 12/30/05 100%

07- 4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $519, 649 01/ 12/ 06 98%
PEJSA CANYON BRI DGE STE H $25,323  03/12/07 °
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430
HA22 SWPPP
07-LA-47-.8/2 N LOS ANGELES COUNTY N LOS ANGELES CHRI STI E CONSTRUCTI ON [ NC SOHEILI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/ 04/ 06 0%
REALI GN TRAVELER RAI L AVE., SUITE 103 $0 02/ 05/ 07 °
RI CHVOND, CA 94804
(310) 609- 0264
HVB SWPPP
07-LA-47-2.172. 1 N LOS ANGELES COUNTY [N LOS ANGELES CHRI STI E CONSTRUCTCORS [ NC AZI Z, FUAD $62,000 05/22/06 0%
07-1Y9604 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 17912 CRUSADER AVE. $0 06/07/06 0%
REPLACE SEI SM C DAMPERS SUl TE 101 $0 10/ 30/ 06 0

RI CHVOND CA 94804
(510) 215- 4820 (562) 860-3085

H\VB WPCP
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07-LA-47-7.9 N LOS ANGELES COUNTY TN LOS ANGELES BELAI RE VEST LANDSCAPE | NC $1, 755,903 09/ 01/ 06 0%
07-179904 AT VARI QUS LOCATI ONS P O BOX 6270 $0 09/18/06 0%
PLANTI NG AND | RRI GATI ON $0 0
BUENA PARK CA 90622
(714) 523-9200
HA25 SWPPP
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,865,932 11/30/05 48%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O BOX 231430 14620 CARMENI TA ROAD $1, 655,143 12/16/05 58%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $347,559 04/ 09/ 07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $601, 731 04/21/06 76%
07-2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $332,559 05/08/06 550
BRI DGE REHABI LI TATI ON STREET $224,591 10/ 27/ 06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HWVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 209,072 06/03/05 7%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $9, 809, 328 06/17/05 93%
ACNH- P060- (125) E GRIND CONCRETE PAVEMENT AVENUE $195,552 01/ 10/ 07 °
--() BENI CI A, CA 94510 DOMWNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3, 154,500 08/02/05 65%
07- 244604 CI TY OF | NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. WOODRUFF $2,797,903 08/18/05 e
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $16, 254 02/ 01/ 07 0
--() KM WEST OF CGRAND AVENU RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401- 3333 SUSPENDED
HA22 WPCP
07- LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $55, 430, 329 04/08/03 93%
07-1257U4 AND THE CITY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $50, 551, 974 04/ 23/ 03 90%
ACST- X037- (114) E LOCATI ONS SUl TE #6 $949, 932 12/ 30/ 06 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
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07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICI A $12,816,576 02/10/06 72%
07-201704 THE POMONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON RQAD, $1, 665, 684 02/ 22/ 06 13%
CONSTRUCT NEW MAI NTENANCE STATI ON SUl TE 6 $376,909 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,802,658 08/12/05 78%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $1, 713,116 08/ 25/05 61%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $86, 820 05/ 01/ 07 0
--(0) GROSS SCOLI D WASTE REMOVAL  DEVI CES FONTANA, CA 92334- 1406 DOMWNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D. W POWELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2, 995,427 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $1,500 07/01/07 °
UNDERCRGOSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJI LLO, G LBERT $11,588,281 02/16/05 98%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $9, 504, 442 03/03/05 820
W DEN EXI STI NG FREEVWAY BLVD., SU TE 200 $467,807 12/28/07 °
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635-9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 268,603 11/03/05 1%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $16, 792,000 11/21/05 249
ACNH- 091 -(123)E LOCATI ONS AVE. $2,535,596 03/08/08 0
--() REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 69%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R QAKS 11229 S. WOODRUFF $8, 688 04/18/06 204
COLLEGE OVERHEAD AVENUE $6, 813 12/29/09 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001

(626) 794- 0800
HA21 WPCP
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07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 333,477 09/ 27/ 02 0%
ACNH- P091- (111) E H GHVWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $5,040 09/22/06 0
| MBO-5 28-(5E) BUENA PARK, CA 90620-1759 (562) 401-3333
--() PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 14%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $1, 198,604 01/23/06 549
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $427,970 12/ 30/ 09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14,229,878 08/20/04 94%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. O BOX 429 1615 SOUTH WALL $10, 393,971 09/07/04 720
UNDERCROSSI NG TO ALAMEDA STREET STREET $706, 573 09/ 20/ 06 0
OVERCRGOSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEVWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $3, 116,636 09/01/06 0%
07-232304 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $0 09/12/06 0%
ROADSI DE MAI NTENANCE STE. C- 107 $0 01/30/08 0
IRVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP

07-LA-101-1.8/27.4

07-2324C4

ACNH QLO1- (101) E

--0)
HA25

07-436904

HA22

WPCP
07-LA-101-3.9/4.1

WPCP

I'N LOS ANGELES COUNTY I N LOS ANGELES
AND BURBANK AT VARI QUS LOCATI ONS
REMOVE AND REPLACE DI SEASED TREES

I'N LOS ANGELES COUNTY I N LOS ANGELES
AT VIRG L AVENUE UNDERCROSSI NG
RECONSTRUCT DEPRESSED PAVEMENT

ACCU CONSTRUCTI ON
23135 BETTY ROAD

PERRI' S, CA 92570

PETERSON CHASE GENERAL
1792 KAl SER AVENUE

I RVINE, CA 92614-5706

[ ZADPANAH, MOE
2550 CORPORATE PLACE,
SUl TE C 107

MONTEREY PARK, CA 91754
(323) 981-1795

AZI MA, HASSAN

2550 CORPORATE PLACE,
STE. C- 107

(323) 981-1795

$1, 285,528 08/02/05
$1, 123,258 08/18/05
$132,661 06/ 30/ 07
$240, 747 06/ 13/ 06
$189, 027 06/ 21/ 06

$0 11/30/06

50%
87%

38%
7%
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07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $4,110,802 06/03/05 66%
07- 244804 FROM CAHUENGA BOULEVARD P.O BOX 1489 2550 CORPORATE PLACE, $3, 131,684 06/ 14/ 05 76%
ACNH- QL01- (095) E UNDERCROSSI NG TO TUJUNGA AVENUE SU TE C 107 $246, 448 01/ 30/ 07 0
--() UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754

RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 34%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $3,089,264 11/15/05 61%
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $370,862 01/24/08 0
--() IRVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 86%
07- 0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1,057,098 05/17/03 949%
ACNH P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCRCSSI NG ENCI NO CA 91436 $4,500 03/30/07 0
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON'  BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTIES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 582,399 11/14/05 40%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAI R AVE. , $2,504, 644 11/29/05 24%
ACNH- 000C- (276) E I NSTALL COMMUNI CATI ON SYSTEM SUI TE 101 $553, 833 09/ 20/ 06 0
--0) TURLOCK CA 95381 SYLMAR, CA. 91342

(209) 634- 4981 (818) 364-2760

HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY | N AGOURA HI LLS HI GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $482,977 06/ 12/ 06 0%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $0 06/ 26/ 06 0%

OVERCRGSSI NG $0 08/30/06 °

REPLACE G RDER AND OVERHEAD SI GN ORANGE CA 92868 (818) 788-3304

(714)538-5156

HVB WPCP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I'N LOS ANGELES R J. NOBLE COVPANY PUNJABI, RAJ $321, 702 06/ 06/ 06 0%
07-2Y3804 AND LONG BEACH AT VARI OQUS LOCATIONS P.O. BOX 620 11229 SOUTH WOODRUFF $0 06/15/06

RESURFACE ASPHALT CONCRETE AVENUE $0 0%

ORANGE, CA 92856
(562) 572-6230
HVLA WPCP
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07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COVPANY AZlI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P.O BOX 620 17912 CRUSADER, SU TE $440, 705 06/ 02/ 05 100%
ROUTE 47 TO ROUTE 1 AND 103 101 $0 08/18/06 0
SEPARATI ON ORANGE, CA 92856 CERRI TOS, CA 90703 08/ 21/ 06
COLD PLANE (562) 860- 3085 COVPLETED
HMLA WPCP
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VARI OQUS JFL ELECTRI C I NC. NGUYEN, L $595,300 02/ 14/06 100%
07-214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COVPTON AVE. 14620 CARMENI TA RD. $622, 363 02/ 24/ 06 100%
ELECTRI C LOOP DETECTOR REPLACEMENT $0 09/ 05/06 °
LOS ANGELES, CA 9001-3915 (562) 926- 2537 09/ 08/ 06
COVPLETED
HB4N WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/ 28/07 0
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
HW4 WPCP
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $422, 955 06/ 06/ 06 10%
07-4J9904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $130, 789 06/ 15/ 06 31%
190TH STREET $130, 789 12/08/ 06 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY | N CARSON AT PETERSON CHASE SCHEI LI, ANDY $575,433 05/ 26/ 06 85%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAl SER AVENUE 18730 S. W LM NGTON $521,798 06/ 07/ 06 89
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $518, 048 10/ 04/ 06 °
I RVINE, CA 92614-5706
(310) 609- 0264
HA22 WPCP
07-LA-110-11.1/13 I'N LOS ANGELES COUNTY I N LOS ALL AMERI CAN ASPHALT GALLARDO, SAM $855,995 05/08/06 84%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. 0. BOX 2229 18730 S W LM NGTON $729,863 05/30/06

HAWIHOVE AT VARI QUS LOCATI ONS 85%

COLD PLANE AND OVERLAY RAMPS

AVE STE 103 $72,546 10/ 10/ 06
CORONA, CA 92878-2229
(310) 609-0264

HMLA WPCP
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07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,500,174 11/14/05 26%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1, 186,643 11/23/05 47%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $372,565 10/ 30/ 07 0
G S1-10 0- (0E) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637- 2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COMPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $656, 370 10/ 20/ 05 18%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 -$75, 714 02/ 23/ 07 0
--() BRI DCE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07- LA-110- 30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/24/06 0%
07- 1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $0 06/ 06/ 06 0%
DRI VE OVERCROSSI NG TO GLENARM STREET $0 °
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506
(951) 736- 7600
HML WPCP
07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ASPHALT PAVI NG | NC SHEI K, HAKI M $417,000 05/08/06 64%
07-1Y8104 AT VARI QUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $5, 748 05/ 26/ 06 1
COLD PLANE ASPHALT CONCRETE $0 09/19/06 0
COLTON CA 92324 (818) 788-3303
(909) 382- 2233
HMLA WPCP
07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPCLE JAVAL, ABDUL $593,580 02/24/06 98%
07-4K1204 AT LAUREL CANYON BOULEVARD P. O BOX 1632 13171 TELFAI R AVENUE, $593,580 03/14/06 100%
UNDERCRCSSI NG SUl TE 101 $97,200 09/ 22/ 06 °
SLOPE PAVI NG AND ERGSI ON CONTROL LAKE FOREST, CA 92609 09/ 28/ 06
(818) 364-2760
HA42 WPCP
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,307,978 12/01/05 12%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOAN & COUNTRY RD. 4TH FL 2090 FERN LANE $818, 794 12/ 09/ 05 61%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $106, 828 09/ 25/ 09 0

--0)
SwWepp

ORANGE GROVE BOULEVARD OVER
PLANTI NG AND | RRI GATI ON

ORANGE, CA. 92868

(818) 637-2514
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07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER GRANI TE HARTANTO, H. $833,821 05/30/06 7%
07-1Y8204 FROM 1.5 KM EAST OF OLD RIDGE ROUTE P. O BOX 902500 45120 13TH STREET $850, 820 06/12/06 99%
ROAD TO 0.5 KM EAST OF 288TH STREET VEST $850, 820 09/ 29/ 06 0
ASPHALT RUBBER CHI P SEAL PALMDALE, CA 93590
(661) 726-0148
HMLA WPCP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COMPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
INSTALL MESSAGE SI GNS 101 $0 01/15/07 0
VENTURA CA 93006
(805) 642- 0121 (818) 364- 2760
HB1 WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST OF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $4,129,680 02/14/05 0%
3.0 KM VST OF 165TH STREET EAST VEST $1,080 03/15/07 °
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST
HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $15,078,330 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $5, 156, 789 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EWROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $954,585 06/ 25/08 °
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HB1L SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. WOODRUFF $812, 630 05/23/05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOWNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/ 30/ 06 47%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $375,192 06/ 13/ 06 750
COLD PLANE ASPHALT CONCRETE $375,192 12/ 22/ 06 0
CORONA, CA 92878-2229 (626) 338-3430

HVL WPCP
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07-LA-170- 14. 6/ 20. 6 N LOS ANGELES COUNTY TN LOS ANGELES O DONNELL CONSTRUCTI ON [ ZADPANAH, MOE $5, 365, 010 10/ 13/ 05 53%
07- 244304 AT VARl OUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $1, 780,130 10/ 26/ 05 33%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $638,985 04/ 30/ 07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 423,895 03/27/06 58%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $1, 936,121 04/12/06 37%
OVERCRGOSSI NG TO 0.2 KM NORTH OF SU TE G- 107 $188, 255 04/ 30/ 07 0
ROSCOE BOULEVARD UNDERC FONTANA, CA 92334- 0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE CHOU, M CHAEL $659, 600 08/21/06 0%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $0 09/01/06 0%
REMOVE AND REPLACE DI SEASED TREES $0 07/17/08 0
ORANGE, CA 92868 (626) 338-3430
HA25 WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/02/05 24%
07-172174 FROM SAN DI MVAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 275,062 08/11/05 849%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $15, 155 08/18/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $1, 748,256 07/13/05 25%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,554,513 07/28/05 88Y%
BERNARDI NO COUNTY LI NE #11 $42,421 07/ 08/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I N LONG BEACH RSB GROUP, | NC. GALLARDO, SAM $406, 010 05/16/06 57%
07-250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE, #26 18730 S. WLM NGTON $157,587 05/31/06 399
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE., STE. 103 $157,587 11/ 30/ 06 0

H\VB

LAKE FOREST, CA 92630

(310) 609- 0264
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07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COMPANY PUNJABI, RAJ $1,728,899 08/24/06 0%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOVFI ELD AVENUE 11229 SOUTH WOODRUFF $0 09/ 01/ 06 0%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $0 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $29,916,929 01/17/03 100%
07-1198W4 I NGLEWOOD, LOS ANCGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $29, 906, 000 01/30/03 96%
ACNH- 405 - (032)N CI TY AT VAR QUS LOCATI ONS AVE. SU TE 103 $247,127 12/ 21/ 06 0
40-5 30- (2N HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
) (909) 886- 6823 90220
HB5 SWPPP
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $115, 221,522 09/28/04 50%
07-1178WU4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $45, 776,854 10/ 06/ 04 40%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 958,874 04/13/09 0
40-5 30-(8NS)T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $33, 527,469 04/12/05 100%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $20, 840,529 04/ 26/ 05 62%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 585,404 02/01/07 °
40-5 30- (4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
--0) W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS PKB CONSTRUCTI ON | NC YADEGARI, SHAHRI AR $2,948,568 08/29/05 95%
07-226614 ANGELES AT VARI QUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $1, 866,900 09/14/05 63%
ACl M 405 - (046) E CGROSS SCOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $10, 338 05/15/07 0
--() ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897
HA42 SWPPP
07- LA-405-38.6/40.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW PONELL CONSTRUCTI ON PATEL, JAGDI SH $3,969, 897 06/21/05 100%
07-199624 0.3 KM SQUTH CF VENTURA BOULEVARD P. O. BOX 4406 5160 HASKELL AVENUE $3, 215,056 07/08/05 81%
UNDERCROSSI NG TO 0.1 KM SOQUTH OF ENCI NO, CA 91436 $165,241 09/ 26/ 07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303

ADD HOV LANE
HB5 SWPPP
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07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $24,791,802 03/02/05 63%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $17, 428,634 03/18/05 70%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $575,957 04/ 27/ 06 0
40-5 30-(ON) SQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835-4612
HE11l SWPPP
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 16%
07- 244404 CARSON AND Sl GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. \DODRUFF $815, 687 11/ 23/ 05 6%
ACI M 405 - (929)E ANGELES AND ORANGE COUNTY LINE TO AVE. $77,531 06/30/09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VAR OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12,562,424 06/ 03/05 100%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $12, 639,940 06/17/05 100%
ACl M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $0 09/ 06/ 06 0
--(0) BENECI A, CA 94510 DOMNEY, CA 90241-5521 09/ 07/ 06
(562) 401-3333 COWPLETED
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 110,276 10/ 29/04 75%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4, 429,071 11/16/04 87%
AClI M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $190, 030 12/ 04/ 06 °
--0) SQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSOD $3,037,844 08/05/04 45%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOMN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,785,861 08/19/04 89
ACNH P710- (011) E WARDL OW AVENUE STE 101 $9,318 10/ 20/ 08 0
--() H GHVWAY PLANTI NG AND | RRI GATI ON ORANCE, CA 92868 CERRI TOS, CA 90703
(562) 860- 3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY | N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,002,829 11/14/05 49%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $510,501 11/29/05 17%
ACNH 710 - (787)E SEPARATI ON NORWALK, CA 90650 $206, 805 06/ 01/ 07 0
--() I NSTALL COVMMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537

HB4N WPCP
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07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VAR OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSOD $19, 654,289 12/23/05 33%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $4, 734,550 01/11/06 249
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $790,560 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264, 697 06/ 09/ 05 71%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $12, 246,129 06/17/05 78%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $960, 177 02/ 14/ 07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531,144 12/02/05 26%
07- 201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $423,951 12/21/05 9%
RECONSTRUCT MAI NTENANCE STATI ON SUl TE C- 107 $86, 796 04/ 30/ 08 °
DOWNEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07- VEN- 1- 15. 0/ 15 I'N VENTURA COUNTY IN OXNARD FROM 0.1 BLO S CONSTRUCTI ON | NC $2, 090,556 08/ 09/06 0%
07-247204 KM WEST OF PLEASANT VALLEY ROAD P O BOX 672 $0 08/23/06 0%
OVERCROSSI NG TO ROUTE 1 $0 0
CONSTRUCT DRAI NAGE SYSTEM OXNARD CA 93030
(805) 656- 1432
HE12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GAWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475, 413 01/ 10/ 05 83%
PM 11.0 AT WOOD ROAD O T | N OXNARD BLVD. $0 04/30/06 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN
HA- 23
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 009, 888 04/ 04/ 06 7%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $7,580,255 04/17/06 13%
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $2,946,927 07/19/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
-0 W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247

HE13 SWPPP
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District 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY I NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH CF TI ERRA REJADA ROAD $0 01/14/07 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418
HMLA WPCP
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1,512,181 05/03/05 69%
FAI LURES | NCLUDI NG POTHCLI NG, $0 08/23/06 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN- 23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07- 406204 SECTI ON OF VEN23 |'S JUST SOUTH OF 505 EAST THOUSAND OAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/ 05 .y
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/06 0
EMERCENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NACGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY I N THE LOS PADRES SUMVER CONSTRUCTI ON, I NC. DORRI, M KE $3,196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,889,382 01/09/05 90%
QJAI CITY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 07/20/06 °
DR S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/14/05 99
THE CAK IEWVILLAGE. DIR S BLVD., #102 $0 09/29/06 °
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAMAGED (805) 480- 4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-11.2/20.8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 52%
07- 2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $246, 400 06/ 30/ 06 14%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $21,900 11/22/06 0

HVL

VENTURA CA 93003
(805) 654- 1682

(805) 480-4928
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District 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN-33-55. 8/ 0 N VEN 33 AT PM 55.8 IN THE LOS SUMVER CONSTRUCTI ON, I NC. DORRI, MKE $5, 085,000 06/ 10/ 05 99%
07- 413404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4, 260,002 09/ 01/05 84%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $788,404 10/ 20/ 06 0
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKMENT (805) 480-4928
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/ 24/06 24%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $10, 699 06/ 06/ 06 204
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $10, 699 06/ 30/08 0
DOWNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07-VEN-34-6.3/12.4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 159, 070 05/ 04/06 88%
07-1Y7404 AND CAMVARI LLO FROM RI CE AVENUE TO P O BOX 50085 $1, 137,838 05/15/06 95%
PLEASANT VALLEY ROAD $201,261 09/28/06 0
CCOLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077 09/ 29/ 06
(831) 724- 1011
HMLA WPCP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $82, 044, 150 04/ 26/ 02 88%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $73, 035,560 05/02/02 88%
ACNH QLO1- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $1, 898,038 03/30/07 °
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-101-22.0/26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $398,390 02/24/06 92%
07- 4K1004 VARI QUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $360, 790 03/13/06 91%
SLOPE PAVI NG AND EROSI ON CONTROL BLVD., #102 $0 09/19/06 0
LAKE FOREST CA 92609 09/ 21/ 06
(949) 380- 9414 (805) 375-9247
HA42 SWPPP
07- VEN-101-31.5/31.5 ON AND BENEATH THE NB VEN-101 FWY AND SECURI TY PAVI NG COVPANY, TOUTOUNCHI AN, MOHAMVAD $735,000 07/03/06 0%
07-1X4304 THE ADJACENT MAIN STREET ON-RAMP AT P.O BOX 1489 1525 RANCHO CONEJO $0 07/05/06 0%
PM 31.5 I NCI TY OF VENTURA NORTH OF BLVD. SUI TE 103 $0 07/30/ 06 0

VEN101/ 33 | NTCHNGDI R
REPAI R SI NKHOLE AND PAVEMENT DANMAGE

HA23

SUN VALLEY, CA 91353

(805) 480- 4928
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Location Awarded
Contract - Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARI LLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/15/06 0
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 M LES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. TOUTOUNCHI AN, MOHAMVAD $500, 000 10/ 04/05 100%
07-4L6004 IN SOM S I N VENTURA COUNTY TO REPAI R 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $152, 748 10/ 12/ 05 31%
UNDERCUT& COLLAPSED GUARDRAIL DUE TO BLVD., SU TE 102 $152, 748 10/ 30/ 06 0
STORM DAMAGE DI R S VENTURA, CA 93003 THOUSAND OAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480-4928 OVER RUN
HA- 23 SUPPORT/ GUARDRAI
07- VEN- 118-16. 0/ 17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COVPANY | NC  TOUTCQUNCHI AN, MOHAMVAD $1, 130, 765 05/ 26/ 06 63%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG ROAD P O BOX 1489 1525 RANCHO BLVD. , $1, 011,179 06/ 06/ 06 93%
COLD PLANE ASPHALT CONCRETE SUI TE 103 $100, 090 11/14/06 0
SUN VALLEY CA 913531489
(818) 767- 8418 (805) 480-4928
HMLA WPCP
07- VEN-118-23.8/30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAIM $412,800 06/22/06 58%
07-4G5804 VARI QUS LOCATI ONS 20282 VI A MEDI Cl 13171 TELFAI R AVENUE, $128, 725 06/ 29/ 06 31%
CONSTRUCT S| DEWALK AND RAMPS SUI TE 101 $61, 371 11/ 14/ 06 0
NORTHRI DGE, CA 91326
(818) 364-2760
HA42 SWPPP
07- VEN-126-/13.1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3, 137,947 04/ 22/ 05 62%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $3, 057,575 05/06/05 97%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $158,103 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714)893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN-126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, TOUTOUNCHI AN, MOHAMVAD $6, 587,565 09/21/05 100%
07-244904 AND SANTA PAULA FROM ROUTE 101 AND P. 0. BOX 1489 1525 RANCHO CONEJO $7,608, 765 10/ 06/ 05 100%
ACNH- P126- (050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $0 09/01/06 0
--() SLAB REPLACEMENT AND GRI NDI NG SUN VALLEY, CA 91353 THOUSAND OAKS, CA 91320 09/ 07/ 06
(805) 480-4928 COMPLETED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-VEN-150-8.7/0 1N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERING CO.  IRA, ALFRED  $1,388,494 09/26/05  11%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $9, 544 10/ 13/ 05 194
ACST- P150- (022) E REI NFORCED CONCRETE PI PES BLVD., SU TE 102 $5,350 12/07/06 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND OAKS, CA 91320
-0 (805) 480-4928
HA23 SWPPP
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $469,099 06/16/06 55%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $81,432 06/ 22/ 06 17%
W DEN ROADWAY AND BRI DGE RAILS BLVD, SU TE 103 $81, 432 11/07/06 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/01/07 °
--0) RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22.5/23. 5 BETVEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3,200,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $1, 715,060 10/ 02/ 05 549
POST M LES: BLVD. STE 103 $218,297 10/ 27/ 06 0
22.52,22.59,22.62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DIRS E (805) 480-4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN- 150-/30. 5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI S ALLI ANCE CONTRACTI NG, | NC. DORRI, M KE $8,985, 000 08/04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 CRANADA STREET, STE. C 1525 RANCHO CONEJO $7,967,671 08/ 04/05 100%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $531, 566 10/ 20/ 06 0
F. A CONTRACT CAVARI LLO, CA 93010 THOUSAND QAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWVPSON CONSTRUCTI ON CCODORRI, M KE $2,510,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $2, 009, 448 01/06/05 80%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $0 08/31/06 0
FLOALNS QJAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $975, 119, 501 Completed to Date: $536, 983, 423  wWork ThisMonth: $36, 038, 840
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-15.8/15.9 I'N RI VERSI DE COUNTY NEAR BANNI NG AT DENBOER ENG NEERI NG & CONST. OZOMWARA, DENI S $2,071,690 12/13/05 87%
08- 009504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PARCCELLA 15367 TAMARAK ROAD $1, 240,140 12/30/05 60%
ACI M 010 -(099)1 FACI LI TI ES $363,800 11/20/06 0
ACI M 010 -(099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDING  PALM SPRI NGS, CA 92264 (951) 232-3714
--0) SUSPENDED
HA42 WPCP
08-RI V-10-85.8/86. 4 I'N RI VERSI DE COUNTY I N CHI RI ACO T D S ENG NEERI NG $231,243 09/08/06 0%
08- 0F3004 SUMW T FROM 0.4 KM WEST OF CHI RIACO 2899 AGOURA ROAD SU TE 171 $0 09/19/06 0%
SUMWM T OVERCROSSI NG TO 0.5 KM EAST CF $0 °
CH R ACO SUWM T OVERCRO WESTLAKE VI LLAGE CA 91361
I NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB4N WPCP
08- RI V-10- 156. 2/ 156. 4 I'N RI VERSI DE COUNTY I N BLYTHE FROM GRANI TE CONSTRUCTI ON COVPANY EMUH, GODW N $423,104 06/21/06 0%
08- 0F9404 RI VI ERA DRI VE TO COLORADO RI VER 380000 MONRCE STREET 2351 LUGONI A AVENUE, $0 07/07/06 0%
BRI DGE SUTE F $0 12/ 06/ 06 0
RESURFACE EXI STI NG PAVEMENT I NDI O, CA 92203
(951) 232-3706
HML WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52, 208,868 03/08/06 28%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $11, 636,679 03/17/06 2204
ACNH- PO60- (123) E WAY UNDERCROSSI NG SUl TE B6 $863,200 10/16/07 °
LN62- 08 0- (8) W DEN H GHWAY RI VERSI DE, CA 92509
-0 (951) 276-1938
HB5 SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH POl NTE DR STE 295 790 S. VI A LATA STE $9, 930,878 01/14/04 -
HP21- 6208- ( 007) L RI VERS|I DE COUNTY LI NE TO SANTA ANA 100 $2,265 04/ 28/ 08 °
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/ 26/ 02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 o
ROAD #117 $0 0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-RI V-74-27.5/30.5 I'N RI VERSI DE COUNTY AT ROMOLAND FROMR J NOBLE COVPANY $819, 007 04/21/06 0%
08- 0F8304 ROUTE 74 AND 215 SEPARATION TO 0.2 KMP O BOX 620 $0 05/01/06 0%
VEST OF BRI GGS ROAD $0 0
RESURFACE RUBBERI ZED ASPHALT ORANGE CA 92856
(714)637- 1550
HML WPCP
08-RIV-74-71.7/85.2 I'N RI VERSI DE COUNTY AT VAR QUS VANCE CORPORATI ON AL- SAADOON, ALI $864, 759 06/ 23/ 06 17%
08- 34244 LOCATI ONS 2271 N. LOCUST AVE. 2023 CHI CAGO AVE., $285,823 07/ 06/ 06 349
PASSI NG LANES AND TURNQUTS SU TE B-6 $113,805 07/10/07 0
RI ALTO, CA 92377
(951) 276- 1945
HB4N SWPPP
08-RIV-74-71.8/101.5 I'N RI VERSI DE COUNTY FROM 0.5 KM VANCE CORPORATI ON $1,587,265 06/15/06 12%
08- 0F9104 NORTH OF CARRI ZO WASH BRI DGE TO 2271 N LOCUST AVENUE $2,900 06/27/06 0%
ROUTE 74 AND 111 SEPARATI ON $2,900 10/23/06 0
CCOLD PLANE ASPHALT CONCRETE RI ALTO CA 92377
(909) 355-4333
HML WPCP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441, 152 05/29/01 0%
08-4353U4 0.1 KM EAST OF MAGNCLI A AVENUE PO BOX 429 3474 NI KI VWAY $18, 891,395 06/07/01 0%
ACNH- P091- (104) E UNDERCROSSI NG TO 0.3 KM EAST OF RI VERSI DE, CA 92507 $2,465 02/ 26/ 07 0
--0) BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334-0429 (909) 232-8957
W DEN EXI STI NG HI GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S
HE13
08- RI V-95-28. 0/ 36. 2 I'N RI VERSI DE COUNTY ON ROUTE 95 FROMGRANI TE CONSTRUCTI ON COVPANY $1, 344,813 05/15/06 100%
08- 0F7904 6.3 KM NORTH OF WLEY H LL LOG CABIN P O BOX 50085 $1, 323,864 05/30/06 100%
TO SAN BERNARDI NO COUNTY LI NE $0 09/ 06/ 06 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 830-6629 08/ 29/ 06
(831) 724- 1011 COVPLETED
HML WPCP
08-RIV-95-/6.5 I'N RI' VERSI DE COUNTY I N AND NEAR CGRANI TE CONSTRUCTI ON COVPANY $1, 793,344 05/25/06 100%
08-0G5104 BLYTHE FROM 0.2 KM SOUTH OF JUNCTION P O BOX 50085 $1,891,776 06/ 09/ 06 100%
10 AND 95 TO 0.5 KM NORTH OF C CANAL $0 09/ 06/ 06 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 830-6629 08/ 29/ 06
(831) 724- 1011 COVPLETED

HVL WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-215-37.7/43.9 I'N RI'VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON/ OBAYASHI LOPEZ, JCE $217,531,011 02/06/04 58%
08- 334844 MORENO VALLEY AT VARIOUS LOCATIONS P.O. BOX 600 3474 NI KI WAY $132, 255,026 02/ 24/ 04 60%
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $4,960,119 11/30/07 0
1-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH X065- (080) N
HBS SWPPP
HB4C
HE11l
08-RI V-371-58.4/75.8 I'N RI VERSI DE COUNTY AT VAR QUS HI GHLAND CONSTRUCTI ON | NC $374,068 06/22/06 93%
08-0C4704 LOCATI ONS 133 N PI XLEY ST $84,642 07/07/06 239
CONSTRUCT TURNQUTS $84, 642 09/ 26/ 06 0
ORANGE CA 92868 09/ 28/ 06
(714)538-5156
HB4N SWPPP
08-SBD-2-/4.2 I' N SAN BERNARDI NO COUNTY NEAR ALL AMERI CAN ASPHALT M NA, EHAB $843,268 05/17/06 100%
08- 0F8704 VRl GHTWOOD FROM LOS ANGELES AND SAN P O BOX 2229 15367 TAMARACK RD. $810, 624 06/ 01/ 06 100%
BERNARDI NO COUNTY LI NE TO DESERT $0 08/21/06 0
FRONT ROAD CORONA CA 92878 (951) 232-6415 08/ 22/ 06
RESURFACE ASPHALT CONCRETE (951) 736- 7600 COVPLETED
HML WPCP
08-SBD- 10-24.1/24.7 I'N SAN BERNARDI NO COUNTY I N COLTON AT TRUESDELL CORP OF CALI FORNI A PAI BUL, SENI $308, 845 06/ 16/ 06 100%
08- 0F1104 VARI QUS LOCATI ONS 3529 E. WOOD STREET 790 S. VI A LATA $328,993 07/05/06 100%
SEAL EXI STI NG BRI DGE DECKS SUl TE 100 $0 08/31/06 0
PHCENI X, AZ, 85040 09/ 07/ 06
(951) 830-9299 COVPLETED
HVB WPCP
08- SBD- 10- 27. 6/ 30. 6 I'N SAN BERNARDI NO COUNTY I N REDLANDS J MC LOUGHLI N ENG NEERI NG CO $361, 627 06/21/06 15%
08-0F1114 AND LOVA LI NDA AT VARI QUS LOCATIONS 10641 FULTON COURT $278,746 07/ 05/ 06 75%
SEAL BRI DCE DECKS $122,425 10/ 03/ 06 0
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
HVB WPCP
08-SBD-10-/11.1 I'N SAN BERNARDI NO COUNTY AT VARIOUS J. MCLOUGHLIN ENG CO |INC QZOWARA, DEN S $356, 867 06/20/06 100%
08- 000504 LOCATI ONS 10641 FULTON CR 15367 TAMARAK RD $343, 118 07/05/06 100%
SEAL BRI DGE DECKS $0 09/18/ 06 0
RANCHO CUCAMONGA, CA 91730 (951) 232-3714 09/ 19/ 06
COWPLETED

HVB WPCP
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08- SBD- 15-12. 7/ 15 I'N SAN BERNARDI NO COUNTY I N AND NEAR COFFMAN SPECI ALTI ES, | NC ABUGHARBI EH, | MAD $23,809,556 07/14/06 26%
08- 0A4234 RI ALTO AND FONTANA AT VARl OUS 4375 JUTLAND DRI VE, SU TE 260 9225 STELLAR COURT, $5, 745,250 07/ 27/ 06 24%
LOCATI ONS SUI TE B $5, 459, 530 01/ 09/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92117
(951) 232-3610
HA22 SWPPP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N O DONNELL CONSTRUCTON | NC. GADALLA, AMGAD $829, 458 08/ 22/ 05 27%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARACK RD $792,582 09/ 08/ 05 94%
ACI M 015 -(222)1 OVERCRGSSI NG VI CTORVI LLE, CA 92392 $5,713 10/ 14/ 06 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS, CA 91773 (951) 453-8929
--() SUSPENDED
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $766,982 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $747,794 01/09/03 0%
0.5 KM NORTH OF ROY RODGERS MS 1104 $6,051 10/ 10/ 06 °
OVERCRGSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08- SBD- 15-74. 1/ 86. 4 I'N SAN BERNARDI NO COUNTY I N BARSTOW KIEW T PACI FI C COMPANY SHAHI DI, SHAI NE $3,396,606 07/14/06 0%
08- 1A9104 FROM MURI EL AVENUE OVERCROSSING TO P O BOX 339 222 E MAI N STREET, $0 08/ 01/ 06 0%
EAST YERMO ROAD OVERCROSSI NG SUl TE 208 $0 03/14/07 0
REGRADE MEDI AN AND | NSTALL BARRI ER NEVBERRY SPRI NGS, CA 92365
(951) 232-7839 SUSPENDED
HB1 SWPPP
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $47,888,942 04/07/04 90%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P. 0. BOX 1769 222 E. MAIN ST., $45, 196, 829 04/ 26/ 04 93%
ACl M 015 -(218)1 STREET OVERCRGSSI NG TO 0. 32 KM SOUTH SUl TE 208 $1,614, 464 11/14/06 0
ACI M 015 -(218)E OF RASOR RQOAD VANCOUVER, WA 98668 BARSTOW CA 92311
--0) ROADWAY REHABI LI TATI ON (760) 256-5558
HA22 SWPPP
HB4AC
08- SBD- 15-99. 5/ 103. 6 I'N SAN BERNARDI NO COUNTY I N BARSTOW DEBRU N CONSTRUCTI ON | NC M CHAEL YUEN $1, 128,855 02/07/06 100%
08- 492804 AT VARI QUS LOCATI ONS P. O BOX 1355 222 E. MAI N STREET, $1, 064, 630 02/ 22/06 100%
RESURFACE ASPHALT CONCRETE #208 $0 09/13/06 0
FRENCH CAMP, CA 95231 09/ 14/ 06
(951) 232-7522 COVPLETED

HVB WPCP
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08- SBD- 15- 115. 3/ 119 I' N SAN BERNARDI NO COUNTY NEAR BAKER GRANI TE CONSTRUCTI ON CO. JOSE TORRES $6,177,177 08/22/06 0%
08-476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAI N STREET, $0 09/07/06 0%
OVERCROSSI NG TO 2.3 KM SQUTH CF SUl TE 208 $0 05/27/07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077-5085
W DEN ROADWAY AND BRI DGE (951) 232-7521 SUSPENDED
HB4C SWPPP
08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200" TO C/L SOUTH BAY TI MBER DAVI S, DARCY L. $1, 400,000 01/26/06 79%
08-0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $745, 450 02/07/06 53%
ER- () ROUTES F $139,472 10/ 31/ 06 0
() YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 18- 54. 6/ 59 I'N SAN BERNARDI NO COUNTY I N AND NEAR GRAHAM CONTRACTORS | NC $319, 708 07/07/06 100%
08- 0F8604 Bl G BEAR CI TY FROM SI ERRA AVENUE TO P O BOX 26770 $252,429 07/19/06 100%
BALDW N LAKE ROAD $0 08/ 23/ 06 0
APPLY SEAL COAT SAN JOSE CA 95159 (909) 799-3111 08/ 23/ 06
(408) 293-9516 COVPLETED
HML WPCP
08- SBD- 38-.5/0 I'N SAN BERNARDI NO COUNTY | N REDLANDS FREEWAY ELECTRI C $130, 250 06/ 22/ 06 0%
08- OF4104 AT THE | NTERSECTI ON OF LUGON A P O BOX 7745 $0 07/20/06 0%
AVENUE AND ORANGE STREET $0 0
MODI FY SI GNALS AND LI GHTI NG RI VERSI DE CA 925137745
(951) 712- 5767
HB1 WPCP
08-SBD-38-9.3/9.6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COVWPANY $2, 210,473 03/27/06 3%
08- 358424 YUCAI PA FROM 1. 3 KM EAST OF BRYANT P O BOX 2150 $12,390 04/11/06 1%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $12,390 03/14/07 °
PO- 38 0-(4E) BRI DGE SANTA FE SPRI NGS CA 90670
--0) W DEN BRI DGE (562) 207- 1777
HA21 WPCP
08- SBD- 38-14.8/59. 4 I'N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COWPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 64%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO 59.4 P. O BOX 2889 2351 LUGONI A AVE., #F $658, 756 10/ 11/ 05 66%
REMOVE DEAD AND DYI NG TREES $177,243 11/ 14/ 06 0

201 130

Bl G BEAR LAKE, CA 92315

(951) 232-7582
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08-SBD-40-73.0/91 | N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACCNGINC ~ $689,690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 0
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 39%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $1,734,891 06/08/06 18%
ER- () 90 AND POSTM LE 97 $113,691 10/ 27/ 08 0
--() BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 80. 4/ 97. 6 I'N SAN BERNARDI NO COUNTY NEAR BARSTOWYEAGER- SKANSKA YUEN, M CHAEL $6,567,450 09/07/06 7%
08-0J1014 AND NEEDLES FROM MARBLE WASH BRI DGE 1995 AGUA MANSA ROAD 222 E. MAIN STREET $1, 251,012 09/ 14/ 06 19%
ACBR- 040 -(052)E TO MUSTANG WASH BRI DGE $1, 251,012 03/06/07 0
04-0 20-(2E) REPLACE BRI DGES EASTBOUND Rl VERSI DE, CA 92509 (951) 232-7522
--()
HA21 SWPPP
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 61%
08-0J0204 SAN BERNARDI NO COUNTY AT MJSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAI N STREET, $1, 220,303 03/29/06 66%
BRI DGE # 54- 0893R STE 208 $72,073 09/05/08 0
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509- 2405
(951) 232-7522
201 130
08- SBD- 40- 125. 0/ 132. 8 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOCS, JOHN $785,674 05/12/06 89%
08- 0F9204 FROM 7.6 KM EAST COF WATER ROAD TO P O BOX 50085 222 E. MAIN ST. STE $739,010 05/30/06 95%
VWEST OF 40 AND 95 JUNCTI ON 208 $0 09/14/06 0
LOCALI ZED DI GOUTS WATSONVI LLE CA 950775085
(831) 724- 1011 (951) 538-5315
HMVL WPCP
08- SBD- 40- 136. 0/ 143. 7 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOS, JOHN $1, 336,392 05/10/06 78%
08- 0F9304 FROM 0.2 KM OF JAVA OVERHEAD TO 40 P O BOX 50085 222 E. MAIN ST. STE $1, 453,652 05/ 22/ 06 999
AND 95 JUNCTI ON 208 $0  08/24/06 °
DI GOUTS WATSONVI LLE CA 950775085
(831) 724- 1011 (951) 538-5315

HVL WPCP
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08- SBD-60-.6/3.5 I' N SAN BERNARDI NO COUNTY I N CH NO BELAI RE VEST LANDSCAPE | NC SPRAY, M KE $510, 012 10/13/05 47%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $397,822 10/ 27/ 05 78%
COUNTY LI'NE TO 0.32 KM WEST OF REDLANDS, CA 92374- 4562 $7,025 08/ 15/07 0
MOUNTAI' N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714) 523-9200
HA25 WPCP
08- SBD-62-.8/9. 6 I'N SAN BERNARDI NO COUNTY AT AND NEARGRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $10, 035,487 10/ 06/ 05 61%
08- 359024 MORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONRCE ST. 6690 LA CONTENTA ROAD $8, 615, 697 10/ 21/ 05 84%
ACNH- P062- (024) E 0.1 KM VEST OF HESS BOULEVARD TO LA BANNI NG, CA 92220 $1, 965,579 03/07/07 0
--() HONDA WAY INDIO, CA 92203 (951) 922-1728
REHABI LI TATE ROADVWAY
HB4N SWPPP
08- SBD- 62-33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922- 5848
HMVL
08- SBD- 66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA OLI VAS VALDEZ | NC MAGED YOUSSEF $675,676 01/27/06 7%
08- 492504 AND RI ALTO AT MAPLE AVENUE 846 NORTH CHARTER DRI VE 9225 STELLAR COURT # $455, 758 02/ 14/ 06 67%
| NTERSECTI ON B $103,984 10/ 20/ 06 0
I NSTALL TRAFFI C SI GNAL COVI NA, CA 91724
(951) 538-3087
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT MCM CONSTRUCTI ON | NC. SAQUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DCE P. O BOX 867 790 S. VIA LATA STE $1, 954, 446 08/ 26/ 05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $2,400 05/14/07 0
S0- 83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 000,000 11/30/05 65%
08- 0H5804 TO STATE HI GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGON A, $1, 486,850 11/30/05 249
NH () RTE 189 SUTE F $179, 134 12/ 07/ 06 °
--() REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067

(909) 844-9731
201 130
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08- SBD- 138-/13.9 I' N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG, CATALI NO $37,687,167 02/14/06 32%
08- 4697V4 COUNTI ES AT VARI QUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $16, 497,084 03/01/06 249
ACST- X071- (051) E W DEN ROADWAY $27,818 08/30/07 0
X0-71 0-(1E) RI VERSI DE CA 925092405 (951) 840-8230
-0 (951) 684- 5360
HB1 SWPPP
HA22
08-SBD-142-/5.7 I'N SAN BERNARDI NO COUNTY I N AND NEARR J NOBLE COWVPANY $1, 046,992 06/21/06 100%
08- 0F8504 CHI NO HI LLS FROM ORANGE COUNTY LINE P O BOX 620 $412,822 06/ 29/ 06 40%
TO ROUTE 142 AND 71 SEPARATI ON $412,822 10/ 02/ 06 °
OPEN GRADED ASPHALT CONCRETE ORANGE CA 92856
(714) 637- 1550
HVL SwWePpP
08- SBD- 210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY | N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI OUS P O BOX 6270 464 W FOURTH STREET $3,877,843 09/03/03 0%
STPL-6208- (004) E LOCATI ONS 6TH FLOOR $7,040 07/10/07 0
--() HI GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $847,414 01/ 24/ 06 0%
08-204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $804, 490 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $28,286 08/ 17/ 07 0
--() CONSTRUCT PARK AND RI DE RI ALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COVPANY ABDELKHALEQ $4,404,710 05/24/06 17%
08- 0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE HUSSAM SAOUD, NAHRO $658, 960 06/ 06/ 06 15%
AVENUE OVERCROSSI NG TO 0.4 KM SQUTH 790 S. VIA LATA STE $25,682 03/ 16/ 07 0
OF ORANGE SHOW ROAD OVER CORONA CA 92883 100
UPGRADE MEDI AN BARRI ER (951) 674- 7352
HA27 SWPPP (951) 830-6629
08- SBD-247-2.7/3.3 I' N SAN BERNARDI NO COUNTY | N YUCCA CGRANI TE CONSTRUCTI ON COVPANY $1, 933,333 06/ 27/06 0%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 $0 07/07/06 0%
SOUTH OF BUENA VI STA DRI VE AND $0 °

HB1 SWPPP

SKYLI NE RANCH ROAD
SI GNALI ZE AND W DEN | NTERSECTI ON

WATSONVI LLE CA 950775085
(831) 724- 1011
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08- SBD- 247-24.0/32. 2 I'N SAN BERNARDI NO COUNTY NEAR LANDERS SULLY- M LLER CONTRACTI NG CO  PARVI NJAH, MOHSEN $1,067, 735 05/04/06 100%
08- 0F9004 FROM 0.6 KM NORTH OF BI G HORN AVENUE 17540 TURNER ROAD 15367 TAMARACK ROAD $998, 693 05/15/06 100%
TO 1.7 KM SOUTH OF GECRGES ROAD $71,071 09/ 20/ 06 0
RESURFACE ASPHALT CONCRETE VI CTORVI LLE, CA 92392 (951) 232-7755 09/ 19/ 06
COVPLETED
HML SWPPP
08- SBD- 330- 30. 8/31. 8 I'N SAN BERNARDI NO COUNTY NEAR VANCE CORPORATI ON $6,272,041 07/07/06 63%
08-0H4104 HI GHLAND FROM 2. 6 KM NORTH OF 2271 N LOCUST AVENUE $3,213,510 07/14/06 50%
ACST-4113- (004) E H GHLAND AVENUE OVERCROSSI NG TO 0.6 $1,512,558 10/ 20/ 06 0
41-13 0- (4E) KM SOUTH OF CI TY CREEK BRI DGE RI ALTO CA 92377
--0) CONSTRUCT ROCK SLOPE PROTECTI ON (909) 355- 4333
HA23 SWPPP
08- SBD- 395- 46. 0/ 52 I'N SAN BERNARDI NO COUNTY AT KRAMER ORTI Z ASPHALT PAVI NG I NC SARKI N, SUE $1, 194,438 04/25/06 71%
08- 0F8904 JUNCTI ON FROM ROUTE 58 TO DESERT HI LL P O BOX 883 15367 TAMVARACK RD $1, 051, 024 05/11/06 100%
ROAD $0 09/ 01/ 06 0
RESURFACE ASPHALT CONCRETE COLTON CA 92324 (951) 232-3748
(909) 382- 2233 SUSPENDED
HML WPCP
08- SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE DRP NATI ONAL | NC. VERLENG A, ROVANO $926,898 01/18/06 89%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVE SOUTH #183 ( CONSTRUCTI ON TRAI LER) $874,715 01/ 24/ 06 94%
UPGRADE NMAI NTENANCE STATI ON C/ O CALTRANS $51, 183 10/ 06/ 06 0
WEST COVI NA, CA 91791 MAI NTENANCE HC 20 BOX
414
HA12
(951) 538-9810
Totals: Authorized Final Amt: $493, 832, 375 Completed to Date: $282, 219,298  work ThisMonth: $19, 761, 844
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09- I NY- 190- 86. 5/ 96. 8 I'N TNYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON COVPANY KURT WEI ERVANN $1, 950,543 05/22/06 0%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM WEST PO BOX 5127 500 SOUTH MAI N STREET $375 06/ 06/ 06 0%
OF DAYLI GHT PASS ROAD $0 12/01/06 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA 93388 (760) 872-0781
SUSPENDED
WPCP
09- I NY-395- 25, 8/31. 2 I'N TNYO COUNTY NEAR OLANCHA AT GRANI TE CONSTRUCTI ON COMPANY, CHRI' S TALBOT $3,470,602 04/25/06 100%
09- 301404 VARl QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $3,364,164 05/10/06 ;..
RESURFACE ROADWAY $0 09/22/06 0
BAKERSFI ELD CA 93388 (760) 872-0794 09/ 22/ 06
HML WPCP
09- TNY-395-31. 2/ 41. 4 I'N TNYO COUNTY NEAR OLANCHA FROM 0.2 HI GHLAND CONSTRUCTI ON, [ NC. H J. BLOWER $4,160,092 03/01/06 98%
09- 319704 KM SOUTH OF THE LOS ANGELES AQUEDUCT 133 NORTH PI XLEY STREET 500 SOUTH MAI N STREET $3, 732,265 03/15/06 90%
ACST- P395- (213) E BRIDGE TO 1.0 KM SOUTH OF ASH CREEK $1, 290,096 07/19/06 °
P3-95 2-(3E) BRI DGE ORANGE, CA 92868 (760) 872-0789
) RESURFACE ROADWAY
HB1 SWPPP
09- 1 NY-395- 45, 4/50. 3 I'N TNYO AND MONO COUNTI ES AT VARI OUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $704,194 03/15/06  100%
09- 330604 LOCATI ONS 500 SOUTH MAI N STREET $631,630 03/24/06 00
CHI P SEAL $0 09/ 25/ 06 °
(760) 872-0794 09/ 25/ 06
HML WPCP
09-TNY-395-83.9/0 I'N TNYO COUNTY NEAR | NDEPENDENCE AT DENBCOER ENG NEERI NG AND DANI EL DEYO $1, 469,647 09/23/05 100%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PARCCELA 500 SOUTH MAI N STREET $1,449,911 10/05/05 ;..
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $0 10/ 20/ 06 0
P3-95 2-(7E) PALM SPRI NGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- TNY-395-112. 9/ 115 I'N TNYO AND MONO COUNTI ES NEAR BI SHOPW JAXON BAKER, [ NC. KURT WEI ERVANN $1,633,670 06/13/06 7%
09- 334104 AT VARI OUS LOCATI ONS PO BOX 994248 500 SOUTH MAI N STREET $1, 481,252 06/ 23/ 06 90%
RESURFACE ASPHALT CONCRETE $1, 401,819 09/ 25/ 06 °
REDDI NG, CA 96099- 4248 (760) 872-0781 09/ 25/ 06
SUSPENDED

HVL WPCP
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09-TNY-395-115.0/129.5 [N [ NYO COUNTY TN AND NEAR BI SHOP AT SI ERRA NEVADA CONSTRUCTI ON T NC $5, 197, 007 09/ 12/ 06 0%
09- 301704 VARI QUS LOCATI ONS P O BOX 50760 $0 09/21/06 0%
RESURFACE ROADWAY $0 0
SPARKS NV 89435
(775) 355- 0420
HA22 WPCP
09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 564,909 08/ 10/ 05 100%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $9, 363, 726 08/ 23/ 05 100%
ACNH- P395- (206) E KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $0 09/ 22/ 06 0
--0) RESURFACE EXI STI NG H GHWAY BAKERSFI ELD CA 93388 (760) 872-0794 09/ 22/ 06
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 005,235 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE  STATI ON 4575 E CAM NO PAROCCELA 500 S MAIN ST $836, 708 11/22/05 83%
UPGRADE EXI STI NG FACI LI TY Bl SHOP CA 93514 $128, 000 01/04/07 °
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 6-26.5/32. 4 I'N MONO COUNTY NEAR BENTON AT VARI OUS S| ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2, 310,007 12/02/05 100%
09- 330404 LOCATI ONS PO BOX 50760 500 SOQUTH MAI N ST. $2, 315,326 12/13/05 100%
THI N BLANKET OVERLAY $0 09/01/06 0
SPARKS, NV 89435 (760) 872-0794 09/ 01/ 06
COVPLETED
HML WPCP
09- MNO- 108-12.9/0 I'N MONO COUNTY ABOUT 19 KM WEST OF CONTRACTORS CHEM CAL | NC $122,276 04/ 26/ 06 0%
09- 320604 SONORA JUCTI ON AT WEST WALKER RI VER 3130 DEPOT RD $0 05/03/06
BRI DGE $0 0%
RESURFACE BRI DGE DECK HAYWARD CA 94545
(510) 783-5631
HVB WPCP
09- MNO- 108-/ 15 I'N MONO COUNTY NEAR SONCRA JUNCTI ON  Cl MARRON, | NC. DANI EL DEYO $531,134 09/05/06 0%
09- 307004 AT VARI QUS LOCATI ONS 10424 Cl MARRON TRAI L 500 SOUTH MAI N STREET $0 09/15/06 0%
REPLACE EXI STI NG CULVERTS $0 09/07/07 0
QAKDALE, CA 95361 (760) 872-0794
SUSPENDED
HA22 WPCP
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09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $424,783 04/11/06 40%
09- 295104 KM SOUTH OF POAER HOUSE ROAD AND AT 1271 COLUMBIA AVE. SUITE 10 500 SOUTH MAI N STREET $244, 051 04/ 25/ 06 579
0.2 KM SQUTH CF PONER HOUSE ROAD $233,686 11/13/06 0
UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794
HA22 WPCP
09- MNO- 395-6. 0/ 12. 6 I'N MONO COUNTY NEAR TOVS PLACE AT I NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 441,262 05/09/06 80%
09- 335304 VARI QUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $1, 235,367 05/14/06 86%
ASPHALT RUBBER CHI P SEAL $1, 235,367 09/ 26/ 06 0
MODESTO, CA 95352 (760) 872-0794
HML WPCP
09- MNO- 395-13.5/75. 4 I'N MONO COUNTY NEAR TOVS PLACE AT THE CLAYBORN CONTRACTI NG GROUP, DANI EL DEYO $409, 679 10/18/05 100%
09- 312804 CROALEY LAKE DRI VE OVERCROSSI NG AND 10556 COVBI E ROAD 500 SOUTH MAI N ST. $412,109  10/27/05 o0,
IN LEE VINING AT FI RST STREET AT THE Bl SHOP, CA 93514 $0 09/13/06 0
LEE VI NI NG MAI NTENA AUBURN, CA 95602-8908 (760) 872-0794 09/ 13/ 06
I NSTALL CHANGEABLE MESSAGE SI GNS COVPLETED
HB4N WPCP
09- MNO- 395-24.3/25. 7 I'N MONO COUNTY NEAR TOVS PLACE FROM CROWN FENCE CO. DANI EL DEYO $117,819 04/11/06 100%
09- 294104 0.7 KM NORTH OF HOT CREEK HATCHERY 12118 BLOOWVFI ELD AVE. 500 SOUTH MAI N STREET $117,739 04/21/06 100%
ROAD TO 8.0 KM SQUTH OF MAMMOTH $0 09/07/06 0
SCENI C LOOP ROAD SANTA FE SPRINGS, CA 90670 (760) 872-0794 09/ 07/ 06
| NSTALL STANDARD FENCE COVWPLETED
HA22 WPCP
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER CARLSON CONSTRUCTI ON CO. H J. BLOMWER $5, 368,528 10/07/05 91%
09- 317604 FROM LI TTLE WALKER RI VER ROAD TO THE 1645 ESMERALDA AVE. 500 SOUTH MAI N STREET $5, 195,196 10/19/05 96%
ACNH- P395- (210) E NEVADA STATE LI NE $146, 064 09/ 29/ 06 0
--() RESURFACE ROADVWAY M NDEN, NV 89423-4203 (760) 872-0789
HA22 WPCP

Totals: Authorized Final Amt: $39, 881, 386 Completed to Date: $30, 379, 819  work ThisMonth: $4, 435, 032
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1,843,269 11/23/05 100%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $1,813,877 12/07/05 ;..
ACST- P089- (087) E ROUTE 88 LANE, SUITE 35 $0 08/30/06 0
P0- 88 0-(7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240 08/ 30/ 06
-0 (209) 333-6928 COMPLETED
HA22 WPCP
10-AVA-16-79. 4 N AMADOR COUNTY NEAR DRYTOWN FROM  GEORGE REED, [NC. JOHAN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724  12/06/04 .o
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 0
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
-0 (209) 334- 0790
HA22 WPCP
10- AMA-49-7. 07 11 N AMADOR COUNTY TN AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER ST NGH $24,468,918 03/22/04 26%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. Q. BOX 492335 260 HANFORD STREET $19, 759, 823 03/ 26/ 04 819
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOUTH OF SUTTER CREEK, CA- 95685 $1, 505, 865 02/ 09/ 07 0
P0- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 30%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLENMAN $100, 807 08/ 24/ 05 64%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SU TE 35 $4,034 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 056, 737 11/04/05 79%
10- 406404 AND HAM STATI ON AT VARI OUS LOCATI ONS 639 EAST LOCKEFORD STREET 1110 WEST KETTLEMAN $2,418,431 11/18/05 48%
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $574,432 12/ 30/ 06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928
HE14 SWPPP
10- AMA- 88- 66. 6/ 68. 5 I'N AMADOR COUNTY I N AND NEAR KI'T CGEORCGE REED, | NC. OSHI TA, STANLEY T. $391, 266 05/10/06 100%
10- 0M4404 CARSON FROM 0.4 KM EAST OF SI LVER POST OFFI CE BOX 1630 1110 WEST KETTLEMAN $343,489  05/19/06 .0,
LAKE SPI LLWAY BRI DGE TO 5.1 KM WEST LANE, SU TE 35 $0 09/15/06 0
OF ALPI NE COUNTY LI NE LODI, CA 95241 09/ 15/ 06
ASPHALT CONCRETE OVERLAY (209) 333-6928 COVPLETED
HML WPCP
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,981,371 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SU TE 35 $860 12/31/06 °
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 44%
10- 0A8504 CREEK BRI DCE 260 HANFORD STREET $2,233,054 04/13/05 78%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $79, 735 04/ 25/ 07 °
P1-24 0-(1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GEORGE REED, INC MARCELI NO DE LA CRUZ $392, 150 04/ 14/ 06 95%
10-0L7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. 0. BOX 548 P. 0. BOX 430 $324,576 04/ 24/ 06 83
EAST OF OBYRNES FERRY ROAD $11, 100 09/ 29/ 06 °
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUMNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1, 431,228 01/30/06 50%
10- 2A9804 BETWEEN MURPHYS AND HATHAWAY PINES  POST OFFI CE BOX 159 POST OFFI CE BOX 218 $504, 760 02/ 10/ 06 3500
AND | N TUOLUMNE COUNTY ON ROUTE 108 $111, 846 12/ 26/ 06 °
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327 (209) 533-3894

CONSTRUCT 2 SAND STORAGE FACI LI TI ES
HA12 WPCP



State of California Department of Transportation

Statement of Ongoing Contractsasof 09/20/06

Page 112
10/ 02/ 06

District 10
- _________--____________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNOLD FROMGECRGE REED | NC DE LA CRUZ MARCELI NO $2,618,781 07/28/06 11%
10- 0E9704 MORAN RQOAD TO 0.5 KM EAST OF MEKO P. 0. BOX 548 P. 0. BOX 430 $153,978 08/ 07/ 06 6%
DRI VE $153,978 11/01/06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HA22 WPCP
10-MER-99-5.0/21 I'N MERCED COUNTY AT VARI QUS LOCATI ONS GEORGE REED I NC $2,534,385 09/11/06 0%
10- 0P2804 FROM 0.4 KM SOUTH OF DEADMAN CREEK P O BOX 4760 $0 09/18/06 0%
BRI DGE TO 0.6 KM NORTH CF BUHACH ROAD $0 °
OVERCRCSSI NG MODESTO CA 95352
RESURFACE ASPHALT CONCRETE (209) 523-0734
HA22 WPCP

10- MER-99-10. 2/ 12. 8

10- 363114

ACNH P099- (493) E

--0
HE14

SWPPP

N VMERCED COUNTY TN AND NEAR MERCED GRANI TE CONSTRUCTI ON
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHI LDS AVENUE OVERCROSS| NG
CONSTRUCT FREEWAY AND BRI DGES
(831) 724- 1011

KEWAL VI RK
P.O BOX 878

CHOWCHI LLA, CA 93610
(559) 665- 9083

$69, 116, 431 11/10/ 05 29%

$46, 647,965 11/28/05
$3, 725,585 02/21/08

67%

10- MER- 99- 15. 2/ 16. 2

10- 482314

ACNH- P099- (477) E

--0)
HA25

SWPPP

I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTCLUSSI,
STREET UNDERCRCSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET
OF V STREET UNDERCROSSI NG

HI GAWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901

HASSAN JAKHAR

(209) 726-5485

$1, 280,282 01/06/06 11%

$581, 937 01/17/06
$16, 110 08/ 04/09

45%

10- MER-99- 26. 5/ 28. 8

10- 3169E4

ACNH- P099- (487) E

--0)
HB4C

SWPPP

I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON

0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629
SOQUTH OF HAMVATT AVENUE OVERCROSSI NG

CONSTRUCT FREEWAY CLOVI S, CA 93613

SAYED HASHEMYAN

611 SAN JUAN AVE
STOCKTON, CA 95203

$24, 054,496 11/07/05 28%

$11, 654,874 11/ 18/ 05
$1, 498,151 01/10/08

48%

10- MER-99-28.2/36.4

10- 2A50U4

ACNH- P099- (436) E

SWPPP

I'N MERCED COUNTY I N AND NEAR J. S. BRAR COWPANY
LI VI NTSTON AND DELHI AT VAR OQUS
LOCATI ONS

H GHWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202

7202 EAST BULLARD AVENUE

OSHI TA, STANLEY T.
1110 WEST KETTLEVAN
LANE, SU TE 35

LODI, CA 95240

$2,537,235 04/24/02 0%

$2,485,571 05/ 14/02
$11,970 10/06/06

0%

PLANT EST
SATI S
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10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O BOX 994248 P.O. BOX 878 $2,527,218 02/ 25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 18. 4/19.5 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $816, 329 05/ 04/06 93%
10- OMB504 BANCS AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 878 $857, 607 05/22/06 98%
COLD PLANE ASPHALT CONCRETE $0 07/ 24/ 06 0
TURLOCK, CA 95381-3367
HML WPCP
10- MER- 152- 19. 5/ 25 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $1, 106, 383 08/ 29/06 43%
10- 0P2904 BANOS FROM CENTRAL CALI FORNI A P. O BOX 3367 1801 MOTEL DRI VE $730,188 09/ 05/ 06 66%
| RRI GATI ON DI STRUCT MAIN CANAL TO 0.5 $730, 188 10/ 19/ 06 0
KM WEST OF DELTA ROAD TURLOCK, CA 95381- (209) 726-5485
REPLACE ASPHALT CONCRETE
HA22 WPCP
10- MER- 165-32. 2/ 32. 6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GEORGE REED I NC $612, 839 05/04/06 0%
10- 0H5504 KM SQUTH OF WLLIAVS AVENUE TO 0.4 P O BOX 4760 $0 05/22/06 0%
KM NORTH OF W LLI AMS AVENUE $0 °
I NSTALL LEFT TURN LANE MODESTO CA 95352
(209) 523- 0734
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--() 54. 4/ 82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEQL, HARM NDER $9, 985,000 06/16/06 21%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $1, 419,669 06/ 17/ 06 14%
CONSTRUCT TWO TEMPORARY BRI DGES AND $638, 630 10/ 30/ 06 °
HWY TURLOCK, CA 95381 (209) 667-1869

201130
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10- MPA-140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEOL, HARM NDER $1, 785,000 05/03/06 60%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $1, 134,140 05/05/06 64%
REMOVE DEBRI S FROM HW CAUSED BY $203,938 10/ 30/ 06 0
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869
201130
10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $552,847 04/12/06 100%
10- OH3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEMAN LANE $225,792 04/ 25/ 06 219%
OF ROUTE 4 AND 5 SEPARATI ON #35 $0 08/20/06 °
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050
(209) 333-6923
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1,547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1, 427,104 03/18/03 0%
ACNH X077- (012) E HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SUl TE 35 $9, 715 12/31/07 0
--0) RI O LI NDA, CA 95673 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI OQUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $364, 898 04/27/ 06 95%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $273,471 05/12/06 78%
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SUI TE 35 $63, 933 09/ 22/ 06 °
(209) 982- 0950 (209) 333-6930
HVB WPCP
10-SJ-5-23.9/25.1 I'N SAN JOAQUI N COUNTY I N STOCKTON TEI CHERT CONSTRUCTI ON COVPANY OBAI DULLAH " ABDUL" $257,950 09/06/06 35%
10- 0P3004 FROM 0.4 KM NORTH OF DOWNI NG AVENUE P. O BOX 1118 RASHI D $257,560 09/18/06 98%
UNDERCROSSI NG TO 0.4 KM SOUTH CF WATERFRONT $257,560 10/ 04/ 06 0
CHARTER WAY UNDERCROSSI NG STOCKTON, CA 95201-1118 CONSTRUCTI ON
RESURFACE ASPHALT CONCRETE
HA22 WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4, 625,926 12/30/03 100%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4,688,548 01/16/04 o0
ACI M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 08/30/06 0
ACI M 005 -(317)E UNDERCRGSSI NG 1508 LODI CA 95240 09/ 07/ 06
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST

HB311 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, | NC. GURDI P " DANNY" UPPAL $527,550 05/30/06 46%
10- 0MB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $96, 780 06/ 08/ 06 18%
DRI VE LANE, SU TE 35 $92,092 12/ 01/ 06 0
| RRI GATI ON SYSTEM
(408) 682- 0100 (209) 333-6930
HA25 WPCP
10- SJ-12-18.4/20.8 I'N SAN JOAQUI N COUNTY I N AND NEAR CGEORCGE REED, | NC. BAL BAHADUR PAUL $474,456 05/ 09/ 06 100%
10- 0OM2804 LODI FROM 0.1 KM EAST OF CLUFF AVENUEP. O BOX 1630 1110 W KETTLEMAN LANE $434,419 05/19/06 100%
TO 0.1 KM EAST OF SUNRI SE STREET #35 $0 09/01/06 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY LODI CA95241 09/ 07/ 06
(209) 333-6923 COVPLETED
HMVL WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON | NC. BAL BAHADUR PAUL $779,527 03/29/06 100%
10- 0H2004 AT VARl QUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN #35 $346, 610 04/ 11/ 06 449
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL $0 10/02/06 0
X0-77 0-(6E) STOCKTON CA 95201 (209) 333-6923
--()
HB1 WPCP
10- SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 59%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $1, 985,456 05/31/06 929
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $490, 303 12/ 08/ 06 °
P0O- 26 0-(2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--()
HB1 SWPPP
10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I N RI PON AT TENNYSON ELECTRI C | NC $596, 673 06/ 23/ 06 0%
10- 0K8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OrS- 000C- (283) CHANGEABLE MESSACGE SI GN $0 (
--() LI VERMORE CA 94550
(925) 606- 1038
HB4N WPCP
10-SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTILLO, MARIO D $25, 156, 327 05/ 13/ 02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR. STE A 445 W WEBER AVE. $24, 718,159 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCRGCSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $0 12/18/07 0
PL62- 10 0- (1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--() PLANT EST
HE11l SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1, 341,357 05/17/06 39%
10- OH5204 STOCKTON AT MARI PCSA ROAD PO BOX 2910 550 GREENVILLE RD 611 SAN JUAN AVENUE $599, 695 05/ 30/ 06 429
OVERCRCSSI NG $294,780 12/29/06 0
W DEN ROADWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10-SJ-99-17.1/25. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESILVA GATES CONSTRUCTI ON CASTI LLO, MARI O D. $6, 896, 836 06/ 24/ 05 42%
10- 3A4304 VARI QUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $2,923,379 07/12/05 420
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $511,900 04/ 24/ 07 0
G P0-99 4- (2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 160,175 06/30/06 15%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $1, 329,027 07/12/06 13%
ACST- P099- (502) E LODI  OVERCRGSSI NG $1, 035,098 07/27/07 °
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 92%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $441,101 06/27/03 96%
TO 0.3 KM NORTH OF SQUTH LODI LANE, SUITE 35 $0 12/29/06 °
OVERCRGSSI NG LODI, CA 95240
REPLACEMENT HI GHWAY PLANTI NG (209) 333-6928
HB32 SWPPP
10- SJ-99-29.5/30.7 I'N SAN JOAQUI N COUNTY I N LODI FROM GRANI TE CONSTRUCTI ON CO. BAL BAHADUR PAUL $475,525 06/16/06 100%
10- 0K8704 ROUTE 99 AND 12 SEPARATI ON TO EAST P. O BOX 151 1110 W KETTLEMAN LANE $465, 440 06/ 26/ 06 100%
Pl NE STREET OVERCROSSI NG #35 $0 09/01/06 0
CONSTRUCT RUMBLE STRI P STOCKTON CA 95201 09/ 07/ 06
(209) 333-6923 COWPLETED
HB1 SWPPP
10- SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BAL BAHADUR PAUL $496, 975 11/09/05 100%
10- 00504 LCDI FROM 0.1 KM SOUTH OF EAST PINE P. O BOX 151 1110 1110 W KETTLEVAN $495,138 11/28/05 100%
ACST- P09O- (494) E STREET OVERCROSSI NG TO NORTH  CHANNEL LANE #35 $0 09/01/06 0
G P0-99 4-(4E) DRY CREEK BRI DGE STOCKTON CA95201 09/ 06/ 06
--0) PLACE RUMBLE STRI PS (209) 333-6923 COMPLETED

HB1 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- SJ-99-35.6/36.3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO CGEORCGE REED, | NC. MARI O CASTI LLO $529,362 06/ 14/ 06 0%

10- 0K5604

FROM 0.1 KM SOUTH OF JAHANT ROAD
OVERCROSSI NG TO 0.6 KM SOQUTH OF
COLLI ER ROAD OVERCROSSI NG

P. Q. BOX 1630

LODI CA 95241

611 SAN JUAN AVENUE
(209) 041-1926

$0 06/ 22/ 06
$0 10/ 06/ 06

0%

PAVE MEDI AN
HA42 SWPPP
10-SJ-132-.6/2. 2 N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON DECL, HARM NDER $634, 589 04/ 28/ 06 27%
10- OMB204 VARI OUS LOCATI ONS 164 BELLE AVE P. O BOX 1863 $65, 770 05/ 16/ 06 0%
RESURFACE CONCRETE PAVENENT $65, 770 10/ 23/ 06 0
PLEASANT HILL CA 94523 (209) 667- 1869
(925) 945- 1052 SUSPENDED
HVLB WPCP
10-SJ-205-3.0/13. 6 N SAN JOAQUI N COUNTY TN AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $76, 231, 376 03/ 28/ 06 12%
10- 300164 TRACY AT VARI OUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $2, 466, 611 04/ 12/ 06

ACNH X077- (014) N

W DEN FREEVWAY AND BRI DGES

$0 06/11/10

3%

X0-77 0- (4N BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10-STA-5-728. 1 I'N STANI SLAUS COUNTY AT VARI OUS OUR VALLEY FENCE COVPANY GURDI P "DANNY" UPPAL $657, 552 06/ 13/ 06 46%
10- OF85U4 LOCATI ONS 1110 W KETTLEMAN $657,119  06/23/06 00,
REPLACE RI GHT OF WAY FENCE LANE, SU TE 35 $358, 046 09/ 25/ 06 °
09/ 26/ 06
(760) 446- 3100 (209) 333-6930
HA42 WeCP
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY IN AND NEAR WATKI N AND BORTOLUSSI I NC SUTTI, RENEE M $4,115,112 02/ 06/ 06 9%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOQUTH 77 LARKSPUR STREET P.Q BOX 1863 $820,088 02/ 22/ 06 20%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $230, 392 08/02/07 0
--0) THE TUOCLUMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- STA-132-19. 6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT Rl CHARD A HEAPS ELECTRI CAL DEQL, HARM NDER $315,562 11/17/05  100%
10- 0K1804 CODONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P.Q BOX 1863 $315,317 12/02/05 0.
ACST- P132- (046) E I NSTALL NEW S| GNALS $0 08/29/06 0
G P1-32 0- (6E) SACRAMENTO CA 95829 (209) 667-1869 08/ 30/ 06
--() (916) 386- 8857 SUSPENDED

HB1 WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCDFELLOW HARRI'S JO NT BLUM ALFRED $45, 750,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,712,375 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1- 08 0-(7E) WDEN EXI STI NG H GHWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662-7111 PLANT EST
HE14 SWPPP SATI S
10- TUO- 108-21.0/25.1 I'N TUOLUMNE COUNTY NEAR LONG BARN CGEORCGE REED, | NC. SONORA CONSTRUCTI ON $391, 855 05/08/06 100%
10- OM4204 FROM 0.9 KM WEST OF STCDDARD SPRINGSP.O BOX 548 P. O BOX 218 $374,688 05/18/06 100%
ROAD TO 0.7 KM VST OF SNOVWHI TE RI DGE $0 08/31/06 °
DRI VE SONORA CA 95370 (209) 533-3894 09/ 07/ 06
REPAI R ASPHALT CONCRETE PAVEMENT SUSPENDED
HML WPCP
10- TUO 108-45.5/50. 3 I'N TUOLUWMNE COUNTY NEAR DARDANELLA CGEORCGE REED, | NC. V. RAY WORTHI NGTON, $869, 310 05/22/06 73%
10- OMA104 FROM 1.4 KM WEST OF DONNELL VI STA P. O BOX 548 ACTI NG $551, 897 05/31/06 63%
PO NT TO 1.7 KM EAST OF CLARKS FORK P. O BOX 218 $551, 897 09/ 20/ 06 0
ROAD SONORA CA 95370
RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 533-3894
HB1 WPCP
10- TUG- 120-7.4/11.3 I'N TUOLUWMNE COUNTY NEAR YOSEM TE CGEORGE REED | NC V. RAY WORTHI NGTON $787, 775 04/19/ 06 73%
10- OM4004 JUNCTI ON AT VARI QUS LOCATI ONS P O BOX 548 $624,094 05/03/06 79%
RUBBERI ZED ASPHALT CONCRETE OVERLAY $90, 000 10/ 05/ 06 °
SONORA CA 95370
(209) 984- 5202
HML WPCP
10- TUG 120- 24. 5/ 30 I'N TUCLUMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEQL, HARM NDER $2, 485,000 08/10/06 50%
10- 0P7704 CGRADE AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $252,326 08/ 14/ 06 10%
W DENI NG ROADVWAY AT VARI OQUS $252,326 12/ 31/ 06 °
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130

Totals: Authorized Final Amt: $353, 896, 001 Completed to Date: $191, 337,021  Work ThisMonth: $13, 570, 235
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1 MP-78-50. 5/ 66 I'N I MPERI AL COUNTY AT VARI OQUS ZONDI ROS CORPORATI ON MCCLENDON, GREG $559, 000 06/07/06 100%
11- 243404 LOCATI ONS FROM 3.3 KM WEST OF Od LBY 2401 208TH STREET, C8 722 E. BARIONI BLVD. $552,390 06/21/06 100%
RCAD TO 3.9 KM WEST CF M LPI TAS WASH $0 08/23/06 0
ROAD TORRANCE, CA 90501 (760) 355-8666 09/ 08/ 06
MAI NTENANCE VEHI CLE PULLOUTS COVPLETED
HA28 WPCP
11-1 MP-86-19.5/20.6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11-241104 NEAR VWESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1, 296, 025 05/12/03 100%
LEG ON ROAD TO SCOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE PI CO RI VERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-1MP-86-43.3/67.8 I'N I MPERI AL COUNTY FROM SAN FELI PE CGRANI TE CONSTRUCTI ON MCCLENDON, GREG $18, 244,602 08/31/05 100%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARI ONI BLVD. $16, 998, 736 09/ 16/ 05 98%
ACNH- P086- ( 068) E LI NE | MPERI AL, CA 92251 $0 08/31/06 0
--0) ROADWAY REHABI LI TATI ON I NDI O, CA 92203 (760) 355-8666 09/ 01/ 06
SUSPENDED
HA22 SWPPP
11-1 MP-98-45. 2/ 46 I'N I MPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $4,094,514 11/18/05 98%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARI ONI BLVD. $4, 069,214 12/07/05 100%
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $32,110 09/ 26/ 06 °
P0O- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666
--() SUSPENDED
HA22 SWPPP
11-1MP-111-11.4/22.2 I'N | MPERI AL COUNTY NEAR BRAWLEY AT P&D LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1, 352,953 03/06/06 14%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1,214,681 03/17/06 90%
PLANTI NG AND | RRI GATI ON $424,105 09/14/09 0
CRANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-SD-5-.1/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT F C BUSI NESS SYSTEMS | NC NGUYEN, HUNG $193,849 11/23/05 100%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA ClI RCLE 2878 CAM NO DEL RIO $184,133 02/10/06 100%
CBP- 005 -(601)0 CHANNEL| ZATI ON SOUTH, #410 $0 08/ 24/ 06 0
--() SAN DI EGO CA 92108 09/ 05/ 06
(619) 252- 0623 (858) 688- 1865 COMPLETED

HB4N WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROM3- D ENTERPRI SES, I NC. NABI ZADEH, NMEHRDAD $1, 443,417 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUI TE 2C 7177 OPPORTUNI TY ROAD $1,378,081 01/13/05 0%
ACST- 005 - (590) 0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $3,020 11/24/06 0
E 0-05 1-(900)E CONSTRUCT  PLAZA SAN DI EGD, CA 92109 (858) 467-4081
--0) PLANT EST
HA25 SWPPP SATI S
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. ARI NDUQUE, RAY $1, 615,126 08/29/06 0%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180-2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $0 09/07/06 0%
ACST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSSI NG $0 03/20/ 08 0
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467-4084
--()
TEA2 SWPPP
11-SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VISTA  WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,677,340 06/02/06 14%
11-0786U4 AND NATI ONAL CI TY AT VARI QUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $968, 069 06/ 15/ 06 17%
ACl M 005 -(599)8 LOCATI ONS $737,486 01/11/11 0
CSTS-054 -(07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10. 0/10. 7 I'N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFMAN SPECI ALTIES, [ NC. CARDENAS, VI CTOR $9, 879,068 11/04/05 64%
11- 066704 FROM 24TH STREET UNDERCRGCSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $6, 413,738 11/15/05 64%
ACNH- 005 - (602) 9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $612, 038 02/ 27/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955
HB4N SWPPP
11-SD-5-10. 3/49. 3 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL ENG PEREZ, AL $841, 074 10/21/05 0%
11- 240304 LOCATI ONS 1792 KAI SER AVENUE 7177 OPPORTUNI TY ROAD $814, 414 11/ 03/ 05 0%
ACI M 005 -(603)1 I NSTALL CHANGEABLE MESSAGE Sl GNS SAN DI EGO, CA 92111 $4,725 02/26/07 0
() I RVINE, CA 92614-5706 (858) 467-4093
PLANT EST
HB4N WPCP SATI S
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  PETERSON- CHASE GENERAL ENG. SAWAGED, HASSAN $1,375,916 04/01/05 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RI O $1, 398,132 04/12/05 0%
ACl M 005 -(598)1 PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 09/ 05/ 06 0
ACNH- S015- (014) E IRVINE, CA 92614-5706 SAN DI EGO, CA 09/ 06/ 06
--0) (619) 220-7333 PLANT EST
HA22 WPCP SATI S
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11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON W LLI AMSON, JOHN $1, 392,380 06/19/06 21%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $628,395 07/05/06 45%
CLEAN AND TREAT BRI DGE DECK $628, 395 03/01/07 0
PHOENI X, AZ 85040 (619) 661-6751
HWVB WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $425,371 11/14/05 100%
11- 352304 0.2 KM SOUTH OF 32ND STREET 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $394, 669 11/ 23/05 93%
OVERCROSSI NG TO 0.1 KM NORTH OF $0 09/01/06 0
BROADWAY OVERCROSSI NG I RVINE, CA 92614-5706 (858) 467-4093
UPGRADE OVERHEAD SI GNS SUSPENDED
HB4N WPCP
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE PADI LLA, RI CARDO $447,347 06/ 29/ 06 64%
11- 276304 LOCATI ONS 13950 OLI VE CREST WAY 6755 KEARNY MESA ROAD $344,077 07/19/06 77%
REPLACE RI GHT OF WAY FENCE $253,972 10/13/06 0
POMY, CA 92064 (619) 616- 6655
HB4N WPCP
11-SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 645,941 11/ 15/ 04 0%
11- 207914 VARl QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 413,509 12/ 02/ 04 0%
ACI M 005 -(595)1 RESURFACE EXI STI NG HI GHWAY SQUTH, #410 $17,253 09/ 29/ 06 °
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0-(4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-16. 1/ 25.8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS, | NC. FI GUEROA, RENE $1, 063,889 03/21/06 5%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADVWAY $164, 743 04/ 04/ 06 16%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $4,728 01/18/07 °
G X0-73 0-(2E) STANTQON, CA 90680 (619) 588-9069
--0) SUSPENDED
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VARI QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $130, 788,826 02/ 27/ 02 0%
11-0301U4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $120, 959, 854 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1,527,000 07/18/08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $490, 864 08/ 20/ 04 0%
STPL-6211- (037)E OVERCROSSI NG TO 1.0 KM SOUTH COF VI A SAN DI EGO, CA 92111 $3,621 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAVWAGED, HASSAN $1,018,720 11/04/05 100%
11- 265504 LOCATI ONS 1792 KAl SER AVENUE 2878-410 CAM NO DEL $940,892 11/18/05 100%
AClI M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS Rl O SOUTH $0 09/ 05/ 06 0
X0-73 0-(3E) IRVINE, CA 92614 09/ 05/ 06
-0 (858) 688-1480 PLANT EST
HB1 WPCP SATI S
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, I NC JUAREZ, DAN EL $385,385 06/16/06 28%
11- 080514 LOCATI ONS P. 0. BOX 420850 13220- 112 EVENI NG $268, 443 06/ 22/ 06 70%
PAVEMENT REHABI LI TATI ON CREEK DRI VE $268, 443 11/13/06 0
SAN DI EGO, CA 92141- 0850
(858) 679-5567
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/07/06 37%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $291, 044 06/ 16/ 06 38%
PLANTI NG AND | RRI GATI ON UPGRADE $156,879 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. . KIEL, WLLIAM $4, 560, 867 08/ 04/05 98%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4, 465, 693 08/ 19/ 05 90%
ACl M 008 -(300)3 SVEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $258, 831 09/ 26/ 06 °
--() EAST OF LA POSTA CREEK BRI DCGE (619) 888-8886
BRI DGE REHABI LI TATI ON (602) 437- 1711
HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 920
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/ 09/ 05 0

HA25 SWPPP

ROUTE 94 AND ON 94 FROM 0.6 KM
HI GAWAY PLANTI NG AND | RRI GATI ON

SAN DI EGO, CA 92106

(858) 467- 4086
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-15-2.3/6. 1 I'N SAN DI EGO COUNTY TN SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 889,908 06/ 02/ 06 24%
11-2379U4 VARl QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $1, 477,079 06/ 15/ 06 250
ACl M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $1, 303,555 10/ 02/ 07 0
--0) SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.5/10. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMDI VERSI FT ED LANDSCAPE HURTZI G, JOAN $2,269, 637 12/06/02 0%
11- 070804 0.5 KM SOUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,193,752 12/17/02 0%
ACI M 015 -(190)6 OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $10, 133 01/30/07 0
-0 CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I'N SAN DIEGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06729706 0%
11- 080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $0 07/ 14/ 06 0%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GN $0 12/26/06 0
-0 WESTLAKE VI LLAGE, CA 91361 (858) 467-4093
HB4N WPCP
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SINK HOLE) ERRECAS TNC $1,000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- () $0
--0) SPRI NG VALLEY CA 91979
HA23
11-SD-15-13.0/50.9 I'N SAN DI EGO COUNTY AT VARI OUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,438,799 09/23/04  100%
11- 077304 LOCATI ONS P. Q. BOX 639060 2878-410 CAM NO DEL $4, 451,598 10/ 13/ 04 90%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $26, 121 10/ 15/ 06 0
-0 SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11-SD-15-18. 6/ M27. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $39,942,936 07/10/06 4%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $1, 142,795 07/ 25/ 06 39
ACI M 015 -(201)N ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH $952,396 10/ 09/ 08 0
ST62-11 0- (0OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211-050- () CONSTRUCT MANAGED LANES (858) 688- 1430
HB4C SWPPP

HBAC
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

11- SD- 15-18. 9/ ML9. 5

11-080934

ACI M 015 - (200)1

I'N SAN DI EGO COUNTY I N SAN DI EGO AT

VARI QUS LOCATI ONS
CONSTRUCT MANAGED LANES

FCl CONSTRUCTORS, | NC.
2585 BUSI NESS PARK DRI VE

CARDENAS, VI CTCR
13560 EVENI NG CREEK
DRI VE NORTH

$32, 891,582 04/ 14/05
$20, 037,844 04/ 26/ 05
$1, 598, 667 09/ 05/ 07

58%
60%

ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128

PO- 56 0- (2N) (858) 688- 1508
HB4C SWPPP
HB4C
11-SD 15-19. 07 V22 N SAN DI EGO COUNTY TN SAN DI EGO AT COFFMAN SPECI ALTI ES, [NC. AL-JAFRI, ABU- BAKR $55, 765, 977 10/ 29/ 03 82%
11- 080904 VARI OUS LOCATI ONS 4375 JUTLAND DRI VE, SUI TE 260 13220 EVEN NG CREEK $48, 430, 223 11/ 13/ 03

85%

ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES

ST62-11 0- (2NP) L

DRI VE, #112 $608, 398 04/ 20/ 07

SAN DI EGO, CA 92117-3632 SAN DI EGO, CA 92128

6211- 032-() (858) 679- 5568

HBAC SWPPP

HB4C

HB4C

11-SD-15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMFCI/ BBCI, JV HSU, PAUL $71, 787,685 08/ 11/ 04 59%
11- 080914 CAM NO DEL NORTE UNDERCRGOSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $44. 712,507 08/ 26/ 04 610
ACI M 015 - (192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1,652, 780 12/ 24/ 07 °

CMVBT-6211- (034) P UNDERCRGCSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121

621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104

HB4C SWPPP

HB4C

HB4C

11- SD- 15- 22. 2/ \R4. 4 N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,912,615 06/ 15/ 06 17%
11- 064844 VARI QUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $1, 073,866 07/05/06

CML- 6211- (048) OF CAM NO DEL NORTE UNDERCRGSSI NG TO 22%

-0 DUENDA ROAD OVERCRCS
CONSTRUCT SOUND WALLS

DRI VE NORTH $460, 515 07/23/07
IRVINE, CA 92614

(858) 748-7328

HB4C SWPPP
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $89, 249,108 09/09/04 40%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $41, 779,559 09/ 22/ 04 47%
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOUTH OF VI A PKWY $2, 135,030 05/30/08 0
--() RANCHO PARKVAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128

CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4AC
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, |INC. HURTZIG JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02

ROAD OVERCROSSI NG 0%

HI GHWAY PLANTI NG RESTORATI ON

SAN DI EGO, CA 92111 $0 09/ 22/ 06

(858) 467-4086 09/ 25/ 06
PLANT EST

HA25 SWPPP SATI S

BUENA PARK, CA 90622
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District 11
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARl NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $937,543 10/ 30/ 02 0%
OVERCRGSSI NG SAN DI EGO, CA 92111 $6, 638 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,929,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3, 361,870 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $24,028 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 99%
11-241184 POMY FROM Rl VERFCRD ROAD 5370 EASTGATE MALL 1463 BROADWAY $2, 844,445 01/13/05 949%
UNDERCROSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $24,714 10/ 01/ 06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2, 665,678 06/ 03/05 100%
11- 241804 FROM W LLOW ROAD TO VI Gl LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $2,705,136  06/16/05 0.
ACST- PO67- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $0 09/ 06/ 06 0
PO- 67 0- ( 8E) LAKESI DE, CA 92040 (619) 588- 9069 09/ 07/ 06
--0) PLANT EST
HB1 SWPPP SATI S
11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,978,422 07/27/06 8%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH OF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $27,720 08/07/06 0%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH $27,720 10/ 05/07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529

REHABI LI TATE BRI DCGE
HA21 WPCP
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Location Awarded

Contract . Bid + CCOs Est Comp %Time

Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COVPANY W LLI AMSON, JOHN $830, 260 06/ 19/ 06 0%

11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $0 07/06/06 0%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $0 11/20/06 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503
REPLACE BOLTS AND JO NT SEALS

HVBH WPCP

11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 0%

11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $0 08/01/06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 0
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529

HA21 WPCP

11-SD-76-.1/2.2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVI NE, GARY $3,588,461 01/19/06 97%

11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P. 0. BOX 229000 1780 S. M SSI ON ROAD $3, 491, 145 02/ 02/ 06 97%
Al RPORT ROAD $548,036 10/ 01/ 06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796- 4666

HB1 SWPPP

11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY LEVI NE, GARY $1, 305,523 06/22/06 0%

11- 266704 0.9 KM EAST OF Al RPORT ROAD TO 0.7 KMP. QO BOX 981330 1780 W M SSI ON ROAD $0 07/ 05/ 06 0%
EAST OF JEFFRI ES RANCH ROAD $0 11/28/06 0
RESURFACE PAVENMENT W SACRAMENTO, CA 95798 (760) 796- 4666

HVLA WPCP

11-SD-76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA | NTERMOUNTAI N SLURRY SEAL, | NCLEVINE, GARY $1,517,774 06/21/06 44%

11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P.O. BOX 50085 1780 W M SSI ON ROAD $1, 155,194 07/ 05/ 06 76%
VALLEY CENTER ROAD $1, 152,944 12/ 19/ 06 0
RESURFACE PAVEMENT WATSONVI LLE, CA 95077 (760) 796- 4666

HVLA WPCP

11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 234,220 09/08/05 100%

11- 003204 0.3 KM EAST OF EL CAM NO REAL P. O BOX 229000 1780 W M SSI ON ROAD $1, 220,561 09/23/05 100%

ACNH- PO78- (105) E OVERCRGSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $0 09/01/06 0

--() CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666 09/ 01/ 06
CONSTRUCT AUXI LI ARY LANE COVPLETED

HB4N SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY TN SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 207, 725 09/ 09/ 04 0%
11- 183644 FROM 1.1 KM VEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 283,848 09/ 16/ 04 0%
STPL- 5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $4,955 08/ 18/ 07 0
-0 CONSTRUCT NEW | NTERCHANGE | RVI NE CA 92618 (760) 796-4666
(949) 753- 1414 PLANT EST
HE11 SWPPP SATI S
11-SD-78-20.7/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO R J. BULLARD CONSTRUCTION, | NCLEVI NE, GARY $2,959,656 08/20/04  100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P.O. BOX 1577 1780 W M SSI ON ROAD $2, 714,792 09/ 08/ 04 92%
ACST- P078- (102) E DRI VE ESCONDI DO, CA 92025 $155,778 10/ 01/ 06 0
PO- 78 1-(2E) REVI SE | NTERSECTI ON W DEN SHOULDERS = BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11-SD-78-20.9/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDIDO W ER CONSTRUCTI ON CORPCRATI ON $489, 865 02/ 21/ 06 0%
11- 241924 FROM SUMM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- P078- (104) 3 DRI VE $0 °
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO CA 92029
-0 (760) 743-6776
HB1 WPCP
11-SD-79-10. 0/ 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO MANHOLE ADJUSTI NG, | NC. MCCLENDON, GREG $1,291,078 05/30/06 100%
11- 261004 FROM 1.2 KM NORTH OF PASO Pl CACHO 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $1,146,240 06/07/06 ;..
CAMPGROUND TO EAST JUNCTI ON ROUTE 78 $0 08/28/06 °
RUBBERI ZED ASPHALT CONCRETE CHI P Pl CO RIVERA, CA 90660-2135 (760) 355- 8666 08/ 29/ 06
COVPLETED
HML WPCP
11-SD-79-20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON' COVPANY $236, 315 04/ 12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 0
WATSONVI LLE CA 950775085
(831) 724-1011
HMLA
11-SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FELLEKE, SAMUEL $507, 833 05/30/06 98%
11- 263004 DI EGO FROM 0. 3 KM VEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADWAY $441,893 06/ 13/ 06 89%
BOULEVARD OVERCRCSSI NG TO 0.2 KM EAST $149, 679 10/ 13/ 06 °
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
WDEN OFF RAMP SUSPENDED

HB4N WPCP



State of California Department of Transportation

Page 128
Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $266, 578 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,405 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11- SD-94-30. 0/ 38.9 I'N SAN DI EGO COUNTY NEAR DULZURA AT HAZARD CONSTRUCTI ON COVPANY $1, 485,605 08/21/06 0%
11- 266504 VARI QUS LOCATI ONS P O BOX 229000 $0 08/31/06 0%
ASPHALT CONCRETE OVERLAY $0 °
SAN DI EGO CA 921929000
(858) 587- 3600
HA22 WPCP
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G JOHN $1, 346,731 07/18/06 16%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $103,065 07/27/06 8%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $98,197 05/07/09 0
SQUTH OF BONI TA MEADOWAS LAN ORANGE, CA 92868 (858) 467-4086
M TI GATI ON PLANTI NG
HE14 SWPPP
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY | N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 796, 023 06/ 02/ 05 0%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $11, 332 03/21/07 °
--0) SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $501, 396 03/ 15/ 05 -
STREET OVERCRGSSI NG SAN DI EGO, CA 92111 $3,621 08/06/08 0
H GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1, 250,003 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 165,372 08/ 03/ 04 0%
SEPARATI ON TO 0.2 KM SQUTH OF SOUTH $0 09/01/06 0
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847 09/ 13/ 06
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 004, 666 03/13/06 30%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVENI NG $3, 099,012 03/22/06 31%
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $883, 110 07/ 26/ 07 0
--() OVERCRGSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-805-1.8/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PENHALL COWVPANY AKHONDZADEH, RAHI M $322,088 05/01/06 100%
11- 269504 ROUTE 905 AND 805 SEPARATI ON ON 5775 EASTGATE DRI VE 6755- B KEARNY VI LLA $305,242  05/11/06 .0,
NORTHBOUND ON RAMP FROM WESTBOUND ROAD $0 09/ 05/ 06 0
ROUTE 905 SAN DI EGO, CA 92121 09/ 05/ 06
GROOVE PAVEMENT (858) 688-1318 COMPLETED
HB1 WPCP
11- SD- 805- 10.8/11.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO. , KONTAXI'S, CONSTANTI NE $1, 800,297 04/06/06 17%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SOUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1, 095, 158 04/ 20/ 06 60%
4TH STREET OVERCROSSI NG TO LOGAN $774,336 11/08/ 06 °
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON
HA22 WPCP
HB4N
11- SD-805-20.2/0 I'N SAN DI EGO COUNTY I N SAN DIEGO AT T D S ENG NEERI NG $288,292 09/01/06 0%
11- 269404 KEARNY VI LLA ROAD OVERCROSSI NG 2899 AGOURA ROAD STE 171 $0 09/13/06 0%
I NSTALL TRAFFI C SI GNALS $0 0
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $15, 414, 443 10/ 18/ 02 0%
11- 091804 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 927,071 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $11,940 09/21/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE1l
11- SD-5530-/0 I'N SAN DI EGO COUNTY AT VAR QUS DAVI D A BEADOR KONTAXI'S, CONSTANTI NE $287,425 12/20/05 88%
11-091604 LOCATI ONS 26320 LESTER Cl RCLE 7177 OPPORTUNI TY $197, 725 01/ 04/ 06 75%
MODI FY EXI STI NG DRAI NAGE FACI LI TI ES ROAD. $0 07/06/06 0
CORONA, CA 92883
(858) 688-1529
HA23 WPCP
Totals: Authorized Final Amt: $584, 170, 464 Completed to Date: $391, 867,481 Work ThisMonth: $17, 559, 634
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI OQUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6,557,068 10/17/05 73%
12- OE1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLCORVI LLE ROAD, #104 2491 E. ORANGETHORPE $4,578,392 10/ 31/05 68%
ACST- X059- (043) E AVENUE $710,831 12/28/06 0
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1,219,807 02/16/06 41%
12- OE1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 020, 789 02/ 24/ 06 84%
ACNH- X059- ( 044) E AVENUE $28, 778 04/ 25/ 07 0
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $314,056 05/31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $284,830 06/08/05 96%
ACST- P001- (519) E 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 04/17/06 °
G P0-01 5-(9E) SEPARATI ON IRVINE, CA FULLERTO, CA 92831
--0) I NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2, 663,863 06/ 06/ 06 8%
0.3 KM EAST OF CAM NO CAPI STRANO TO P.O BOX 698 3251-1/4 UNI VERSITY $98, 072 06/21/06 4%
SAN JUAN CREEK BRI DCGE DRI VE $98, 072 04/ 26/ 07 °
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334-0698
(949) 509- 5055
12- ORA-1-18.5/19.8 I'N ORANGE COUNTY | N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $929, 010 07/13/06 0%
FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $0 07/24/06 0%
BOULEVARD AVENUE $0
ROADWAY STREET LI GHTI NG I RVINE CA 926145706
(949) 252- 0441 (714) 680-7829
12-ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 328,384 11/07/05 46%
CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $1,999,983 11/18/05 31%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VAY, TRAI LER #3 $569, 273 01/ 17/ 07 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-5-23.9/24.8 N ORANGE COUNTY IN TRVINE FROM 0.5 BEADCR CONSTRUCTI ON COMPANY  RAMADAN, KI FAH $8,968, 700 08/01/06 7%
12- 0F9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $1, 273,915 08/ 15/ 06 14%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $1, 273,915 07/01/07 0
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12-ORA-5-24.2/24.2 N ORANGE COUNTY IN TRVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAMED $167,398 11/07/05  100%
12- 0Q0054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $141, 432 11/21/05 84%
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $0 09/ 30/ 06 0
MODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12-ORA-5-29.0/29. 1 I'N ORANGE COUNTY I'N TUSTIN AT RED GOl CONSTRUCTION, I NC. BERRI OS, JOSE $988, 084 12/28/05 0%
12- 089504 HI LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSI TY $947, 746 01/ 10/ 06 0%
AClI M 005 -(909) 1 W DEN HI GHWAY RANP DRI VE $7,200 12/01/06 °
ACI M 005 -(909) E COSTA MESA, CA 92626
--0) (949) 509-5023 PLANT EST
HB4N WPCP SATI S
12-ORA-5-30.3/31.5 I'N ORANGE COUNTY I'N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI OS5, JOSE $886,591 03/23/06  100%
12- 0G3404 ANA FROM ROUTE 5 AND 55 SEPARATI ON TOP. O. BOX 2229 3251 1/4 UNI VERSI TY $5,088 04/11/06 1%
0.5 KM NORTH OF FOURTH STREET DRI VE $5,088 12/30/06 °
OVERCROSSI NG CORONA, CA 92878
RESURFACE PAVEMENT (949) 509-5023 OVER RUN
HB1 WPCP
12-ORA-5-41.5/43.5 I'N ORANGE COUNTY N ANAHEI M BELAI RE VEST LANDSCAPE INC.  ZI AEl AN, GHASSEM $1, 851,348 08/15/02 94%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI QUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 869,280 09/ 05/ 02 99%
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,000 01/05/07 °
62-12 0- (5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
--0) (949) 279-8468
HE13 SWPPP
12-ORA-5-42. 1/ 44.°4 I'N ORANGE AND LOS ANGELES COUNTIES TNF C I CONSTRUCTORS/ BALFOUR BU, DA KEN G $194, 083,275 04/18/06 9%
12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $6, 723,829 04/ 25/ 06 3%
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO $2, 519,873 07/30/ 10 °

| -005 -(932)N

HE13 SWPPP

0.5 KM NORTH OF ARTESI A AV
RECONSTRUCT AND W DEN FREEWAY

VI STA, CA 92081-8831

(714) 367- 2080
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12-ORA-39-5.6/5.6 I'N ORANGE COUNTY | N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON COVPANY BERRI CS, JOSE $407,700 08/16/06 0%
12- 0HO014 AND WESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $0 08/31/06 0%
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $0 0
CORONA, CA 92883
(949) 509-5023
HB1 WPCP
12- ORA- 39-16. 6/ 16.9 I'N ORANGE COUNTY | N BUENA PARK ON HI GHLAND CONSTRUCTI ON, | NC. NADERI, ARSALAN $424,350 06/16/06 69%
12- 09104 ROUTE 39 FROM CAMERON DRI VE TO 133 N PI XLEY STREET 3251 1/4 UNI VERSI TY $202,394 06/ 29/ 06 489
DURANGO DRI VE DRI VE $202,394 12/ 01/06 0
REHABI LI TATE DRAI NAGE CHANNEL ORANGE, CA 92868
(949) 279-8439
HA42 WPCP
12- ORA-55-5.3/5.6 I'N ORANGE COUNTY I N COSTA MESA AT I NSPECTI ON ENG NEERI NG THAI, DANH $528, 652 05/23/06 27%
12- 0HO044 VARI QUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $174,891 06/13/06 33%
MODI FY TRAFFI C SI GNALS AVENUE $174,891 01/16/07 0
COSTA MESA, CA 92626
(714) 680- 7829
HB1 WPCP
12- ORA-55-10.7/17.7 I'N ORANGE COUNTY I N TUSTI N, SANTA R J. NOBLE COWVPANY RAMANATHAN, KUGAN $1, 009, 006 06/22/06 100%
12-0H0104 ANA, ORANGE AND ANAHEI M AT VARI QUS P. 0. BOX 620 15700 TUSTI N VI LLAGE $978, 764 07/ 05/06 97%
LOCATI ONS VAY, #2 $491, 218 09/ 20/ 07 °
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856-6620
(949) 279-8495
HML WPCP
12- ORA-57-13. 0/ 16. 6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 30%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. 0. BOX 6270 15700 TUSTI N WAY $798, 407 02/ 09/ 06 69%
ACNH- P057- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $124,772 12/ 10/ 07 0
--() NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12-ORA-57-14.8/14.8 I'N ORANGE COUNTY | N ANAHEI M AT EAST C T AND F, INC THAI, DANH $273,392 11/03/04 100%
12-0G36WU4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANCGETHORPE $259,431 11/17/04 95
ACST- P057- (049) E MODI FY TRAFFI C S| GNAL AVENUE $0 09/21/06 0
G P0O-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
-0 (714) 680-7829 OVER RUN

WPCP
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12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $508, 225 02/ 28/ 06 100%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSI TY $430,612 03/ 13/ 06 86%

I NSTALL SECURI TY BARS ON W NDOWS DRI VE $4,830 11/01/06 0
BUENA PARK, CA 90620-1030
(949) 509-5047 OVER RUN

HA12
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS BEADOR CONSTRUCTI ON COMPANY  AMUTHASAKARAN, KAUSI $2,093,700 08/23/06 0%

12-0C9834

HA42 SWPPP

COVPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE

CORONA, CA 92883

3251-1/4 UN VERSI TY
DRI VE

(919) 509- 5047

$0 09/05/06
$0 12/03/07

0%

12-ORA-73-16. 8/ 24. 7
12- 0C9844

ACNH- P073- (080) E
--()

HA42 SWPPP

I'N ORANGE COUNTY AT VARI OUS LOCATIONSP P C CONSTRUCTI ON, | NC.
COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A

GLENDALE, CA 91203

AMUTH, KAUSI
3251 1/4 UNIVERSI TY
DRI VE

IRVINE, CA 92612
(949) 509- 5047

10/ 17/ 05 74%

97%

SUSPENDED

12-ORA-73-21.5/21.5
12-0&2704

HA25 WPCP

I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE NMANAGEMENT
COAST DRI VE UNDERCROSSI NG 999 TONN AND COUNTRY FLR 4
M TI GATI ON PLANTI NG AND | RRI GATI ON

ORANGE, CA 92868

HONG, JOFN

15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279-8741

02/ 17/ 05 28%

$1, 674, 864
$1, 385,505 10/27/05
$0 03/01/07

$191, 258
$138, 246 02/ 25/ 05

$864 12/09/10

72%

12- ORA-73-22.4/24.3
12-0Q0704

I'N ORANGE COUNTY I N I RVI NE AND
NEWPCORT BEACH FROM BONI TA CANYON
DRI VE UNDERCRCSSI NG TO UNI VERSI TY
DRI VE OVERCRGOSSI NG

OVERLAY EXI STI NG PAVEMENT

R J NOBLE COWPANY
P. 0. BOX 620

ORANGE, CA 92865

YI'l, JAMES

3251 1/4 UNI VERSI TY
DRI VE

(949) 509- 5012

$1, 230, 788
$26, 760

02/ 10/ 06 29%
02/ 17/ 06
$0 10/ 24/ 06

3%

HB1 WPCP

12-ORA-91-2.6/1.3 I'N ORANGE COUNTY | N FULLERTON, O DONNEL CONSTRUCTI ON, | NC. RAMANATHAN, KUGAN $604, 810 04/ 24/ 06 76%

12- 0HO404 ANAHEI M AND BUENA PARK AT VARI QUS 559 W COVI NA BLVD. 15700 TUSTIN VI LLAGE $427, 055 05/ 08/ 06 70%
LOCATI ONS VAY, #2 $287,155 10/ 16/ 06 °

HVL WPCP

REPLACE APPROACH SLABS SAN DI MAS, CA 91773-2911

(949) 279- 8495
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

12- ORA-91-3.3/3.5
12- 04304

I'N ORANGE COUNTY I N ANAHEI M AND
FULLERTON AT HARBOR BOULEVARD AND

I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED
2973 HARBOR BLVD., SU TE 516 2491 E. ORANGETHORPE

$259, 094 09/13/05 100%
$232,394 09/ 30/ 05

96%

ACST- P091- (124) E LEMON STREET AVENUE $0 09/30/06
G P0-91 1-(4E) UPGRADE TRAFFI C SI GNALS COSTA MESA, CA 92626 FULLERTON, CA 92831
--0) (714) 680-7841 OVER RUN
HB1 WPCP
12-ORA-91-6.4/8.6 I' N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 966,284 07/ 22/ 02 0%
ACNH- P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6, 550 02/ 02/ 07 0
--() AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
HI GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I N ORANGE COUNTY I N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $14, 383,498 03/07/06 59%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $10, 577,498 03/23/06 7204
OVERCROSSI NG TO ORANGE SAN VWAY $2, 837,407 12/ 26/ 06 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92787
PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12- ORA-91-12.8/14.3 I' N ORANGE COUNTY I N ANAHEI M FROM 2. 6 D W POAELL CONSTRUCTI ON I NC  ZI AElI AN, GHASSEM $1,501,727 01/19/06 77%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $1, 445,627 01/ 27/ 06 950
ACNH- P091- (126) E TO 0.1 KM VEST OF WEI R CANYON ROAD VAY, #2 $76,419 11/ 27/ 06 °
--0) UNDERCRGCSSI NG FONTANA CA 923341406
REHABI LI TATE ROADWAY (909) 356- 8880 (949) 279-8468
HB1 SWPPP
12- ORA-91-13.5/14. 7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/ 14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI R7177 BROCKTON AVE, SU TE 220 15700 TUSTIN VI LLAGE $1, 336,400 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF WEIR VAY #4 $1,875 02/ 27/ 07 0
--0) CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
HI GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2, 042,224 06/29/06 0%
12-0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O BOX 2229 15700 TUSTI N VI LLAGE $0 07/17/06 0%
CCOAL CANYON UNDERCROSSI NG WAY, TRAI LER #3 $0 01/31/07 0

ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-133-.4/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG $178,584 07/17/06 0%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD STE 516 $0 07/31/06 0%
I NSTALL TRAFFI C SI GNAL SYSTEM $0 0
COSTA MESA CA 92626
(949) 660- 8989
HB4 WPCP
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMRAN $24,147,051 12/06/02 100%
12-1072U4 | RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $22,807,317 12/16/02 9%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SQUTH OF RQUTE BOULVARD, SU TE A $235,355 01/31/07 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA. 92618
--0) W DEN AND REALI GN H GHWAY (949) 598- 3588 OVER RUN
HA22 SWPPP
12- ORA-133-8.3/8.5 I'N ORANGE COUNTY IN TRVINE FROM 0.2 T D S ENG NEERI NG $647,162 08/16/06 0%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH2899 AGOURA ROAD SUI TE 171 $0 08/30/06 0%
OF ROUTE 405 $0 0
I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/ 22/ 06 0%
12- 0G7704 | RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 01/ 06 0%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/06 0
DRI VE OVERCRGOSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSACGE SI GNS (714) 680-7829
HB4N WPCP
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY IN | RVI NE FROM D WPOAELL CONSTRUCTI ON, I NC. TABAR, MEHRDAD (I SAAQ) $3,590,604 10/25/05 71%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $3, 286,378 11/10/05 87%
ACl M 405 -(910)9 KM SQUTH OF JEFFREY ROAD VAY $76,242 12/ 01/ 06 0
--() ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406
(714) 558-4023
HB4N SWPPP
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,317,611 02/15/06 13%
12-075704 RCAD AND UNI VERSI TY DRI VE TO SAN P. 0. BOX 77038 15700 TUSTI N VI LLAGE $251,093 03/07/06 19%
DI EGO CREEK VAY $69,290 01/12/10 0
H GHVWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101

(949) 279-8741
HA25 SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-405-7.6/9.6 I'N ORANGE COUNTY I'N TRVINE, SANTA MCM CONSTRUCTI ON, T NC. WLLIAM J. G LCHRI ST $58, 406, 669 12727/ 00 62%
12- 06954 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $59, 694, 130 01/11/01 97%
STP-5312- (031) N 0.1 KMS OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SU TE A-102 $159, 338 12/ 20/ 06 0
53-12 0-(1N) OC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTCOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12-ORA-405-7.7/0 I'N ORANGE COUNTY I'N TRVINE AT T D S ENG NEERI NG THAI, DANH $249,472 06/ 23/06 0%
12- 0H2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/29/06 0%
MODI FY S| GNAL AVENUE $0 03/ 02/ 07 0
VESTLAKE VI LLAGE, CA 91361
(714) 680-7829
HB1 WPCP
12- ORA-405-10.2/12. 4 I'N ORANGE COUNTY I'N COSTA MESA ON RTE MCM CONSTRUCTI ON I NC. TABAR, MEHRDAD (| SAAC) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST OC TO 1.1 KM W OF P. O BOX 620 15700 TUSTI N VI LLAGE $42, 685,790 01/18/01 98%
ACl M 405 -(890)1 HARBCR BLVD UC AND ON RTE 73 FROM 0.5 WAY $0 06/ 30/ 06 0
ACl M 405 - (890) N KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
PL62-12 0-(8) W DEN FREEWAY (714) 558-4023
HB5 SWPPP
12- ORA-405-10. 4/16.5 I'N ORANGE COUNTY AT VARI QUS LOCATI ON J. MCLOUGHLI N ENG NEERI NG ZI AET AN, GHASSEM $595,299 02/07/06 91%
12- 0G6604 RESURFACE BRI DGE DECKS 10641 FULTON COURT 15700 TUSTI N VI LLAGE $537, 683 02/ 22/ 06 90%
VAY, #2 $0 08/30/06
RANCHO CUCAMONGA, CA 91730
(949) 279- 8468
HVB WPCP
12- ORA-405-11.5/16.9 I'N ORANGE COUNTY I'N COSTA MESA, R J. NOBLE PHAM DAT $1, 147,942 04/ 12/ 06 58%
12- 0H2374 FOUNTAI N VALLEY, WESTM NSTER AND P.O BOX 620 3251 1/4 UNI VERSI TY $927,756 04/ 21/ 06 81%
HUNTI NGTON BEACH AT VARI OUS LOCATI ONS DRI VE $0 09/ 14/06 °
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856 09/ 14/ 06
(949) 509-5010 COVPLETED
HVL WPCP
12-ORA-405-12.5/12. 7 I'N ORANGE COUNTY I'N COSTA MESA AND  PETERSON CHASE GENERAL YI1, JAMES $1,541,141 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOCP $1, 499, 875 07/ 11/ 05 0%
ACl M 405 -(924)1 ANA RI VER BRI DGE TO 0. 7 KM SOQUTH OF DRI VE $13,740 05/01/07 0
ACI M 405 - (924)E WARD STREET OVERCRGOSSI N I RVINE, CA 92614 COSTA MESA, CA 92626
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S



State of California Department of Transportation Page 137

Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA- 405-15.9/16.3 I' N ORANGE COUNTY I N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON CO., INC. TABAR, MEHRDAD (I SAAC) $2,181,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTI N VI LLAGE $2,179,478 06/21/05 0%
ACI M+ 405 -(923)1 0.2 KM NORTHWEST OF NEW.AND STREET WAY $9,596 11/16/06 0
ACl M 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780
--0) ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558-4023 PLANT EST
HB1 SWPPP SATI S
12- ORA- 405-16.5/17.8 I'N ORANGE COUNTY I N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1, 804,858 10/25/05 100%
12- 099424 0.1 KM SOQUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNI VERSITY $1,575,919 11/03/05 86%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $131,904 09/21/06 0
ACI M 405 - (911)E W DEN EXI STI NG RAMPS I RVINE, CA 92614-5706 I RVINE, CA 92612
--0) (949) 509-5010
HA22 SWPPP
12-ORA-405-22.5/22.5 I N ORANGE COUNTY IN SEAL BEACH ON  PETERSONCHASE @~ PHAM DAT  $886,938 08/29/06 0%
12- 05604 SCQUTHBOUND RQUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSITY $0 09/11/06 0%
SEAL BEACH BOULEVARD DRI VE $0 09/12/07 °
SHOULDER W DENI NG, MODI FY DRAI NAGE | RVINE, CA 92614
(949) 509-5010
HB1 SWPPP

Totals: Authorized Final Amt: $396, 144, 725 Completed to Date: $174,769,042  work ThisMonth: $10, 119, 868




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN- 101- 25. 9/ 27 01- 461804
01- DN- 101- 35.8/45. 3 01-293134
01-DN-169-2.3/2.9 01-311714
01- DN- 199- 23. 6/ 24 01- 399504
01- DN-199-27.0/27.5 01- 409604
01- DN-199-33.3/0 01- 375634
01- HUM 101-35.9/39.2 01- 363104
01- HUM 101-56. 2/ 57.5 01- 314404
01- HUM 101-78.9/79. 4 01- 330454
01- HUM 101-83.4/0 01- 457204
01- HUM 101- 15. 3/15. 7 01- 440904
01- HUM 101-94.0/0 01- 463004
01- HUM 101-97.5/109. 6 01- 461204
01- HUM 101- 102. 9/ 103. 7 01- 403204
01- HUM 101-/17.9 01-473104
01- HUM 299- 11. 0/ 19 01- 442304
01- HUM 5712-/0 01- 426104
01- LAK-20-17.2/17.8 01- 429704
01- LAK- 20- 38. 5/ 42 01-4146V4
01- LAK- 20- 38. 6/ 45. 3 01-276814
01- LAK-29-9.7/0 01- 421104

01- LAK-99-/0 01- 452604
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK-175-11.8/12.1 01- 455304
01- MEN- 1-50.0/0 01- 458404
01- MEN- 1- 60. 0/ 60. 7 01- 378014
01- MEN- 1-10.2/11.2 01- 307904
01- MEN- 20-20.0/0 01- 443404
01- MEN- 20-33.3/37.9 01-297704
01- MEN- 101-9.2/0 01- 459504
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101-51. 5/ 55. 2 01- 461904
01- MEN- 101-58.9/82.5 01- 375614
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-84.0/0 01-412204
01- MEN- 271-.5/20. 4 01- 408204
01-VAR--/0 01- 458004
01-VAR--/0 01- 443704
02- LAS- 36-25. 4/ 25.9 02- 0C55U4
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS- 44-36.9/37.2 02- 396504
02- LAS- 139-. 6/ 40 02- 2C5504

02- LAS- 139- 25. 0/ 52 02-1C6904
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02- LAS-395-11.8/24.8

02- LAS- 395- 24. 8/ 32.
02- LAS-395-49.5/0
02- LAS- 395-64. 0/ 71.
02- LAS-395-5.8/9
02- MOD- 139- 33. 5/ 40.
02- MOD- 395- 11. 0/ 23.
02- MOD- 395- 23. 3/ 61.
02-PLU-36-.7/1.5
02- PLU-36-12.8/0
02- PLU- 36-14. 0/ 18. 4
02-PLU-49-4.0/7.5
02-PLU-70-.7/1.3
02- PLU-70-3.0/ 7
02-PLU-89-.7/2.7
02- SHA- 5-58. 0/ 67
02- SHA- 5-65. 2/ 65. 8
02- SHA- 5-28. 0/ 29
02- SHA- 5-40. 4/ 44. 4
02- SHA- 5-44. 0/ 58
02- SHA- 5-44. 4/ 58
02- SHA-36-7.5/7.7

Statement of Ongoing Contracts - Index

Contract

02- 258504
02- 373904
02- 357904
02-4C16U4
02- 359404
02-1C8304
02- 3603U4
02- 387404
02-1C2204
02- 0C7504
02-1C8204
02- 1C7904
02- 398004
02-3016U4
02- 366004
02- 387304
02- 4C0604
02- 3C1414
02- 387504
02-4C1804
02-1C8704
02- 310904

Page
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02- SHA- 44-43. 3/ 65. 3

02- SHA- 44-66. 1/67. 1
02-SHA-44-1.2/4.2
02- SHA-44-7.0/0
02- SHA- 44- 14. 4/ 43.
02- SHA- 44- 24. 2/ 25.
02- SHA- 89- 21. 3/ 26.
02- SHA- 89- 29. 4/ 43.
02- SHA-273-6.8/7.1
02- SHA-299-1.7/0
02- SHA- 299- 26. 8/ 27. 2
02- SHA- 299- 31. 0/ 41
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-24. 1/ 30. 3
02- SHA-5713-/0

02- SHA-5716-/0

02- SI S-5-10.0/ 16
02-SI S-5-11.4/16
02-SI S-5-31.2/0

02-SI S-5-40.1/58.1
02-SI S-96-1.3/21.9
02- SI S-96-20.0/20.1

w o1 N W

Statement of Ongoing Contracts - Index

Contract

02- 2C5204
02- 391304
02- 0C8104
02- 397504
02- 1C9004
02- 383014
02- 360604
02- 310404
02-3937U4
02- 4C0904
02-1C1704
02- 4C1904
02- 1C9404
02- 0C3504
02- 351504
02- 3508U4
02- 4C2004
02- 381114
02- 1C3604
02- 381504
02- 3C8004
02- 340204

Page
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02- Sl S-96-23. 3/ 50

02- SI S-96-65. 2/ 65.6
02- SI S-96-96. 4/ 96. 8
02-SI S-97-24.0/52.5
02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3
02-SI S-265-20.1/0
02- TEH5-35.1/37.1
02-TEH5-41.3/41.6
02- TEH 5-10.2/0

02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH99-7.9/8.9
02- TEH 99- 16. 4/ 16. 8
02-TRI-3-6.5/0

02- TRI - 36- 23. 1/ 32
02-TRI -36-/2.2

02- TRI - 299-20. 9/ 21. 4
02- TRI - 299- 48. 6/ 50. 9
02- TRI - 299-55.7/57. 7
02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 2C5404
02- 347104
02- 380204
02-4C2104
02- 3C3704
02- 311204
02- 3969U4
02- 301704
02- 3C2204
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
02-1C9204
02- 3C0604
02- 0C9104
02- 0C2204
02- 288534
02- 388504
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03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2
03-BUT-32-/7.7

03- BUT-99-13.2/0
03- BUT- 99- 24. 5/ 30. 3
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03-COL-5-6.6/7.7
03-COL-5-28.8/29.5
03- COL- 20- 30. 6/

03- ED-49-21.5/0
03-ED-49-24.1/24.6
03-ED-50-16.7/18.1
03- ED- 50- 20. 9/ 37.5
03- ED- 50-69. 4/0

03- ED- 89-8. 6/ 21
03-ED-89-/8.5
03-ED-193-6.2/0
03-GLE-32-.2/.1

03- GLE-162-67.2/84.6
03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1

Statement of Ongoing Contracts - Index

Contract

03- 0C3404
03-4A4404
03- 2M3904
03-3C2004
03- 0E3104
03-3822V4
03- 0E3204
03- 2E6204
03- 2E6304
03-1Mm4404
03- 2E2104
03-2C3604
03- 35554
03- 2E6404
03- 1A6104
03- 2M3304
03-2MD304
03-4C2604
03- 373604
03-2MB704
03- 2MD204
03- 3A2604

Page
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03- NEV-49-22.5/0

03- NEV- 80- 24. 7/ 26
03- NEV-80-4.9/9. 2
03- NEV-80-9.0/0
03- NEV- 80- 60. 6/ 63.
03- NEV-89-1.1/4
03- NEV- 267-/2.8
03- PLA- 80- 14. 3/ 33.
03- PLA- 80- 38. 3/ 44.
03- PLA- 80- 39. 0/ 55.
03- PLA- 80- 56. 1/ 66.
03- PLA-80-62.9/0
03- PLA-80-/1.6

03- PLA-89-8.6/0
03- PLA-89-/21.5
03- PLA-193-5.6/0
03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03-SAC-80-.4/11.1

w ~N 00 w

Statement of Ongoing Contracts - Index

Contract

03- 2E3504
03- 2E3204
03- 2E6504
03-2Mb104
03-3C9304
03- 2M3804
03-291014
03- 0A6004
03- 2E6704
03- 1A8014
03- 2M3504
03- 0E0204
03-2C2104
03- 3C7004
03- 2E6804
03- 1E1504
03- OE0604
03-2C4804
03- 0A9104
03- 0E1804
03- 0OE4904
03- 2A8304
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03- SAC-80-1.4/14.5
03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9
03- SAC-5501-/0

03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5
03-YOL-5-.8/0
03-YOL-50-/3.1
03-YOL-84-.8/0
03-YOL-113-10.1/0
03-YUB-20-1.9/6.6
03-YUB-65-.5/1.5
03- YUB- 70- 18. 9/ 20
03- YUB- 5503-/0
03-YUB-5715-/0

04- ALA-13-4.2/8.3
04- ALA-13-4.7/9.6
04- ALA-24-1.8/6.2
04- ALA-80-1.6/3.5

Statement of Ongoing Contracts - Index

Contract

03- 0E1704
03-4C5104
03-437204
03- 0E9004
03-2C84U4
03-4C3904
03- 0A1314
03-1A4314
03- 0E6804
03- 2Mb404
03- 0A8404
03- 2E4004
03- 2E3904
03-2ML004
03-401804
03-4A5704
03- 3C0604
03- 0A29U4
04- OE1304
04- 1R0424
04- 0C6804
04- 012034
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04- ALA-80-7.1/8
04- ALA-92-2.6/6.3

04- ALA-112-/1
04- ALA-123-/5
04- ALA- 238- 14

.7
.2
.2/16.7

04- ALA-580-.1/12.5

04- ALA- 580- 17
04- ALA- 580- 18
04- ALA- 580- 45
04- ALA- 580- 46

.0/ 22

.8/30.8
.8/46.9
.3/46.4

04- ALA-580-2.7/15.9
04- ALA-580-9.0/27.5

04- ALA-580-/0
04- ALA-580-/2

T

04- ALA-680-2.4/0
04- ALA-680-2.2/11.8

04- ALA-680-12
04- ALA- 880- 15
04- ALA- 880- 27
04- ALA- 880- 28
04- ALA- 880- 32
04- ALA-880- 34

.4/ 18
.4/17.9
.9/31.1
.9/30.3
.7/ 34
.8/ 35

Statement of Ongoing Contracts - Index

Contract

04- 181634
04- 045064
04- 151774
04- 249714
04- 249044
04- 150924
04-151054
04-284314
04- 162004
04- 143554
04- 4C2204
04- 444804
04-150144
04- 470804
04- 254604
04- 4C2304
04- 0C6904
04- 243004
04-4C2504
04- 4C2404
04- 292364
04-2923A4

Page
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04- ALA- 880-/ 2. 9

04- ALA-5746-/0

04- CC-4-.7/31.1

04- CC-4- 2. 2/ 26
04-CC-4-4.7/12. 8
04- CC-4-12.4/0

04- CC-4-31.1/40. 8
04- CC-4-/T4. 9

04- CC- 4- 18. 0/ 20. 3
04- CC-80-9. 8/ 12. 9
04- CC-80-13. 7/ 14. 1
04- CC-123-/2.2

04- CC- 680-2. 9/ 4. 3
04- CC- 680- 24. 6/ 25. 1
04- CC- 680- 24. 9/ 25. 5
04- CC- 680-/12. 6

04- CC- 680-/ . 6

04- MRN- 1- 25. 5/ 25. 7
04- MRN- 37-11. 2/ 14. 6
04- MRN- 101- . 1/ . 2
04- MRN- 101-. 1/. 9
04- MRN- 101-1. 4/ 7. 7

Statement of Ongoing Contracts - Index

Contract

04-2332U4
04- 130524
04- 150774
04- 4C2704
04- 0A8104
04- 252064
04-272124
04- OE1704
04- 4C2804
04- 263704
04- 013094
04- 270204
04- 228554
04- 006044
04- 006034
04- 4C2604
04- 228444
04- 159614
04- 150674
04- 1A9604
04- 251304
04- 271604
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37
37
38
38
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04- MRN- 101-8.3/8. 4
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN-580-/1.9

04- NAP-29-7.0/0

04- NAP- 29-29. 3/ 32. 8
04- NAP-29-7.3/11.3
04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/22.3
04- SCL- 85-22.0/23.6
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8
04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-6.5/52. 2
04- SCL- 101-27. 0/ 48

Statement of Ongoing Contracts - Index

Contract

04- 226134
04-2261V4
04- OE0504
04- 041524
04- 4R6704
04-128474
04- 4C2904
04- 444604
04- 253804
04-151324
04- 270904
04- 165934
04- 165944
04- 0A2304
04- 0A1304
04-1S73A4
04- 0A1604
04- 247304
04- 4396U4
04-151334
04- OE1404
04-151294
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04- SCL- 101- 40. 2/ 52.

04- SCL- 101-/0

04- SCL-130-1.3/3.1
04- SCL- 152- 21. 9/ 30.
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8
04- SCL- 680-/ M. 6
04- SCL-680-/0

04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5
04- SF-80-4.9/5.9
04-SF-80-5.7/7.7
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-80-8.3/8.5
04- SF-80-8.7/8.9
04- SF-101-4.7/5.1
04- SF-101-6.7/8
04- SF-101-9.1/9.4
04-SM 1-24.5/0

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6

Statement of Ongoing Contracts - Index

Contract

04- 0C8904
04- 246934
04- OE1904
04- 0C7604
04-272014
04- 244604
04- 270514
04- 2R5404
04- 253404
04- 285524
04- 0435V4
04-0105U4
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04-291004
04-171204
04- 449404
04- 276704
04-1123G4
04-1123C4
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04- SM 1-39.6/40.1
04-SM 35-7.4/0
04-SM 82-2.7/5

04- SM 82-22.1/22.3
04- SM 84-13.3/0

04- SM 84-27.7/28.2
04-SM 92-5.0/7.3
04-SM 92-7.2/0
04-SM 92-9.4/11. 4
04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-9.6/11.9
04- SM 101-19.2/19.9
04- SM 380-5.0/6. 3
04-SOL-0-/0
04-SOL-12-1.8/4
04-SOL-29-.1/0

04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16.2
04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8

Statement of Ongoing Contracts - Index

Contract

04-1123K4
04-212804
04- 2R8704
04- 299704
04-2S3104
04- 015124
04- OE2004
04- 2R9204
04- 1A3104
04- 2R5704
04- 1A0204
04- 235724
04- 1A9404
04- 294624
04- 1A3804
04- 444104
04- 299204
04- 443604
04- 0T1644
04- 449604
04- 0A8804
04-0T1114

Page
45
45
46
46
46
46
46
46
47
47
47
47
47
47
48
48
48
48
48
48
49
49



Cnty Rt Pm

04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON- 1- 50. 6/ 58. 5
04- SON-12-27.0/0
04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9

04- SON- 101-12
04- SON- 101-13
04- SON- 101- 16
04- SON- 101-19
04- SON-101-21

.6/36.3
.7/14.1
.8/19.4
.5/21.6
.6/22.2

04- SON-116-3.2/0
04- SON-116-4.4/21.3
04- SON-116-8.3/0
04- SON-116-9.5/0
04- SON-128-5.3/5.8

04-VAR--/0
04-VAR--/0

05- MON-1-9.3/9. 3
05- MON- 1-21. 6/ 31. 4

Statement of Ongoing Contracts - Index

Contract

04- 006064
04- 258714
04- 1S3004
04- OE3004
04- 446004
04- 0C8604
04-0T0424
04- 276004
04- 4C3104
04- 130214
04- 272424
04- 245414
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
04-151284
04-151914
05- ON7604
05- 0P2204
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05- MON- 1- 74. 9/ 80. 8

05- MON- 1-91. 5/ 99. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 86. 0/ 98. 8
05- MON- 101-95. 0/ 95. 8
05- MON- 156-1. 8/ T4. 8
05- MON-183-/2.1

05- MON-198-16.1/21. 3
05- MON-198-21.1/21.5
05- MON-218-1.5/1.5
05- SB-1-10.1/10.3
05-SB-1-1.7/2.5
05-SB-1-/0

05- SB-33-/8.2

05- SB-101-12.7/19.8
05- SB-101-14.1/0

05- SB-101-14.2/14.2
05- SB-101-18.9/19.8
05- SB- 101-38.7/39.6

Statement of Ongoing Contracts - Index

Contract

05-4757V4
05- 0MB204
05- 486904
05- 495704
05- 491514
05- 0L5504
05- 0P5904
05- 01614
05- 0L9404
05- 0OE2414
05- OMB504
05- ON4504
05- 0P5404
05- OM7304
05- 484604
05- OML904
05- 0A4004
05- 462104
05- OM7204
05- OP7004
05- 0K2204
05- 0L5404
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05- SB- 101-46. 2/ 47. 2
05- SB- 101-84.1/90. 9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05-SB-144-1.4/0

05- SB- 166-69. 9/ 69. 9
05- SB-192-13.7/0
05- SB-217-.9/2.2
05- SBT- 25- 40. 0/

05- SBT-101-/7.5

05- SBT-156-.2/2.9
05- SBT-156-3.0/7. 2
05-SCR-1-7.7/7.7
05-SCR-1-8.0/8.1
05- SCR-1-8.4/9.4
05-SCR-1-9.1/16.6
05- SCR-1-15.8/17.6
05-SCR-1-1.0/8.4
05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR-17-/6.5

05- SCR-35-2.8/3.5

Statement of Ongoing Contracts - Index

Contract
05- 0K1104
05- 446014
05- 314304
05- 448104
05- OMB604
05- ON8004
05- OMB704
05-0J0604
05- 470304
05-0L8804
05- OE3604
05- 0L0604
05- 0P5504
05- 0L7904
05- 039404
05- 0P6204
05- 129104
05- 0P6104
05- 465604
05- 04104
05- 0L9304
05- OM2304
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05- SCR-152-7.6/8

05-SLO- 1-9. 4/

10

05-SLO 1-67.4/69. 4
05-SLO-41-10.8/11.9
05-SLO-46-.3/0

05- SLO-46-52.5/0

05- SLO- 46-. 7/
05-SLO 101-12
05-SLO- 101- 28

05-SLO-101- 29.
05-SLO-101- 32.
05-SLO-101- 33.
05- SLO-101- 56.
05-SLO-101-58.
05-SLO-227-13.

1
.5/14.7
.1/28.7
9/ 42
7/35.5
3/35.1
0/59.1
3/0
4/13.7

06- FRE- 33-62. 5/ 69. 5

06- FRE-41- 31.

1/31.7

06- FRE-43-7.1/7.5

06- FRE-99-10.7/15.9
06- FRE-99-12.2/14.5
06- FRE- 99- 19. 8/ 24. 2
06- FRE- 99- 20. 2/ 27. 3

Statement of Ongoing Contracts - Index

Contract

05- 444804
05- OML504
05- 420744
05- 345304
05- OMb404
05- 458804
05- 468604
05- 0C1004
05- OMD204
05- 0P6004
05- 345484
05- ON9904
05-0C1104
05- 0C8704
05- 494104
06- 343534
06- 419604
06- 494004
06- 420304
06- 458604
06- 404104
06- 0E2604
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06- FRE- 99-24. 2/ 26. 7

06- FRE-99-.7/7. 4

06- FRE- 168-29. 3/0
06- FRE- 168-/4. 2

06- FRE- 180-31. 3/0
06- FRE- 180- 58. 7/ 61
06- FRE- 198-14. 9/ 26. 8
06- KER-5-11.9/0

06- KER-5-47.3/47.7
06- KER-5-/4.6

06- KER- 14- 16. 2/ 26. 6
06- KER-43-1.0/6.1
06- KER- 43- 33. 5/ 34.
06- KER- 46- 32. 1/ 32.
06- KER- 58- 27. 2/ 31.
06- KER- 58- 46. 0/ 51.
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER- 65- 6. 1/ 25. 2
06- KER-99-2. 7/ 13. 4
06- KER- 99- 20. 5/ 36. 4

3D 00 N O

Statement of Ongoing Contracts - Index

Contract

06- 453204
06- 350704
06- OF8804
06- 497504
06- 478904
06- 478604
06- 497404
06- 464404
06- 0F3204
06- OF6104
06- 408404
06- 0C6304
06- 410304
06- 0C0604
06- OF1204
06- OE4504
06- 463604
06- 480004
06- 0A5104
06- 493604
06- 0A8604
06- OF1404
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06- KER-99-23.1/0
06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-119-18.1/0
06- KER-178-13.7/0
06- KER- 178- 16. 5/ 20
06- KER- 178- 100. 6/ 104. 6
06- KER-178-4.5/4.6
06- KER-178- 7.5/ 13. 4
06- KER- 223-21.1/31.9
06-KIN-5-3.1/7.3
06- KI N-41- 28. 4/ 33
06- KIN-41-36.7/0
06- KIN-41-39.8/42.1
06- KIN-43-10.1/10.6
06- KI N-43-22. 0/ 25
06-KIN-43-/1.5

06- KIN-198-7.2/9. 4
06- KIN-5712-/0

06- MAD- 41-35.4/35.6
06- MAD- 99- 19. 6/ 22. 2
06- TUL-63-19.8/30.1

Statement of Ongoing Contracts - Index

Contract

06- 491904
06- 451604
06- 0C1204
06- 0A6604
06- 483304
06- 493704
06- 0C5904
06- 388804
06- 422304
06- 0C3604
06- 0A8704
06- 364604
06- 479204
06- 467904
06- 0A0804
06- OF1304
06- 0C4204
06- 0Q0304
06- 480404
06- 303104
06- 0C6504
06- 448004
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06- TUL-63-23.2/0

06- TUL-65-18.7/21.9
06- TUL-99-12.1/13.1
06- TUL-99-17.8/0
06- TUL- 99- 25. 3/ 26. 3
06- TUL-99-28.3/29.9
06- TUL-99-43.4/45. 7
06- TUL-99-/33. 2

06- TUL- 137-15.0/15.9
06- TUL- 198-4.8/8.8
06- TUL-198-15.1/21.5
06- TUL- 198-19.8/0
06- TUL- 201-/ 14
07-LA-1-1.0/1
07-LA-1-3.4/3.5
07-LA-1-5.6/5.6
07-LA-1-6.8/9.2
07-LA-1-7.1/30.7
07-LA-1-9.9/0
07-LA-1-14.8/14.8
07-LA-1-27.4/30.9
07-LA-2-24.4/82.3

Statement of Ongoing Contracts - Index

Contract

06- 494704
06- 0C6204
06- 479004
06- 484404
06- 490204
06- 431604
06- 0C0704
06- 0Q0404
06- 3937U4
06- 278634
06- 0C6004
06- 483204
06- 0C6404
07- 231504
07- 4K6804
07- 4K6904
07-1Y5604
07-1190E4
07-1190F4
07-4L3004
07-1660U4
07-214204
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07-LA-5-2.0/0

07- LA-5-13.
07- LA-5-15.
07- LA-5-16.
07- LA-5-28.
07- LA-5-39.
07- LA-5-42.
07- LA-5-82.
07- LA-5-85.
07- LA-5-65.
07-LA-5-/61
07- LA-10-2.

9/ 41

9/ 17.
9/ 28.
1/ 28.
4/ 45.
6/ 88.

0/ 85

6/ 86.
4/ 65.

1/ 14.

o O O N B

(61

1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07- LA- 10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 23. 4/ 26.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.

07- LA-10-/.
07- LA-10-/.

1
6

07-LA-14-35.3/0

w W A~ W W

Statement of Ongoing Contracts - Index

Contract

07-214604
07-2324A4
07- 232604
07- 193104
07-0510C4
07- 122004
07- 1X3804
07-1X5004
07-1P1504
07-4L0404
07-1X4404
07-244504
07-2324C4
07-242004
07-222204
07- 205004
07-1Y8904
07- 008704
07- ON9704
07-4K4304
07- 250804
07-4E2404
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07-LA-14-35.8/43.1
07- LA-14-54.5/60.7
07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-7.0/0

07- LA-27-19.9/20
07-LA-27-/10.6
07-LA-27-/11.1
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-2.1/2.1
07-LA-47-/.9
07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1

Statement of Ongoing Contracts - Index

Contract

07-194104
07- 125204
07- 184904
07- 0P6804
07-4L5904
07-4J0704
07-4K8104
07-2074U4
07-4Gr7004
07-1Y7104
07-1Y9604
07- 179904
07- 129954
07-2Y0004
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07- 1693A4
07- 182204
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07-LA-91-9.8/10

07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07- LA-101-7.5/12
07- LA-101-11. 7/ 25.
07- LA-101-17.5/20
07- LA-101- 25. 3/ 38.
07- LA-101- 33. 7/ 33.
07-LA-103-1.2/1.3
07-LA-103-/1.6
07-LA-105-/0

07- LA-105-/18. 2
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07- LA-110-11.1/13
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07- LA-110- 30. 2/ 32

Statement of Ongoing Contracts - Index

Contract

07-1Y6504
07- 180004
07- 002964
07-1199U4
07-232304
07-2324G4
07- 436904
07- 244804
07-218504
07- 0616A4
07-120884
07- 4K3804
07-2Y3804
07-2Y0504
07-214804
07-1Y9304
07-4J9904
07-251404
07-2Y3604
07- 243504
07- 4G3004
07-1Y1504
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07-LA-118-9.9/13.3

07- LA-118-11. 3/ 12.
07- LA-134-11.5/13
07-LA-138-2.2/4.3
07- LA- 138-43. 4/ 47.
07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.
07-LA-164-2.0/0

07-LA-164-4.0/4.8
07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.
07- LA- 210- 24. 0/ 45.
07- LA- 210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.
07-LA-405-7.5/7.5
07-LA-405-9.4/0

07- LA-405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA-405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.

1

P W Lk 00 O

A N P N O b

Statement of Ongoing Contracts - Index

Contract

07-1Y8104
07-4K1204
07- 182604
07-1Y8204
07-4L8204
07-127254
07- 127264
07-4L2104
07-1Y5304
07- 244304
07- 224404
07- 2324E4
07-172174
07-1264F4
07- 250704
07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
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07-LA-405-/12.6

07- LA-605-1. 7/ 26
07- LA- 605-14. 6/ 15. 4
07-LA-710-6.8/9.1
07-LA-710-6.8/9.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-5707-/0

07- VEN- 1- 15. 0/ 15
07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-11. 2/ 20. 8
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4
07- VEN- 101- 22. 0/ 24
07- VEN-101-22. 0/ 26. 4

Statement of Ongoing Contracts - Index

Contract

07- 244404
07-212304
07- 040104
07- 234904
07-120934
07- 242604
07- 244704
07-201604
07-247204
07- 4K8304
07-1Y7704
07-4L4004
07-115454
07-4L6204
07- 4K7604
07- 4K6304
07-2Y3304
07-4L3404
07-2324F4
07-1Y7404
07-0607U4
07- 4K1004

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94



Cnty Rt Pm
07- VEN- 101-31.5/31.5

07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16.0/17.9
07- VEN-118-23.8/30.5
07- VEN-126-/13. 1

07- VEN-126-/ 13

07- VEN-150-8.7/0

07- VEN- 150- 11. 0/ 11
07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150- 22. 5/ 23. 5
07- VEN- 150-/30. 5

07- VEN- 150-/13. 4

08- RI V- 10- 85. 8/ 86. 4
08- RI V-10-15.8/15.9
08- RI V- 10- 156. 2/ 156. 4
08-RIV-60-.5/7.5
08-RIV-71-/2.7

08-RI V-74-27.5/30.5
08-RI V-74-71.7/85. 2
08-RI V-74-71.8/101.5
08-RI V-74-23.5/25.9

Statement of Ongoing Contracts - Index

Contract

07-1X4304
07-4L6104
07-4L6004
07-2Y3204
07- 436804
07-237204
07- 244904
07- 4G5204
07-1189C4
07-105484
07-4L2404
07-4L2304
07- 4K7804
08- OF3004
08- 0C9504
08- 0F9404
08- 354804
08- 446514
08- 0F8304
08- 3424U4
08- 0F9104
08- 1A0104

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
97
97
97
97
97
97



Cnty Rt Pm

08-RIV-91-7.4/21.6
08- RI V- 95-28. 0/ 36. 2
08-RIV-95-/6.5

08- Rl V-215-37.7/43.9
08- Rl V-371-58.4/75.8
08-SBD-2-/4.2

08- SBD- 10- 27. 6/ 30. 6
08- SBD- 10-24.1/24.7
08-SBD-10-/11.1

08- SBD- 15-12. 7/ 15
08- SBD- 15-40. 5/ 0
08-SBD-15-41.1/41.7
08- SBD- 15-74. 1/ 86. 4
08- SBD- 15- 74. 9/ 124
08- SBD- 15-99. 5/ 103. 6
08- SBD- 15- 115. 3/ 119
08- SBD- 18- 20. 6/ 39.5
08- SBD- 18- 54. 6/ 59
08- SBD-38-.5/0

08- SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97

Statement of Ongoing Contracts - Index

Contract

08-4353U4
08- 0OF7904
08- 0G5104
08- 334844
08- 0C4704
08- OF8704
08- OF1114
08- 0F1104
08- 0C0504
08- 0A4234
08- 279004
08- 493504
08- 1A9104
08-4567V4
08- 492804
08- 476104
08- 0H8104
08- 0F8604
08- 0F4104
08- 358424
08- 0H4004
08-0J1304

Page
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
101



Cnty Rt Pm

08- SBD- 40- 80. 4/ 97. 6
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 125. 0/ 132. 8
08- SBD- 40- 136. 0/ 143. 7
08- SBD- 60-.6/3.5

08- SBD-62-.8/9.6

08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66-17.1/0
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 142-/5.7

08- SBD- 210-8.3/15.1
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD-247-2.7/3.3
08- SBD- 247-24. 0/ 32. 2
08- SBD- 330- 30. 8/ 31. 8
08- SBD- 395- 46. 0/ 52
08- SBD- 5731-/0

09- 1 NY- 190- 86. 5/ 96. 8

Statement of Ongoing Contracts - Index

Contract

08-0J1014
08-0J0204
08- 463004
08- 0F9204
08- 0F9304
08- 451504
08- 359024
08- 1A1304
08- 492504
08- 449704
08- 0H5804
08-4697V4
08- 0F8504
08- 498004
08-204334
08-0C1804
08- 0E9104
08- 0F9004
08- 0H4104
08- 0F8904
08- 499904
09- 332204

Page
101
101
102
102
102
102
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105



Cnty Rt Pm
09- | NY- 395-25. 8/ 31. 2

09- 1 NY-395-31.2/41. 4
09- 1 NY- 395-45. 4/50. 3
09- 1 NY-395-83.9/0
09- 1 NY-395-112. 9/ 115
09- 1 NY-395-115.0/129.5
09-1 NY-395-/8.6

09- 1 NY-5709-/0

09- MNO- 6- 26. 5/ 32. 4
09- NO- 108-12.9/0
09- MNO- 108-/ 15

09- NO- 158-5.4/5.7
09- MNO- 395-6.0/12.6
09- MNO- 395-13.5/75. 4
09- MNO- 395-24.3/25.7
09- MNO- 395-93. 0/ 120. 5
10- ALP-4-12.5/26.5
10- ALP-89-14.9/21. 4
10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4

Statement of Ongoing Contracts - Index

Contract

09- 301404
09- 319704
09- 330604
09- 301504
09- 334104
09- 301704
09- 295504
09- 311704
09- 330404
09- 320604
09- 307004
09- 295104
09- 335304
09- 312804
09- 294104
09- 317604
10- 1A2104
10- 0E9804
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104

Page
105
105
106
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
109
109
109



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- AMA- 88-42.1/46.9 10- 406404 109
10- AMA- 88- 66. 6/ 68. 5 10- 0MA404 109
10- AMA- 104-3.6/0 10- 2A2704 109
10- AVA- 124-8.5/0 10- 0A8504 110
10- CAL-4-8.1/8.4 10- 0L7504 110
10- CAL-4-35.4/0 10- 2A9804 110
10- CAL-4-42.7/49.6 10- OE9704 110
10- MER- 99- 5. 0/ 21 10- 0P2804 110
10- MER- 99- 10. 2/ 12. 8 10- 363114 110
10- MER- 99- 15. 2/ 16. 2 10- 482314 111
10- MER- 99- 26. 5/ 28. 8 10- 3169E4 111
10- MER- 99- 28. 2/ 36. 4 10- 2A50U4 111
10- MER- 140- 27. 0/ 30. 2 10- 0A5804 111
10- MER- 152-18. 4/ 19.5 10- OMB504 111
10- MER- 152-19. 5/ 25 10- 0P2904 111
10- MER- 165- 32. 2/ 32. 6 10- 0H5504 112
10- MPA- 140- 34. 0/ 51 10- 0A8204 112
10- MPA-140-42.3/0 10- 0P2404 112
10- MPA- 140-42. 3/ 43.5 10- 0P4404 112
10- SJ-4-15.8/0 10- 0H3504 112
10-SJ-4-17.6/19.5 10- 3A9304 112

10-SJ-5-5.4/45.8 10- OF5104 113



Cnty Rt Pm
10-SJ-5-23.9/25.1

10-SJ-5-27.0/27.9
10-SJ-5-28.3/29.5
10-SJ-12-18.4/20.8
10-8J-12-23.1/0
10-SJ-26-15.3/15.9
10-8J-99-1.7/0
10-SJ-99-14.1/15
10-S8J-99-16.7/0
10-S8J-99-17.1/25. 4
10- SJ-99-25. 4/ 29
10- SJ-99-28. 2/ 29
10-SJ-99-29.5/30.7
10-SJ-99-30.7/38.7
10- SJ-99-35.6/36.3
10-SJ-132-.6/2.2
10- SJ-205-3.0/13.6
10- STA-5-/28.1

10- STA-99-9.9/ 15
10- STA-132-19.6/0
10- TUO- 108-45. 5/ 50. 3
10-TUO- 108-1.8/4.6

Statement of Ongoing Contracts - Index

Contract

10- 0P3004
10- 263414
10- OMB204
10- OM2804
10- 0H2004
10- 499004
10- 0K8104
10- 1A7004
10- 0H5204
10- 3A4304
10- 0F3004
10- 0J6104
10- 0K8704
10- 0G0504
10- 0K5604
10- OMB204
10- 300164
10- OF85U4
10- 0F7204
10- 0K1804
10- OM4A104
10- 3404U4

Page
113
113
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
116
116
116
116



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- TUO 108-21. 0/ 25. 1 10- 0MA204 116
10- TUO 120-7.4/11. 3 10- OM4A004 117
10- TUO 120- 24. 5/ 30 10- OP7704 117
11-1 MP-78-50. 5/ 66 11- 243404 117
11-1MP-86-19.5/20.6 11- 241104 117
11-1MP-86-43.3/67.8 11- 235504 118
11-1MP-98-45. 2/ 46 11- 229024 118
11-1WMP-111-11.4/22.2 11- 256204 118
11-SD-5-8.6/10 11-0786U4 118
11-SD-5-52.8/0 11- 080514 118
11-SD-5-.1/0 11- 268304 118
11-SD-5-.1/.3 11- 079404 119
11-SD-5-.1/.3 11- 264904 119
11- SD-5-10.0/10. 7 11- 066704 119
11- SD-5-10. 3/ 49. 3 11- 240304 119
11-SD-5-12.6/13. 4 11- 228704 119
11-SD-5-12.7/71.9 11- 248404 119
11- SD-5-13. 0/ 15 11- 352304 120
11-SD-5-14.7/15.1 11- 276304 120
11-SD-5-16.0/16.6 11- 207914 120
11-SD-5-16. 1/ 25. 8 11- 264704 120

11- SD-5-28. 3/ 37 11- 03014 120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-5-34.7/35.7 11- 065104 120
11- SD-5-35. 8/ 36. 3 11- 265504 121
11-SD-8-2.2/2.6 11- 254304 121
11-SD-8-36.5/0 11- 080004 121
11-SD-15-2.3/6.1 11-2379U4 121
11-SD-15-13.0/50.9 11- 077304 121
11- SD- 15-18. 6/ M27. 7 11- 080944 121
11- SD- 15-18. 9/ ML9. 5 11- 080934 122
11- SD- 15- 19. 0/ M22 11- 080904 122
11- SD-15-22. 0/ M4. 1 11- 080914 122
11- SD- 15-22. 2/ V4. 4 11- 064844 122
11- SD- 15- 24. 0/ M26. 5 11- 080924 122
11-SD-15-.6/2. 4 11- 235904 122
11-SD- 15-6.5/10.1 11- 070804 123
11-SD-15-8.3/0 11- 080974 123
11-SD-15-8.9/9.7 11- 233204 123
11-SD-52-8.5/9.1 11- 247704 123
11-SD-54-5.0/0 11- 249804 123
11- SD- 56-. 6/ 11-172834 123
11-SD-56-2.2/6.2 11-172894 124
11-SD-67-6.7/9.3 11- 241804 124

11-SD-67-3.9/18.5 11- 241184 124



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD- 75- 20. 5/ 22 11- 254104 124
11-SD- 75-20.5/21.9 11- 246514 124
11-SD 75-21.8/21.9 11- 246524 124
11-SD- 76-18. 8/ 32.9 11- 276004 125
11-SD-76-2.7/8.5 11- 266704 125
11-SD-76-.1/2.2 11- 259204 125
11-SD-78-1.7/2.3 11- 003204 125
11-SD- 78-10.5/11.6 11-183644 125
11-SD- 78-20.7/21.3 11- 241904 125
11-SD-78-20.9/21.3 11- 241924 126
11- SD- 79-10. 0/ 20. 2 11- 261004 126
11- SD- 79- 20. 3/ 53 11- 238804 126
11-SD-94-17.5/17.7 11-176424 126
11- SD-94-30. 0/ 38.9 11- 266504 126
11-SD-94-13.2/13.4 11- 263004 126
11-SD-125-9.2/9.2 11- 091894 127
11-SD-125-22.3/0 11- 260524 127
11-SD-163-.9/2.8 11- 258024 127
11-SD-163-1.2/2. 4 11- 258014 127
11-SD- 163-8.3/8.9 11- 241504 127
11-SD-805-1.8/0 11- 269504 127

11- SD- 805-10. 8/ 11. 8 11- 238504 128



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD- 805-20. 2/0 11- 269404 128
11- SD-905-10.9/11.7 11- 091804 128
11- SD-5530-/0 11- 091604 128
12- ORA-0-10.2/25.3 12- 0E1104 128
12-ORA-0-/0 12- 0E1004 129
12-0RA-1-.1/1.1 12- 0G3004 129
12- ORA-1-18.5/19. 8 12-0F7414 129
12-0RA-1-.2/1.1 12- 000704 129
12- ORA-5-7.3/8 12- 0A3904 129
12- ORA-5-23.9/24.8 12- 0F9504 129
12- ORA-5-24.2/24.2 12- 0G0054 130
12- ORA-5-30.3/31.5 12- 0G3404 130
12- ORA-5-41.5/43.5 12-0126E4 130
12- ORA-5-42.1/44. 4 12-101674 130
12- ORA-5-29.0/29.1 12- 089504 130
12- ORA-39-5.6/5.6 12- 0H0014 130
12- ORA- 39- 16. 6/ 16. 9 12- 09104 131
12- ORA-55-5.3/5.6 12- 0HO044 131
12- ORA-55-10.7/17.7 12- 0H0104 131
12- ORA-57-13. 0/ 16. 6 12- 084404 131
12- ORA-57-14.8/14.8 12-0G36U4 131

12- ORA-57-21.1/0 12- OE3004 131



Cnty Rt Pm

12- ORA-73-16. 3/ 16.
12- ORA-73- 16. 8/ 24.
12- ORA-73-21. 5/ 21.
12- ORA-73-22. 4/ 24.

12- ORA-91-3.3/3.5
12- ORA-91-6.4/8.6
12- ORA-91-10. 3/ 19

12- ORA-91-12. 8/ 14.

w o1 N W

12- ORA-91-13.5/14. 7

12- ORA-91-16. 9/ 17.

12-ORA-91-2.6/1.3
12- ORA-133-.4/0

12- ORA-133-4.2/8. 1
12- ORA-133-8.3/8.5

12- ORA-405-.9/.9

12- ORA-405-1.5/3.7
12- ORA-405-3.7/6. 4
12- ORA-405-7.6/9.6

12- ORA-405-7.7/0

12- ORA-405-10.2/12. 4
12- ORA- 405-10. 4/ 16.5
12- ORA-405-11.5/16.9

Statement of Ongoing Contracts - Index

Contract

12- 0C9834
12- 009844
12- 0&704
12- 0Q0704
12- 04304
12- 075404
12- OEOS5U4
12- 0G0504
12- 075304
12- 0G7604
12- 0H0404
12- 0H2044
12-1072U4
12- 0H2014
12- 0Gr704
12- 09324
12-075704
12- 0695WU4
12- 0H2244
12- 083804
12- 0G6604
12- 0H2374

Page
132
132
132
132
132
132
133
133
133
133
133
133
134
134
134
134
134
134
135
135
135
135



District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-

Cnty Rt Pm

12- ORA-405-12.5/12.7
12- ORA-405-15.9/16.3
12- ORA-405-16.5/17.8
12- ORA-405-22.5/22.5

01

02

Statement of Ongoing Contracts - Index
Contract

12- OF5304
12- 0A7614
12- 099424
12- 06604

Page

135
135
136
136

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$40, 943, 215
$50, 643, 617
$35, 085, 587
$65, 825, 722

$3, 746, 236
$196, 244, 376

Work Comp
$29, 871, 549
$33, 667, 722

$8, 817, 847
$988, 482
$3, 013, 993
$76, 359, 594

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$51, 936, 095
$63, 600, 992
$59, 833, 373

Work Comp
$32, 482, 205
$40, 316, 490
$46, 445, 888



District
Federal Aid
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
-ER-

District Total:

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$85, 427, 301
$260, 797, 762

Bid + CCO
$99, 605, 132
$6, 027, 378
$137, 504, 252
$55, 843, 931
$298, 980, 694

Bid + CCO

$2, 156, 583, 281
$305, 090, 948
$208, 803, 406
$1, 866, 511, 392
$57, 700, 756
$412, 876, 675
$5, 007, 566, 458

Work Comp
$48, 214, 962
$167, 459, 545

Work Comp
$94, 649, 375
$4, 030, 279
$37, 504, 580
$28, 665, 224
$164, 849, 458

Work Comp

$1, 938, 514, 167
$194, 422, 826
$96, 180, 705
$380, 450, 116
$27, 173, 095
$190, 171, 508
$2, 826, 912, 417




Digtrict
Federal Aid
- E-
-S-
- SH-
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$90, 538, 197
$24, 241, 080
$54, 333, 086
$9, 508, 779
$178, 621, 142

Work Comp
$26, 688, 799
$21, 141, 849
$25, 729, 013

$4, 361, 839
$77,921, 499

Bid + CCO
$940, 665
$107, 493, 696
$28, 429, 934
$93, 174, 435
$434, 475
$230, 473, 205

Work Comp
$314, 490
$51, 310, 527
$24, 299, 406
$55, 442, 525
$0

$131, 366, 948

Bid + CCO
$120, 037, 190
$495, 503, 804

$98, 100, 343

Work Comp
$54, 844, 476
$291, 060, 397
$67, 532, 359



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$170, 889, 080
$90, 589, 084
$975, 119, 501

Bid + CCO
$50, 790, 090
$300, 216, 518
$52, 175, 271
$62, 749, 672
$10, 985, 000
$16, 915, 824
$493, 832, 375

Work Comp
$85, 774, 264
$37,771, 928

$536, 983, 423

Bid + CCO
$16, 403, 084
$4, 160, 092
$19, 318, 210
$39, 881, 386

Work Comp
$47, 229, 551
$172, 885, 647
$25, 555, 273
$22, 082, 105
$2, 480, 341
$11, 986, 381
$282, 219, 298

Work Comp
$16, 008, 834
$3, 732, 265
$10, 638, 721
$30, 379, 819




District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category

Bid + CCO

$4, 625, 926
$209, 095, 846
$104, 604, 341
$32, 473, 215
$2, 500, 000
$596, 673
$353, 896, 001

Bid + CCO
$453, 144, 314
$44, 772, 333
$37, 206, 543
$41, 615, 173
$1, 000, 000
$6, 432, 100
$584, 170, 464

Work Comp

$4, 688, 548
$93, 220, 740
$82, 639, 175
$10, 788, 559
$0

$0

$191, 337, 021

Bid + CCO

Work Comp
$300, 185, 921
$40, 560, 107
$26, 701, 712
$23, 161, 743
$0

$1, 257, 998
$391, 867, 481

Work Comp



District 12

Federal Aid

-1 -
-F-
-S

- SH-

District Total:

Federal Aid

-ER-
-S
-F-
- SH

Statewide Totals

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO Work Comp
FEDERAL Al D (| NTERSTATE) $58, 812, 892 $54, 175, 168
FEDERAL Al D ( PRI MARY) $203, 215, 380 $14, 676, 840
FEDERAL Al D ( SECONDARY) $91, 808, 679 $89, 725, 775
STATE HI GHVWAY $42, 307, 773 $16, 191, 259

$396, 144, 725 $174, 769, 042

Statement of Ongoing Contracts -

Statewide Recap
Category Bid + CCO Work Comp
FEDERAL Al D (I NTERSTATE) $2, 996, 475, 586 $2, 527, 083, 900
$531, 591, 067 $244, 201, 807
STORM DAMAGE REPAIR $147, 520, 256 $35, 003, 757
FEDERAL Al D ( SECONDARY) $897, 510, 932 $555, 126, 709
FEDERAL Al D (PRI MARY) $1, 882, 901, 391 $975, 053, 033
STATE H GHWAY $2, 559, 728, 856 $715, 956, 338
$9. 015, 728, 088 $5. 052, 425, 545




Statement of Ongoing Contracts -Summary

District Work Completed This Period
05 $15, 962, 565
10 $9, 014, 834
11 $28, 155, 155
12 $1, 147, 942
02 $11, 829, 488
01 $248, 349
08 $7, 163, 434
09 $2, 837, 505
06 $9, 368, 184
04 $21, 269, 723
07 $21, 587, 887
03 $10, 265, 646

Work completed this Period: $138, 850, 712



	01
	02
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	05
	06
	07
	08
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